Contract No. DE-AC06-05RL14655

Section J

Attachment 1: River Corridor Closure Contract Work Scope

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE
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100 Area
100 B/C Area
Regulatory Support
0041.00008 | 41.01.01.02 | Erc | 190B/C [ 490.gc.q | Regulatory Support - Remedial Action B/C Area Non-Site Specific Costs N/A N/A
Area Reactor Area Project Cost
Confirmatory Sampling Sites
0041.00024 | 41010103 | Erc | "B | 100.8c.1|  Confirmatory Sampling Site - 126-8-2 183-B Clearwells Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
Area be required in the future.
0041.00025 | 41.01.01.03 | Erc | "%BC | 10081 |  Confirmatory Sampling Site - 1607-B1 Septic Tank System Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
Area be required in the future.
0041.00026 | 41.01.01.03 | ERC | 198 [ 100.8c-1|  Confirmatory Sampling Site - 1607-B2 Septic Tank System itz A (Rl aff Deslsta, HD Aee FY 2005 Start (1st Quarter)
Area Remaining Sites (1999)
0041.00027 | 41.01.01.03 | Erc | "BC | 400.8c1|  Confirmatory Sampling Site - 1607-B3 Septic Tank System Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
Area be required in the future.
0041.00028 | 41.01.01.03 | Erc | "°BC | 100.8c1|  Confirmatory Sampling Site - 1607-B5 Septic Tank System Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
Area be required in the future.
0041.00029 | 41.01.01.03 | Erc | "BC | 400.8c1|  Confirmatory Sampling Site - 1607-B6 Septic Tank System Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
Area be required in the future.
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Liquid Waste Site Remediation
0041.00175 41.01.01.04 ERC 100 B/C 100-BC-1 Remediate Liquid Waste Site - 100-B-2 181-B Backwash Trench Regulatory Documentation Required ! NIDEIERMIE actlv!tles .currently SREIER L
Area be required in the future.
. - . 100-B-8 is complete. Burial Grounds 118-B-
Remediate Liquid Waste Site - 100-B-8 . . . . - " " A
100 B/C ) . 100 B-Reactor Cooling Water Interim Remedial Action Record of Decision, 2 & 118-B-7, which are included in this
41.00176 | 41.01.01.04 | ERC [ ", " [ 100-BC-1 | (includes Burial Gr°““7d)s 118-B-2and 118-B- | e ot Underground Pipelines | 100-BC-1, 100-DR-1, and 100-HR-1 (1995) |activity remain to be completed. Overall work
scope is 90% complete.
100 B/C . - . . . oy
0041.00177 41.01.01.04 | ERC Area 100-BC-1 Remediate Liquid Waste Site - 100-C-8 105 C Hydraulic Oil Release Regulatory Documentation Required FY 2005 Start (4th Quarter)
Most excavation complete; some excavation,
100 B/IC Remediate Liquid Waste Site - 100-B-15 sampling, backfill, & TPA MP-14 WIDS
0041.00178 41.01.01.04 ERC Area 100-BC-1 | (includes 116-B-7, 132-B-6, 132-C-2, 100-C- B/C Effluent River Pipelines Regulatory Documentation Required * Reclassification Form to go; further
6) remediation at 100-C-6 required due to
proximity to 200 Area main feed water line
Waste Site Remediation
0041.00197 | 4101.01.05 | Erc | 190B/C | 1008c-2 Remediate Waste Site - 100-B-1 Surface Chemical and Solid Waste (ISieritpACoRIecoldiolDetision RCoRe FY 2005 Start (4th Quarter)
Area Dumping Area Remaining Sites (1999)
100 B/C . . Utility Poles and Fixtures Debris Pile . . J Remediation is currently ongoing. Scope is
0041.00198 41.01.01.05 ERC Area 100-BC-1 Remediate Waste Site - 100-B-16 Dumping Area Regulatory Documentation Required 30% complete.
100 B/C . ’ 183-C Filter Building-Pump Room |Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will
0041.00199 41.01.01.05 ERC Area 100-BC-2 Remediate Waste Site - 100-C-7 Foundation and Demolition Waste Remaining Sites (1999) be required in the future.
0041.00200 | 41.01.01.05 | Erc | 190BC | 400.8c2 Remediate Waste Site - 116-C-3 105-C Chemical Waste Tanks | ASARIGEHCHISSERICIOIBECE OTNONIE s FY 2005 Start (4th Quarter)
Area Remaining Sites (1999)
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No planning activities currently ongoing; will
0041.00201 | 41.0101.05 | erc | '%°BC | 100.8c-1 Remediate Waste Site - 118-B-8 B Reactor Regulatory Documentation Required ? |0° required in thefuture. Cleanup of this site
Area excludes soils directly under the reactor
footprint.
0041.00203 | 41.01.01.05 | Erc | "B | 100.8c1 Remediate Waste Site - 120-B-1 105-B Battery Acid Sump Tiitzii A (R aff Deslsta, HD Aee FY 2005 Start (4th Quarter)
Area Remaining Sites (1999)
0041.00204 41.01.01.05 ERC 100 B/C 100-BC-1 Remediate Waste Site - 126-B-3 184-B Coal Pit Interim Action Record of Decision, 100 Area| Remediation is currently ongoing. Scope is
: T Area Remaining Sites (1999) 25% complete.
0041.00205 | 41.01.01.05 | erc | '%°BC | 100.8c-1 Remediate Waste Site - 128-B-3 Coal Ash and Demolition Waste Site | €M Action Record of Decision, 100 Area | No planning activities currently ongoing; will
Area Remaining Sites (1999) be required in the future.
0041.00207 41.01.01.05 ERC 100 B/C 100-BC-1 Remediate Waste Site - 132-B-2 116-B Reactor Exhaust Stack Regulatory Documentation Required ! No planning actlv!tles F:urrently ongoing; will
Area be required in the future.
0041.00208 41.01.01.05 ERC 100 B/C 100-BC-1 Remediate Waste Site - 600-230 Historic Disposal Site Regulatory Documentation Required ! No planning actlv!tles F:urrently ongoing: will
Area be required in the future.
Burial Ground Remediation
Remediate Burial Ground - 118-B-2 (Costs . . L o - .
100 B/C Be. . : - - . Interim Action Record of Decision, 100 Area| Planning activities currently ongoing. (See
rea urial Grounds emediate Liqui aste Site -B-
0041.XXXXX 41.01.01.06 ERC A 100-BC-1 | included with Rer:(e;git-esl)_mwd Waste Site Burial G ds (2000 R diate Liquid W Site 100-B-8
0041.00447 | 41.01.01.06 | ERc | "% B/C | 1008c2|  Remediate Burial Ground - 118-8-3 Construction Burial Ground No, 2 ~[!MteiM Action Record of Decision, 100 Area | Remediation is currently ongoing. Scope is
Area Burial Ground (2000) 30% complete.
Remediate Burial Ground - 118-B-7 (Costs . . L. o - .
100 B/C Be. . : - - . Interim Action Record of Decision, 100 Area| Planning activities currently ongoing. (See
0041.XXXXX 41.01.01.06 ERC Area 100-BC-1 | included with Rer:(e;git-esl)_mwd Waste Site Burial Grounds (2000) Remediate Liquid Waste Site 100-B-8)
004100 | 41.01.01.06 | Erc | T°°BC | 100.8c1 Remediate Burial Ground - 600-33 105-C Reactor Loop Burial Ground | e Lo L e B e s e
Area Burial Grounds (2000)
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D" - Buildings
00413000 | 41.01.01.07 | Erc | 100BC 151B Switchgear Building N/A NS T I I T
Area be required in the future.
004100 | 41.01.0107 | Erc | 100B/C 1198 Storage Building N/A N (o R S @YE 7 Clngeligh Uil
Area be required in the future.
0041000 | 41.01.01.07 | Erc | 100B/C 16088 Valve Seal House N/A No planning activities currently ongoing; wil
Area be required in the future.
0041.00492 | 41.01.01.07 | Erc | 100B/C D4 Building - MO-474 Mobile Office on B Avenue N/A I (R S @YEL  Clngeligh il
Area be required in the future.
0041.00493 41.01.01.07 ERC 100 B/C D4 Building - MO-474A Mobile Office W of Beaver Avenue N/A No planning actlv!nes F:urrently ongoing; will
Area and B Avenue be required in the future.
0041.00494 41.01.01.07 ERC 100 B/C D4 Building - MO-4748 Mobile Office at Beaver Avenue and N/A No planning actlv!nes F:urrently ongoing; will
Area B Avenue be required in the future.
4 ef] TRA
D" - Remaining Facilities
41.00488 41.01.01.07 RCC 100 B/C D4 Remaining Facilities - (B Rx) Hazard B Reactor Hazard Mitigation per the EE/CA DOE/RL-2001-09 Major Hazard Mitigation complete. Minor
’ T Area Mitigation approved EE/CA equipment removal remains.
0041.00490 41.01.01.07 ERC 100 B/C D4 lRemalnlqg Facilities - 116B (costs Reactor Exhaust Stack EE/CA DOE/RL-2001-09 No planning actlv!nes F:urrently ongoing; will
Area included in ISS 105-B Reactor) be required in the future.

Interim Safe Storage

M007



Contract No. DE-AC06-05RL14655

Section J

Attachment 1: River Corridor Closure Contract Work Scope
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Draft EE/CA Issued.
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Disposal

Remaining Sites (1999)
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100 D Area
Regulatory Support
41.01.02.02 | ERC |100 D Area Regulatory Support - Remedial Action D Area Non-Site Specific Costs N/A N/A
Reactor Area Project Cost
Confirmatory Sampling Sites
Confirmatory Sampling Site - 100 D-DR - No planning activities currently ongoing; will
0041.01029 41.01.02.03 ERC |100 D Area| 100-DR-1 | Miscellaneous Piping (includes 100-D-31, Underground Piping Regulatory Documentation Required * a Y S, VGl
100-D-50) be required in the future.
0041.00030 41.01.02.03 ERC [100 D Areal 100-DR-2 Confirmatory Sampling Site - 100-D-13 Septic Tanll( System/Sewage Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Disposal Remaining Sites (1999) be required in the future.
0041.00031 | 41.01.02.03 | ERC |100 D Area| 100-DR-2|  Confirmatory Sampling Site - 100-D-14 Septic Tank System/Sewage Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
Disposal be required in the future.
R N . . . . Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will
0041.00032 41.01.02.03 ERC |100 D Area| 100-DR-2 Confirmatory Sampling Site - 100-D-15 Dumping Area Remaining Sites (1999) o i ) (i s,
0041.00034 41.01.02.03 ERC [100 D Areal 100-DR-1 Confirmatory Sampling Site - 100-D-24 Sample Bundlng'DryweII (French |Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Drain) Remaining Sites (1999) be required in the future.
0041.00035 | 41.01.02.03 | ERC |100 D Area| 100-DR-2|  Confirmatory Sampling Site - 100-D-27 Unplanned Release itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00036 41.01.02.03 ERC [100 D Areal 100-DR-2 Confirmatory Sampling Site - 100-D-28 Septic Tank System/Sewage Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will

be required in the future.
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0041.00037 | 41.01.02.03 | ERC |100 D Area| 100-DR-1|  Confirmatory Sampling Site - 100-D-30 Unplanned Release itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEililes @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00038 | 41.01.02.03 | ERC |100 D Area| 100-DR-1|  Confirmatory Sampling Site - 100-D-7 Undocumented Solid Waste Site | St e e B S
Remaining Sites (1999) be required in the future.
0041.00039 | 41.01.02.03 | ERC |100 D Area| 100-DR-1|  Confirmatory Sampling Site - 100-D-8 Undocumented Liquid Waste Site | Sl S e O e e S
Remaining Sites (1999) be required in the future.
0041.00040 41.01.02.03 ERC |100 D Area| 100-DR-1 Confirmatory Sampling Site - 100-D-9 Oil Storage Tank N/A Tank Removed
0041.00041 | 41.01.02.03 | ERC |100 D Area| 100-DR-1|  Confirmatory Sampling Site - 116-D-10 French Drain riteton (Agitem (Retere &ff et HD/Aves) | Mo pimiiig SEiviles Uty emgelags il
: T Remaining Sites (1999) be required in the future.
0041.00042 | 41.01.02.03 | ERC [100 D Area| 100-DR-2 | Confirmatory Sampling Site - 116-DR-10 Fuel Storage Discharge Pond | L R e Al Sl
Remaining Sites (1999) be required in the future.
0041.00043 | 41.01.02.03 | ERC [100 D Area| 100-DR-2|  Confirmatory Sampling Site - 116-DR-8 Seal Pit Crib riteton (Agitem (Receere &ff et DA | Mo pimiiig SEiviles Uy emgelags il
: T Remaining Sites (1999) be required in the future.
0041.00044 41.01.02.03 ERC |100 D Area| 100-DR-2 Confirmatory Sampling Site - 122-DR-1 Large Sodium Fire Facility Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00045 41.01.02.03 ERC [100 D Areal 100-DR-1 Confirmatory Sampling Site - 128-D-2 Burn Pit Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will
: T Remaining Sites (1999) be required in the future.
0041.00046 | 41.01.02.03 | ERC [100 D Area| 100-DR-1|  Confirmatory Sampling Site - 130-D-1 Gasoline Storage Tank riteton (Agitem (Receere &ff et DA | Mo pimiiig SEiviles Uy emgelags il

Remaining Sites (1999)

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

o w o 2] -
)
g z z = > 8
0 = < e o o S - =
< o w E : = > S @
o < ¥ Z = o m = =
a w | £9 = z g oZ )
> o0 = [ o o - O O
= z [a] w & = <
e g2 < = n (7] <E . o
S =] o = m w w 4 <« (=P
= z o o0 < o o D= w2
o 0 E |l o > > Oz 2,
< m z < u w [ = w w =]
= w o o S S x = 0 2
¢ [ T o = = =) 0 =
[v4 [ -~ ) < <
=) (8] (8] le) ltl_)
o < < a
R N . . . Gas Recirculation Facility (Process |Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will
0041.00047 41.01.02.03 ERC |100 D Area| 100-DR-1 Confirmatory Sampling Site - 132-D-1 Unit/Plant) Remaining Sites (1999) o i ) (i s,
0041.00048 | 41.01.02.03 | ERC |100 D Area| 100-DR-1|  Confirmatory Sampling Site - 132-D-2 Filter Building (Process UnitPlant) [IacamlacioniRSECIdIGIBECEIONO0Aes IINCIRIRnnIngIRctvitiEsIcanSntyiongaing il
Remaining Sites (1999) be required in the future.
0041.00049 | 41.01.02.03 | ERC |100 D Area| 100-DR-1|  Confirmatory Sampling Site - 132-D-3 Effluent Pumping Station itz A (Rl Gff DS, D Ao | (o plEEmilie) EEiils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00050 | 41.01.02.03 | ERC |100 D Area| 100-DR-2|  Confirmatory Sampling Site - 132-DR-1 Effluent Pumping Station Tiitzii A (Rl Gff DS, D Ao | (Mo plEEmmilie) EEiiles @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00051 | 41.01.02.03 | ERC [100 D Area| 100-DR-2 |  Confirmatory Sampling Site - 1607-D1 Septic Tank System/Sewage Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
Disposal be required in the future.
0041.00052 41.01.02.03 ERC [100 D Areal 100-DR-1 Confirmatory Sampling Site - 1607-D4 Septic Tanll( System/Sewage Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Disposal Remaining Sites (1999) be required in the future.
0041.00053 41.01.02.03 ERC (100 D Areal 100-DR-1 Confirmatory Sampling Site - 1607-D5 Septic Tanll( System/Sewage Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Disposal Remaining Sites (1999) be required in the future.
0041.00054 | 41.01.02.03 | ERC |100 D Area| 100-DR-2 Confirmatory Sampling Site - 600-30 Dumping Area itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00055 | 41.01.0203 | ERC |100 D Area| 100-DR-1 Confirmatory Sampling Site - 628-3 Burn Pit itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00056 41.01.02.03 ERC [100 D Area| 100-DR-1 | Confirmatory Sampling Site - UPR-100-D-1 Unplanned Rele?se (Oil Soaked |Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Soil) Remaining Sites (1999) be required in the future.

Liquid Waste Site Remediation
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0041.00179 41.01.02.04 ERC (100 D Areal 100-DR-1 Remediate Liquid Waste Site - 100-D-1 Contaminated Storm Drain/Process |Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Sewer Remaining Sites (1999) be required in the future.
Interim Remedial Action Record of Decision, No plannina activities currently ongoing: wil
0041.00180 41.01.02.04 ERC |100 D Area| 100-DR-1 Remediate Liquid Waste Site - 100-D-29 Unplanned Release 100-BC-1, 100-DR-1, 100-HR-1 (1995); P bg required in the fu¥ureg 9
Proximity Site to 100-D-48, 100-D-49 q :
0041.00181 | 41.01.02.04 | ERC [100 D Area| 100-DR-1 | Remediate Liquid Waste Site - 100-D-56 | Scdium Dichromate Underground | o o0 bocumentation Required ¢ | '\O PIaNNIng activities currently ongoing; will
Supply Lines be required in the future.
COEEERD o (D (REmERLE el No planning activities currently ongoing; will
0041.00182 | 41.01.02.04 | ERC |100 D Area| 100-DR-2 | Remediate Liquid Waste Site - 116-DR-3 Storage Basin Trench Record of Decision, 100-BC-1, 100-DR-1, I ETEHNIES b eimgelin;
be required in the future.
100-HR-1 (1997)
0041.00183 41.01.02.04 ERC (100 D Areal 100-DR-1 Remediate Liquid Waste Site - 120-D-2 Waste Acid Reservoir Surface Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Impoundment Remaining Sites (1999) be required in the future.
Interim Remedial Action Record of Decision, No plannina activities currently ongoing: will
0041.00184 41.01.02.04 ERC |100 D Area| 100-DR-1 | Remediate Liquid Waste Site - UPR-100-D-5 Undocumented Solid Waste Site 100-BC-1, 100-DR-1, 100-HR-1 (1995); P 9 L ¥ ongoing;
P be required in the future.
Proximity Site to 100-D-48, 100-D-49
Waste Site Remediation
0041.00210 41.01.02.05 ERC [100 D Areal 100-DR-1 Remediate Waste Site - 100-D-2 Solid Waste Site (L'ead Sheeting) |Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Foundation Remaining Sites (1999) be required in the future.
0041.00211 | 41.01.02.05 | ERC |100 D Area| 100-DR-1 Remediate Waste Site - 100-D-3 Solid Waste Burial Ground TEEAETET [REesR Cl e ST, T0/AER) | b Gl e G CEel e il
Remaining Sites (1999) be required in the future.
0041.00212 | 41.01.0205 | ERC |100 D Area| 100-DR-1 Remediate Waste Site - 100-D-42 Solid Waste Burial Ground (Vertical |8 i ory Documentation Required || <. P\amnind actvities cumantly cngaing will
Safety Rod Thimble Site) be required in the future.
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0041.00213 | 41.01.0205 | ERC |100 D Area| 100-DR-2 Remediate Waste Site - 100-D-58 100 DR Area On-Site Sewage Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
System be required in the future.
Remediate Waste Site - 100-D-60 (Cost - . oy No planning activities currently ongoing; will
0041.xxxXXX 41.01.02.05 ERC |100 D Area| 100-DR-1 included with D4 190-DR) Underground Piping Regulatory Documentation Required be required in the future.
0041.00214 | 41.01.0205 | ERC |100 D Area| 100-DR-1 Remediate Waste Site - 100-D-61 Utility Pole and Fixturs Dabris Piles | R D ecamentationiRequiredia st et esieonEntondao el
Dumping Area be required in the future.
0041.00215 | 41.01.02.05 | ERC |100 D Area| 100-DR-1 Remediate Waste Site - 116-D-5 Outfall Structure TEEAETET [REesR Cl e ST, T0/AER) | b Gl e G CEel e il
Remaining Sites (1999) be required in the future.
0041.00216 | 41.01.02.05 | ERC [100 D Area| 100-DR-2 Remediate Waste Site - 116-D-8 Cask Storage Pad itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiiles @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00217 | 41.01.02.05 | ERC |100 D Area| 100-DR-1 Remediate Waste Site - 116-DR-5 Outfall Structure TEEAETET [REesR Cl e ST, T0/AER) | b Gl e G CEel e il
Remaining Sites (1999) be required in the future.
No planning activities currently ongoing; will
0041.00218 | 41.01.0205 | ERC |100 D Area| 100-DR-1 Remediate Waste Site - 118-D-6 105-D Reactor Building Regulatory Documentation Required ? |0 reduired in thefuture. Cleanup of this site
excludes soils directly under the reactor
footprint.
0041.00220 41.01.02.05 ERC |100 D Area| 100-DR-1 Remediate Waste Site - 132-D-4 116-D Reactor Exhaust Stack Regulatory Documentation Required ! No planning actlv!tles F:urrently ongoing; will
be required in the future.
0041.00221 41.01.02.05 ERC |100 D Area| 100-DR-2 Remediate Waste Site - 132-DR-2 116-DR Reactor Exhaust Stack Regulatory Documentation Required ! No planning actlv!tles F:urrently ongoing: will
be required in the future.
) . . - Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.XXXXX 41.01.02.05 ERC |100 D Area| 100-DR-1 Remediate Waste Site 1607-D2:2 100 DR Area Tile Field 100-BC-1, 100-DR-1, 100-HR-1 (1995); be requiredin the future,

Burial Ground Remediation
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

Burial Grounds (2000)
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0041.00449 | 41.01.02.06 | ERC |100 D Area| 100-DR-1 Remediate Burial Ground - 100-D-32 Solid Waste Burial Ground itz A (R G DEslEe), D Ao | (Mo plEEmilie EEililes @iiently Cigalig il
Burial Grounds (2000) be required in the future.
0041.00450 | 41.01.02.06 | ERC |100 D Area| 100-DR-1 Remediate Burial Ground - 100-D-33 Solid Waste Burial Ground itz A (Rl G DEslEe), D Ao | (Mo Gl EEiiles @iiently Cigalig il
Burial Grounds (2000) be required in the future.
0041.00451 | 41.01.02.06 | ERC |100 D Area| 100-DR-1 Remediate Burial Ground - 100-D-35 Solid Waste Burial Ground itz A (Rl G DEslEe), D Ao | (Mo plEmilie) EEiiles @iiently Cgalig il
Burial Grounds (2000) be required in the future.
0041.00452 | 41.01.02.06 | ERC |100 D Area| 100-DR-2 Remediate Burial Ground - 100-D-40 Solid Waste Burial Ground iitzii A (Rl G DEslEe), D Ao | (Mo plEEmilie EEililes @iiently Cigalig il
Burial Grounds (2000) be required in the future.
0041.00453 | 41.01.02.06 | ERC |100 D Area| 100-DR-1 Remediate Burial Ground - 100-D-41 Solid Waste Burial Ground itz A (Rl G DEslEe), D Ao | (Mo plEEmilie) EEililes @iiently Cigalig il
Burial Grounds (2000) be required in the future.
R " . } N Solid Waste Burial Ground (Vertical |Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will
0041.00454 41.01.02.06 ERC |100 D Area| 100-DR-2 Remediate Burial Ground - 100-D-43 Safety Rod Thimble Site) Burial Grounds (2000) 5 i ) (i e,
R " . } N Solid Waste Burial Ground (Vertical |Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will
0041.00455 41.01.02.06 ERC |100 D Area| 100-DR-1 Remediate Burial Ground - 100-D-45 Safety Rod Thimble Site) Burial Grounds (2000) o i ) (i s,
0041.00456 | 41.01.02.06 | ERC |100 D Area| 100-DR-2 Remediate Burial Ground - 100-D-47 Solid Waste Burial Ground itz A (Rl G DEslEe), D Ao | (Mo plEEmilie) EEiiles @iiently Cigaligs il
Burial Grounds (2000) be required in the future.
0041.00457 | 41.01.02.06 | ERC |100 D Area| 100-DR-2 Remediate Burial Ground - 118-D-1 Burial Ground #1 itz A (Rl G DEslEe), D Ao | (Mo plEEmilie) EEiils @iiently Cgalig il
Burial Grounds (2000) be required in the future.
0041.00458 | 41.01.02.06 | ERC [100 D Area| 100-DR-2 Remediate Burial Ground - 118-D-2 Burial Ground #2 riteton (Agitem (Recore &ff st D /Aves) | Mo piimiiig SEiviles Uty emgelags il

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE
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0041.00459 | 41.01.02.06 | ERC |100 D Area| 100-DR-2 Remediate Burial Ground - 118-D-3 Burial Ground #3 itz A (R G DEslEe), D Ao | (Mo plEEmilie EEililes @iiently Cigalig il
Burial Grounds (2000) be required in the future.
0041.00460 | 41.01.02.06 | ERC [100 D Area| 100-DR-2 Remediate Burial Ground - 118-D-4 Solid Waste Burial Ground TR (AGHTR (REEEE] G BEEEE, T0/ATER) | (D (L) RS GUCl ) G B il
Burial Grounds (2000) be required in the future.
0041.00461 | 41.01.02.06 | ERC [100 D Area| 100-DR-2 Remediate Burial Ground - 118-D-5 Solid Waste Burial Ground TR (AGHTR (REEE] CHBEEE, (/AR | (D (L) RS Ul G B il
Burial Grounds (2000) be required in the future.
0041.00462 | 41.01.02.06 | ERC |100 D Area| 100-DR-2|  Remediate Burial Ground - 118-DR-1 Gas Loop Burial Ground iitzii A (Rl G DEslEe), D Ao | (Mo plEEmilie EEililes @iiently Cigalig il
Burial Grounds (2000) be required in the future.
0041.00463 | 41.01.02.06 | ERC |100 D Area| 100-DR-1 Remediate Burial Ground - 126-D-2 Coal Pit (Inert/Demolition Landiil) |asa et e B S
Burial Grounds (2000) be required in the future.
0041.00464 41.01.02.06 ERC [100 D Areal 100-DR-2 Remediate Burial Ground - 126-DR-1 Clearwell Tank Pit l(Inert/DemoImon Interim Action Record of Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Landfill) Burial Grounds (2000) be required in the future.
4 -
D" - Buildings
0041.00496 | 41.01.02.07 | PHMC |100 D Area D4 Building - 151D Primary Substation Regulatory Documentation Required ¢ | '\© Pianning activities currently ongoing; will
be required in the future.
0041.00497 | 41.01.02.07 | PHMC |100 D Area D4 Building - 1601D Transfer Building Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00499 41.01.02.07 | PHMC [100 D Area D4 Building - 1614D3 Monitoring Station Regulatory Documentation Required 4 NI aCtIV!tIeS F:urrently ongoing: will
be required in the future.
- X " Demolition preparation complete in FY 04,
0041.00504 | 41.01.02.07 | ERC |100 D Area D4 Building 19?55[()'2%‘)‘“8 Waste Site Main Pump house EE/CA DOE/RL-2000-45 planning activities currently ongoing. Scope
is 40% complete.
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Contract No. DE-AC06-05RL14655
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Attachment 1: River Corridor Closure Contract Work Scope

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

ACTIVITY IDA
WBS NUMBER B
CURRENT CONTRACTOR®

HANFORD AREA

DESIGNATION °

OPERABLE UNITE

ACTIVITY DESIGNATIONF

ACTIVITY DESCRIPTION ©

REGULATORY
DOCUMENTATION STATUS
H

ASSUMED ACTIVITY
STATUS AS OF 01/31/05'

0041.00505 41.01.02.07

m
Py
o

100 D Area

D4 Building - MO-200

Mobile Office - SE of 105D

=
>

No planning activities currently ongoing; will
be required in the future.

0041.XXXXX 41.01.02.07 | PHMC |100 D Area

D4 Building - MO-229

Mobile Office

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00506 41.01.02.07 ERC |100 D Area

D4 Building - MO-374

Mobile Office

N/A

No planning activities currently ongoing; will
be required in the future.

0041.XXXXX 41.01.02.07 | PHMC |100 D Area

D4 Building - MO-417

Mobile Office

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00507 41.01.02.07 ERC |100 D Area

D4 Building - MO-422

Mobile Office - Field Trailer at 100DR

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00508 41.01.02.07 ERC |100 D Area

D4 Building - MO-561

Mobile Office - on D Avenue (N end
of site)

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00509 41.01.02.07 ERC |100 D Area

D4 Building - MO-718

Mobile Office - S of 105D

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00510 41.01.02.07 ERC |100 D Area

D4 Building - MO-829

Mobile Office - at 190DR

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00511 41.01.02.07 ERC |100 D Area

D4 Building - MO-889

Mobile Office - Change Trailer SE of
105D

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00512 41.01.02.07 | PHMC |100 D Area

D4 Building - MO-929

Mobile Office E of 151D

N/A

No planning activities currently ongoing; will
be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE
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0041300 | 41.01.02.07 | PHMC [100 D Area D4 Building - MO-980 Mobile Office N/A NS T I I T
be required in the future.
0041.00514 | 41.01.02.07 | PHMC |100 D Area D4 Building - MO-999 Mobile Office - Field Trailer, Pipeyard N/A NG (P ETIRIRE) EESMIES EUhliy el il

be required in the future.

D* - Retention Basins

No planning activities currently ongoing; will

Discharge Chamber

0041.00498 | 41.01.02.07 | PHMC |100 D Area D4 Retention Basin - 1606D Settling Tanks Regulatory Documentation Required * oS
be required in the future.
0041.00501 | 41.01.02.07 | PHMC |100 D Area D4 Retention Basin - 188D Ash Disposal Basin Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00503 | 41.01.02.07 | ERC |100 D Area D4 Retention Basin - 1904D Outfall Structure/Process Sewers EE/CA DOE/RL-2000-45 I (R S @YEL  Clngeligh il

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

Remaining Sites (1999)
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100 F Area
Regulatory Support
0041.00009 | 41.01.03.02 | ERC [100F Area| 100-FR-1 |  Regulatory Support - Remedial Action F Area Non-Site Specific Costs N/A N/A
Reactor Area Project Cost
Confirmatory Sampling Sites
Confirmatory Sampling Site - 100 F - Misc No planning activities currently ongoing; will
0041.01030 41.01.03.03 ERC |100 F Area| 100-FR-1 | Piping (Currently no Waste Information Data 100 F - Misc Piping Regulatory Documentation Required ! B bg e fu}{ureg &
System (WIDS) Site Associated with this Site) q :
0041.00057 | 41.01.03.03 | ERC |100 F Area| 100-FR-1 |  Confirmatory Sampling Site - 100-F-12 105-F Building 36 inch French Drain |LasadiaCtolRECOIdIChDecSIoNMOCHAISE NG PIanRINGISCtiie= CRRERTIOndSing il
Remaining Sites (1999) be required in the future.
0041.00058 41.01.03.03 ERC [100 F Areal 100-FR-2 Confirmatory Sampling Site - 100-F-14 100-F Carpenter Shop Waste Site |Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Vent Remaining Sites (1999) be required in the future.
0041.00059 | 41.01.03.03 | ERC |100 F Area| 100-FR-1 |  Confirmatory Sampling Site - 100-F-18 105-F Condensate Drain Field |t e [ e Al S L
Remaining Sites (1999) be required in the future.
0041.00060 | 41.01.03.03 | ERC [100 F Area| 100-FR-1 |  Confirmatory Sampling Site - 100-F-31 Sanitary Sewer System itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00061 | 41.01.03.03 | ERC |100 F Area| 100-FR-1 |  Confirmatory Sampling Site - 100-F-33 146-F Aquatic Biology Fish Ponds |LasaCtoNIRSCOIdICHD e eI On B e N P R G e e i dSing el
Remaining Sites (1999) be required in the future.
0041.00062 | 41.01.03.03 | ERC |100 F Area| 100-FR-1 |  Confirmatory Sampling Site - 100-F-34 Biology Facility French Drain | ickaecicllR=cordiofbEcon et Iiclanpinalaciiesietentvicnaang

be required in the future.
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0041.00063 | 41.01.03.03 | ERC |100 F Area| 100-FR-1 |  Confirmatory Sampling Site - 100-F-36 108-F Chemical Pump Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
house/Biological Laboratory be required in the future.
0041.00064 41.01.03.03 ERC |100 F Area| 100-FR-1 Confirmatory Sampling Site - 100-F-37 French Drain Near Hydrant F-2 Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing: will
be required in the future.
0041.00065 | 41.01.03.03 | ERC |100 F Area| 100-FR-1 Confirmatory Sampling Site - 100-F-7 Underground Fuel Tank itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
R ) ’ o e 105-F Storage Room French Drain |Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will
0041.00066 41.01.03.03 ERC |100 F Area| 100-FR-1 Confirmatory Sampling Site - 100-F-9 (Northeast Corner) Remaining Sites (1999) o i ) (i s,
0041.00067 | 41.01.03.03 | ERC |100 F Area| 100-FR-1 Confirmatory Sampling Site - 116-F-7 Seal Pit Water Crib itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiiles @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00068 41.01.03.03 ERC [100 F Areal 100-FR-2 Confirmatory Sampling Site - 118-F-4 115-F Crib Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will
: T Remaining Sites (1999) be required in the future.
0041.00069 | 41.01.03.03 | ERC |100 F Area| 100-FR-1 Confirmatory Sampling Site - 126-F-2 183-F Clearwells itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00070 | 41.01.03.03 | ERC |100F Area| 100-FR-1 |  Confirmatory Sampling Site - 128-F-2 100-F Burn Pit Interim Actlon Record of Decision, 100 Area | No planning activities currently ongoing; will
: T Remaining Sites (1999) be required in the future.
0041.00071 | 41.01.03.03 | ERC |100 F Area| 100-FR-1 Confirmatory Sampling Site - 132-F-1 Chronic Feeding Barn itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEililes @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00072 41.01.03.03 ERC 1100 F Areal 100-FR-1 Confirmatory Sampling Site - 141-C Large Animal Barn and Biology Lab |Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will

(Hog Barn)

Remaining Sites (1999)

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE
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0041.00073 | 41.01.03.03 | ERC |100 F Area| 100-FR-2 |  Confirmatory Sampling Site - 1607-F1 Septic Tank System itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEililes @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00074 | 41.01.03.03 | ERC [100 F Area| 100-FR-1 |  Confirmatory Sampling Site - 1607-F3 Septic Tank System itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEililes @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00075 | 41.01.03.03 | ERC [100 F Area| 100-FR-1 |  Confirmatory Sampling Site - 1607-F4 Septic Tank System itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00076 | 41.01.03.03 | ERC [100 F Area| 100-FR-1 |  Confirmatory Sampling Site - 1607-F5 Septic Tank System itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00077 | 41.01.03.03 | ERC [100 F Area| 100-FR-1 |  Confirmatory Sampling Site - 1607-F7 Septic Tank System itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiiles @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00078 | 41.01.03.03 | ERC |100 F Area| 100-FR-1 Confirmatory Sampling Site - 182-F Reservoir itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
Liquid Waste Site Remediation
0041.00185 | 41.01.03.04 | ERC |100 F Area| 100-FR-1 | Remediate Liquid Waste Site - 100-F-26 100-F Water Treatment Facility Regulatory Documentation Required ¢ | '\© Pianning activities currently ongoing; will
Underground Pipelines be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE
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Waste Site Remediation
0041.00222 | 41.01.03.05 | ERC |100 F Area| 100-FR-1 Remediate Waste Site - 100-F-34 Biology Facility French Drain | aterm Acg‘;r’rn'_‘;?rﬁz;d;:e[ﬁi';gg)' o Aeg) | M3 p'a“”'z‘i f::x::':j if}”{;z”ftlﬁ'u‘:'e‘g°'”g; il
FR. Remediate Waste Site - 100-F-39 (Costs X . . 3 No planning activities currently ongoing; will
0041.xxxXXX 41.01.03.05 ERC |100 F Area| 100-FR-1 included in Remediate Waste Site 116-F-8) 1904-F Outfall Structure Regulatory Documentation Required be required in the future.
0041.00223 | 41.01.03.05 | ERC |100 F Area| 100-FR-1 Remediate Waste Site - 100-F-38 Yellow Stained Soil Near Hydrant F-2|  Regulatory Documentation Required * | 2 p'ann'zge f::x::fj if]”{;znftxu?zgmng; wil
0041.00224 | 41.01.03.05 | ERC |100 F Area| 100-FR-1 Remediate Waste Site - 116-F-16 PNNL Outfall Interim Acg‘;r’rn'_‘;?rﬁz;d;:e[ﬁi';gg)' 100 Area | No planning f::x::':j outrenty ongoing; wil
R Remediate Waste Site - 116-F-8 (includes | Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will
0041.00225 | 41.01.03.05 | ERC [100F Area| 100-FR-1 PN 1904-F Outfall Structure i iy e e e
No planning activities currently ongoing; will
0041.00226 | 41.01.03.05 | ERC [100F Area| 100-FR-1 Remediate Waste Site - 118-F-8 105-F Reactor Building Regulatory Documentation Required * beéigluu' ;2 'Sotltdf::;ucrfy u(f]'j::’ t‘:i?;;hc'tsof'te
footprint.
0041.00227 | 41.01.03.05 | ERC |100F Area| 100-FR-2 Remediate Waste Site - 120-F-1 Glass Dump Interim Acg‘;r’rn'_‘;?rﬁz;d;:e[ﬁi';gg)' 100 Area | No planning f::x::':j outrenty ongoing; wil
0041.00228 | 41.01.03.05 | ERC |100F Area| 100-FR-2 Remediate Waste Site - 128-F-3 PNNL Burn Pit Interim Acg‘;r’rn'_‘;?rﬁz;d;:e[ﬁi';gg)' 100 Area | No planning f::x::':j cutrenty ongoing; wil
Burial Ground Remediation
0041.00465 | 41.01.03.06 | ERC |100F Area| 100-FR-2 |  Remediate Burial Ground - 100-F-20 PNNL Paralle! Pits Interim ACthrng;"rfuzLEg(')%g;" 100 Area | No planning f::x::':j putrenty ongoing; wil
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE
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0041.00466 | 41.01.03.06 | ERC |100 F Area| 100-FR-2 Remediate Burial Ground - 118-F-1 Minor Construction Burial Ground #2 [IacamAStonREcOidiohBECEIONO0IAes INCIpIRnRIngIRctvtiEsICR Nty iongoing Al
Burial Grounds (2000) be required in the future.
0041.00467 | 41.01.03.06 | ERC |100 F Area| 100-FR-2 Remediate Burial Ground - 118-F-2 Solid Waste Burial Ground #1  |SRAIASISHIRSECISICIRECE IO IRt ee N Gl S e e L onc R T
Burial Grounds (2000) be required in the future.
0041.00468 | 41.01.03.06 | ERC |100 F Area| 100-FR-2 Remediate Burial Ground - 118-F-3 Minor Construction Burial Ground #1 |IacamAStonREcOidIohBECEIONI00IAes INCIpIRnRIngIRctvtiEsICR Rty iongoing Al
Burial Grounds (2000) be required in the future.
0041.00469 | 41.01.03.06 | ERC [100 F Area| 100-FR-2 Remediate Burial Ground - 118-F-5 PNNL Sawdust Pit iitzii A (Rl G DEslEe), D Ao | (Mo plEEmilie EEililes @iiently Cigalig il
Burial Grounds (2000) be required in the future.
0041.00470 | 41.01.03.06 | ERC |100 F Area| 100-FR-2 Remediate Burial Ground - 118-F-6 PNNL Solid Waste Burial Ground |LiciaiaGiSnIReERrdiciBecion MORIAtEa (INSIRIERTINgSEviiGSCRIentyenaeind il
Burial Grounds (2000) be required in the future.
0041.00471 | 41.01.03.06 | ERC [100 F Area| 100-FR-2 Remediate Burial Ground - 118-F-7 100-F Misc. Hardware Storage Vault [lacimuacioniRecordiorBeaision MOQIAtEal INSJplaRning SEtiviticS Camenty|enging il
Burial Grounds (2000) be required in the future.
0041.00472 | 41.01.03.06 | ERC [100 F Area| 100-FR-2 Remediate Burial Ground - 118-F-9 PNNL Radiation Site itz A (Rl G DEslEe), D Ao | (Mo plEEmilie EEiils @iiently Cigalig il
Burial Grounds (2000) be required in the future.
4 o =
D" - Buildings
0041.00515 | 41.01.03.07 | ERC |100F Area D4 Building - 183F West Clearwell Regulatory Documentation Required ¢ | '\© Pianning activities currently ongoing; will
be required in the future.
100 H Area
Design
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. . - . . . - No planning activities currently ongoing; will
0041.00002 | 41.01.0401 | ERC |100 H Area| 100-HR-2 | Design - D, H, F & K Area Remaining Sites | emedial Design for Remaining  fInterim Remedial Action Record of Decision, |, " ire in the future. This Design activity
Sites 100 Area Remaining Sites (1999) .
includes D Area.
Regulatory Support
41.01.04.02 | ERC |100 H Area Regulatory Support - Remedial Action H Area Non-Site Specific Costs N/A N/A
Reactor Area Project Cost
Confirmatory Sampling Sites
Confirmatory Sampling Site - 100-H-28 (Costs No planning activities currently ongoing; will
0041.01032 | 41.01.04.03 | ERC 100 H Area| 100-HR-2 | included in Remediate Waste Site - 100-H 100 H - Misc. Piping Regulatory Documentation Required * g Y ETMLED VGl
. . be required in the future.
Misc Piping)
0041.00079 | 41.01.04.03 | ERC |100 H Area| 100-HR-1|  Confirmatory Sampling Site - 100-H-10 French Drain D itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiiles @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00080 | 41.01.04.03 | ERC |100 H Area| 100-HR-1|  Confirmatory Sampling Site - 100-H-3 Garage Fuel Tank Site itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
ey N . . " 1717-H Hot Shop, French Drain and | Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will
0041.00081 41.01.04.03 ERC |100 H Area| 100-HR-1 Confirmatory Sampling Site - 100-H-4 Contaminated Storage Unit Remaining Sites (1999) o i ) (i s,
0041.00082 | 41.01.04.03 | ERC |100 H Area| 100-HR-1|  Confirmatory Sampling Site - 100-H-7 French Drain A itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00083 | 41.01.04.03 | ERC |100 H Area| 100-HR-1|  Confirmatory Sampling Site - 100-H-8 French Drain B itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEililes @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00084 | 41.01.04.03 | ERC |100 H Area| 100-HR-1|  Confirmatory Sampling Site - 100-H-9 French Drain C riteton (Aeiter (Recere &ff et HUD/Aves) | Mo pimiiig SEiviles Uty emgelags il

Remaining Sites (1999)

be required in the future.
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LR . " . " . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00085 41.01.04.03 ERC |100 H Area| 100-HR-1 Confirmatory Sampling Site - 116-H-4 Pluto Crib 100-BC-1, 100-DR-1, 100-HR-1 (1995) o i ) (i e,
0041.00086 | 41.01.04.03 | ERC |100 H Area| 100-HR-1|  Confirmatory Sampling Site - 126-H-2 183-H Clearwells/Disposal Pit |G SIS COI OB e O B e R B R g e e NS g el
Remaining Sites (1999) be required in the future.
0041.00087 | 41.01.0403 | ERC [100 H Area| 100-HR-2 |  Confirmatory Sampling Site - 128-H-1 100-H Burning Pit #1 Interim Action Racord of Decision, 100 Area | No planning activities currently ongoing; will
Remaining Sites (1999) be required in the future.
0041.00088 | 41.01.04.03 | ERC |100 H Area| 100-HR-2|  Confirmatory Sampling Site - 128-H-2 100-H Burning Ground #2 itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00089 | 41.01.04.03 | ERC |100 H Area| 100-HR-2|  Confirmatory Sampling Site - 128-H-3 100-H Burning Ground #3 itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiiles @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00090 | 41.01.04.03 | ERC [100 H Area| 100-HR-1 |  Confirmatory Sampling Site - 132-H-1 Reactor Exhaust Stack Burial Site |RRaiaStoIRSECISICHBECEIONIB0IeS ISR RuIaIRet Ve ICnanHionceing Al
Remaining Sites (1999) be required in the future.
0041.00091 | 41.01.04.03 | ERC |100 H Area| 100-HR-2|  Confirmatory Sampling Site - 132-H-2 117-H Filter Building Site itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00092 | 41.01.04.03 | ERC |100 H Area| 100-HR-1|  Confirmatory Sampling Site - 132-H-3 Waste Water Pumping Station Site [IaSamAStonIRSECIdIGRBECION MO0 Atea [INCIpIRnnIngIRctVtiEsICnSNHyIongoing il
Remaining Sites (1999) be required in the future.
0041.00093 | 41.01.04.03 | ERC |100 H Area| 100-HR-2|  Confirmatory Sampling Site - 1607-H1 Septic Tank System itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEililes @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00094 41.01.04.03 ERC |100 H Area| 100-HR-1 Confirmatory Sampling Site - 1607-H3 Septic Tank System Regulatory Documentation Required * No planning activities currently ongoing:; wil

be required in the future.
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Remaining Sites (1999)
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0041.00095 | 41.01.04.03 | ERC [100 H Area| 100-HR-2|  Confirmatory Sampling Site - 600-151 Dumping Area riteton (Agitem (Retere &ff et HD/Aves) | Mo pimiiig SEiviles Uty emgelags il

be required in the future.
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Liquid Waste Site Remediation
0041.00186 | 41.01.04.04 | ERC |100 H Area| 100-HR-1 | Remediate Liquid Waste Site - 100-H-11 Expansion Box French Drain E | [ s Al S
Remaining Sites (1999) be required in the future.
0041.00187 41.01.04.04 ERC 1100 H Areal 100-HR-1 Remediate Liquid Waste Site - 100-H-12 Expansion ng Erench Drain F, and | Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Shielding Lead Remaining Sites (1999) be required in the future.
0041.00188 | 41.01.04.04 | ERC |100 H Area| 100-HR-1 | Remediate Liquid Waste Site - 100-H-13 French Drain G itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00189 | 41.01.04.04 | ERC |100 H Area| 100-HR-1 | Remediate Liquid Waste Site - 116-H-9 Seal Pit Water Crib itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiiles @iiently Cigalig il
Remaining Sites (1999) be required in the future.
Waste Site Remediation
0041.00229 | 41.01.04.05 | ERC |100 H Area| 100-HR-1 Remediate Waste Site - 100-H-14 Surface Contamination H Area |l [ s Al S
Remaining Sites (1999) be required in the future.
0041.00230 | 41.01.04.05 | ERC |100 H Area| 100-HR-1 Remediate Waste Site - 100-H-31 PCB in Soil, North side of 105-H | SeaEEaS Sl RS O S e CTC S
Remaining Sites (1999) be required in the future.
0041x00cx | 41.01.04.05 | ERC [100 H Area| 100-HR-1 Remediate Waste Site - 100-H-33 Solar Evaporation Basins TR (AGHIR (RETEIE] 1 BEEIEN, /AR | (NI (LR EEVHED GUCl ) CREER Tl
Remaining Sites (1999) be required in the future.
LR Remediate Waste Site - 100-H-34 (Costs Y - . . J No planning activities currently ongoing; will
0041.xxxXXX 41.01.04.05 ERC |100 H Area| 100-HR-2 included with D4 183-H) 100 H - Misc. Piping Regulatory Documentation Required be required in the future.
0041.00232 | 41.01.04.05 | ERC |100 H Area| 100-HR-1 Remediate Waste Site - 116-H-5 Outfall Structure riteton (Agitem (Receere &ff et DA | Mo pimiiig SEiviles Uy emgelags il

Remaining Sites (1999)

be required in the future.
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No planning activities currently ongoing; will
0041.00233 | 41.01.04.05 | ERC |100 H Area| 100-HR-1 Remediate Waste Site - 118-H-6 105-H Reactor Building Regulatory Documentation Required ? |0° required in thefuture. Cleanup of this site
excludes soils directly under the reactor
footprint.
0041.00234 | 41.01.04.05 | ERC |100 H Area| 100-HR-2 Remediate Waste Site - 600-152 Military Septic Tank RegtlabyDocimentron Renuired il | b siestvilesict ety lonasiuoanll
be required in the future.
Burial Ground Remediation
0041.00473 | 41.01.04.06 | ERC |100 H Area| 100-HR-2 Remediate Burial Ground - 118-H-1 Burial Ground #1 itz A (R G DEslEe), D Ao | (Mo plEEmilie EEililes @iiently Cigalig il
Burial Grounds (2000) be required in the future.
0041.00474 | 41.01.0406 | ERC |100 H Area| 100-HR-2|  Remediate Burial Ground - 118-H-2 H-1 Loop Burial Ground Interim Action Racord of Decision, 100 Area | No planning activities currently ongoing; will
Burial Grounds (2000) be required in the future.
0041.00475 | 41.01.04.06 | ERC |100 H Area| 100-HR-2 Remediate Burial Ground - 118-H-3 Construction Burial Ground | G e G S e el S
Burial Grounds (2000) be required in the future.
0041.00476 | 41.01.04.06 | ERC [100 H Area| 100-HR-2 Remediate Burial Ground - 118-H-4 Ball 3X Burial Ground iitzii A (Rl G DEslEe), D Ao | (Mo plEEmilie EEililes @iiently Cigalig il
Burial Grounds (2000) be required in the future.
0041.00477 | 41.01.0406 | ERC |100 H Area| 100-HR-2|  Remediate Burial Ground - 118-H-5 105-H Thimble Pit Interim Action Racord of Decision, 100 Area | No planning activities currently ongoing; will
Burial Grounds (2000) be required in the future.
4 o =
D" - Buildings
0041.00520 | 41.01.04.07 | PHMC |100 H Area D4 Building - 1601H Transfer Building RegtiatyDocimentron Renuiredll | b siestvilesict e tylonasiuo il
be required in the future.

D* - Retention Basins
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D4 Retention Basin - 183H West Clearwell . . 3 No planning activities currently ongoing; will
0041.00522 41.01.04.07 ERC [100 H Area (includes Waste Site 100-H-34) West Clearwell Regulatory Documentation Required be required in the future.
Interim Safe Storage
. Major demolition is complete. ISS roof
0041.00988 | 41.01.04.08 | ERC |100 H Area Interim Safe St°raﬁgs')105'H REACTOR H Reactor Interim Safe Storage ROD for Future ISS, 1993 installation still to be done. Scope is 90%
complete.
100 K Area
Regulatory Support
100 K Regulatory Support - Remedial Action Qi i . . 3 No planning activities currently ongoing; will
41.0123 41.01.05.02 ERC Area Reactor Area Project Cost K Area Non-Site Specific Costs Regulatory Documentation Required be required in the future.
0041.00011 | 41.01.0502 | ERC |100K Area Regulatory Support - EE/CA for the 100 K 100 K Area Buildings Regulatory Documentation Required | C '+ Initiated, planning &ctivities cumrently
Area ongoing. Scope is 5% complete.
. . Design and Regulatory Approval for . L L
0041.00012 | 41.01.0502 | ERC |'00Kand Regulatory Support - Remedial Action KE, KW, and N Reactors and Regulatory Documentation Required * | '\© Planning activities currently ongoing; will
N Areas Reactor Area Project Cost . s be required in the future.
Ancillary Facilities
Confirmatory Sampling Sites
Confirmatory Sampling Site - 100 K - Misc. No planning activities currently ongoing; will
0041.01033 | 41.01.05.03 | ERC |100 K Area| 100-KR-2 | Piping (Currently no Waste Information Data | Miscellaneous Underground Piping |  Regulatory Documentation Required * planning activities ¢ ¥y ongoing;
. . X L be required in the future.
System Site Associated with this site)
0041.00096 | 41.01.05.03 | ERC |100 K Area| 100-KR-2 |  Confirmatory Sampling Site - 100-K-13 French Drain itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00097 | 41.01.05.03 | ERC |100 K Area| 100-KR-2|  Confirmatory Sampling Site - 100-K-19 Caustic Soda Storage Tank Site Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
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0041.00098 | 41.01.05.03 | ERC |100 K Area| 100-KR-2|  Confirmatory Sampling Site - 100-K-25 Caustic Neutralization Pit N/A I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.00099 | 41.01.05.03 | ERC |100 K Area| 100-KR-2|  Confirmatory Sampling Site - 100-K-35 Acid Neutralization Pit itz A (Rl Gff DSl D Ao | (o Gl EEiiles @iiently Cgalig il
Remaining Sites (1999) be required in the future.
R N . . e . - Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will
0041.00100 41.01.05.03 ERC |100 K Area| 100-KR-2 Confirmatory Sampling Site - 100-K-36 Chemical Storage Facility Dry Well Remaining Sites (1999) o i ) (i s,
0041.00101 41.01.05.03 ERC |100 K Area| 100-KR-2 Confirmatory Sampling Site - 100-K-37 Sulfuric Acid Tank Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00102 41.01.05.03 ERC |100 K Area| 100-KR-2 Confirmatory Sampling Site - 100-K-38 Caustic Soda Tank Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00103 | 41.01.05.03 | ERC |100 K Area| 100-KR-2|  Confirmatory Sampling Site - 100-K-46 French Drain riteton (Agitem (Receere &ff et DA | Mo plmiiig SEiviles Uty emgelags il
: T Remaining Sites (1999) be required in the future.
0041.00104 | 41.01.05.03 | ERC |100 K Area| 100-KR-2|  Confirmatory Sampling Site - 100-K-48 Oil Contamination Areas itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00105 | 41.01.05.03 | ERC |100 K Area| 100-KR-2|  Confirmatory Sampling Site - 100-K-49 Oil Contamination Area itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEiils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00106 | 41.01.05.03 | ERC [100 K Area| 100-KR-2 |  Confirmatory Sampling Site - 100-K-5 French Drain Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
be required in the future.
0041.00107 | 41.01.05.03 | ERC [100 K Area| 100-KR-2 |  Confirmatory Sampling Site - 100-K-6 Vacuum Pit Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil

be required in the future.
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0041.00108 | 41.01.05.03 | ERC |100 K Area| 100-KR-2 |  Confirmatory Sampling Site - 100-K-61 Filter Building Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00109 | 41.01.05.03 | ERC |100 K Area| 100-KR-2 |  Confirmatory Sampling Site - 100-K-62 Filter Building Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00110 41.01.05.03 ERC |100 K Area| 100-KR-1 Confirmatory Sampling Site - 100-K-63 Floodplain Contamination Area Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing: will
be required in the future.
0041.00111 41.01.05.03 ERC |100 K Area| 100-KR-1 Confirmatory Sampling Site - 100-K-64 Floodplain Contamination Area Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing: will
be required in the future.
0041.00112 41.01.05.03 ERC |100 K Area| 100-KR-2 Confirmatory Sampling Site - 100-K-66 Power Control Building Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00113 41.01.05.03 ERC |100 K Area| 100-KR-2 Confirmatory Sampling Site - 100-K-67 Power Control Building Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing: will
be required in the future.
0041.00114 41.01.05.03 ERC |100 K Area| 100-KR-2 Confirmatory Sampling Site - 116-KE-5 Heat Recovery Station Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing: will
be required in the future.
0041.00115 41.01.05.03 ERC |100 K Area| 100-KR-2 Confirmatory Sampling Site - 116-KE-6D lon Exchange Column Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00116 41.01.05.03 ERC |100 K Area| 100-KR-2 Confirmatory Sampling Site - 116-KW-4 Heat Recovery Station Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing: will
be required in the future.
No planning activities currently ongoing; will
0041.00117 | 41.01.0503 | ERC |100K Area| 100-kR2 |  Confirmatory Sampling Site - 118-KE-1 Reactor Building ROD for Future ISS, 1993 BB EHIEE M G i, ClEEmp Giiis sie

excludes soils directly under the reactor
footprint.
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0041.00118 | 41.01.05.03 | ERC |100 K Area| 100-kR2 |  Confirmatory Sampling Site - 118-KE-2 | Horizontal Control Rod Storage Cave ROD for Future ISS, 1993 I (AR X @YEL 7 Clngeligh il
be required in the future.
No planning activities currently ongoing; will
0041.00119 | 41.01.0503 | ERC |100K Area| 100-kR-2 |  Confirmatory Sampling Site - 118-KW-1 Reactor Building ROD for Future ISS, 1993 o i D HD MR, CEEi iz
excludes soils directly under the reactor
footprint.
0041.00120 | 41.01.05.03 | ERC |100 K Area| 100-kR2 |  Confirmatory Sampling Site - 118-KW-2 | Horizontal Control Rod Storage Cave ROD for Future ISS, 1993 I (o TR S @YEL  Clngeligh il
be required in the future.
0041.00121 | 41.01.05.03 | ERC |100 K Area| 100-KR-2|  Confirmatory Sampling Site - 120-KE-1 Filter Waste Facility Dry Well itz A (Rl Gff s, D Ao | (o plEEmilie) EEiiles @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00122 | 41.01.05.03 | ERC [100 K Area| 100-kR-2 |  Confirmatory Sampling Site - 120-KE-6 Sodium Dichromate Storage Tank  |EESEASISHIRSESIIGHE L C RO L D S e L CC S
Remaining Sites (1999) be required in the future.
0041.00123 | 41.01.05.03 | ERC |100 K Area| 100-KR-2 |  Confirmatory Sampling Site - 120-KE-8 Brine Pit Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00124 41.01.05.03 ERC |100 K Area| 100-KR-2 Confirmatory Sampling Site - 120-KW-3 Sulfuric Acid Storage Tank Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing: will
be required in the future.
0041.00125 41.01.05.03 ERC |100 K Area| 100-KR-2 Confirmatory Sampling Site - 120-KW-4 Sulfuric Acid Storage Tank Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00126 | 41.01.05.03 | ERC |100 K Area| 100-KR-2 |  Confirmatory Sampling Site - 120-KW-5 Sodium Dichromate Storage tank | LASAIIASIORIRSCOIdIONBECEICNIO0IAES INCIEIRTRINgIRCtvitiEsIC SR iongoing Al
Remaining Sites (1999) be required in the future.
0041.00127 | 41.01.05.03 | ERC |100 K Area| 100-KR-2 |  Confirmatory Sampling Site - 120-KW-6 Brine Pit Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil

be required in the future.
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0041.00128 | 41.01.05.03 | ERC |100 K Area| 100-KR-2 |  Confirmatory Sampling Site - 120-KW-7 Brine Pit Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00120 | 41.01.05.03 | ERC |100 K Area| 100-KR-2|  Confirmatory Sampling Site - 126-K-1 Gravel Pit Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00130 | 41.01.05.03 | ERC |100 K Area| 100-KR-2|  Confirmatory Sampling Site - 128-K-2 Construction Tank itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00131 | 41.01.0503 | ERC [100 K Area| 100-kR-2|  Confirmatory Sampling Site - 130-KE-1 | Emergency Diesel Oil Storage Tank | MM Action Record of Decision, 100 Area | No planning activities currently ongoing; will
Remaining Sites (1999) be required in the future.
0041.00132 | 41.01.05.03 | ERC |100 K Area| 100-KR-2 |  Confirmatory Sampling Site - 130-KE-2 Oil Storage Tank Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00133 | 41.01.0503 | ERC [100 K Area| 100-kR-2 |  Confirmatory Sampling Site - 130-KW-1 | Emergency Diesel Oil Storage Tank | MM Action Record of Decision, 100 Area | No planning activities currently ongoing; will
Remaining Sites (1999) be required in the future.
0041.00134 | 41.01.0503 | ERC |100 K Area| 100-KR-2 |  Confirmatory Sampling Site - 130-KW-2 Oil Storage Tank Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00135 41.01.05.03 ERC |100 K Area| 100-KR-2 Confirmatory Sampling Site - 132-KE-1 Reactor Exhaust Stack Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00136 41.01.05.03 ERC |100 K Area| 100-KR-2 Confirmatory Sampling Site - 132-KW-1 Reactor Exhaust Stack Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00137 41.01.05.03 ERC |100 K Area| 100-KR-2 Confirmatory Sampling Site - 1607-K1 Septic Tank System Regulatory Documentation Required * No planning activities currently ongoing:; wil

be required in the future.
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0041.00138 | 41.01.05.03 | ERC [100 K Area| 100-KR-2|  Confirmatory Sampling Site - 1607-K2 Septic Tank System Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00139 | 41.01.05.03 | ERC [100K Area| 100-KR-2|  Confirmatory Sampling Site - 1607-K3 Septic Tank System Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00140 | 41.01.05.03 | ERC [100 K Area| 100-KR-2|  Confirmatory Sampling Site - 1607-K5 Septic Tank System Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
be required in the future.
0041.00141 | 41.01.05.03 | ERC [100 K Area| 100-KR-2|  Confirmatory Sampling Site - 1607-K6 Septic Tank System Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
be required in the future.
0041.00142 | 41.01.05.03 | ERC [100 K Area| 100-KR-2 Confirmatory Sampling Site - 600-29 Construction Lay-Down Area | e [ s A S
Remaining Sites (1999) be required in the future.
0041.00143 | 41.01.05.03 | ERC [100 K Area| 100-KR-2 | Confirmatory Sampling Site - UPR-100-K-1 Fuel Storage Basin Leak itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
Liquid Waste Site Remediation
CYEETERD o (D (REmER L el No planning activities currently ongoing; will
0041.00190 | 41.01.05.04 | ERC |100 K Area| 100-KR-2 | Remediate Liquid Waste Site - 116-KW-2 Storage Basin French Drain Record of Decision, 100-BC-1, 100-DR-1, planning activities ¢ ¥ ongoing;
100-HR-1 (1997) be required in the future.
100-KW Reactor Cooling Water . . . Excavation is Complete. Sampling, Backfill,
. - . Amendment to the Interim Remedial Action .
0041.00191 | 41.01.05.04 | ERC |100K Area| 100-kR2 | Remediate Liquid Waste Site - 100-K-55 _ Effluent Underground Record of Decision, 100-BC-1, 100-DR-1, S PRI WESD (N ekl BEk
(includes 100-K-56) Pipelines/100KE Rx Cooling Water 100-HR-1 (1997) System Reclassification Form still to do.
Underground Pipelines Scope is 95% complete.
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Excavation 70% Complete. Sampling,
Amendment to the Interim Remedial Action Dzzcé(ﬂ!{;nt:c:\: :S_i:ii;\ils:tﬁol:r;ogﬂfzo
0041.00192 41.01.05.04 ERC |100 K Area| 100-KR-1 Remediate Liquid Waste Site - 116-K-2 100-K Mile Long Trench Record of Decision, 100-BC-1, 100-DR-1, v o X . .
100-HR-1 (1997) Scope is 65% complete. This change is due
to the additional remediation of 45,000 LCY.
Percentages reflect these changes.
Remediate Liquid Waste Site - 100-K-56 100-:‘%’[]2‘:?32;;‘0?232 dWater Amendment to the Interim Remedial Action EX?¥§EU;§ZW£§: Insfzrr;pelaltri]gr’\ BDZf;ﬂ”’
0041.XXXXX 41.01.05.04 ERC |100 K Area| 100-KR-2 | (Costs included in Remediate Liquid Waste - 9 " Record of Decision, 100-BC-1, 100-DR-1, P .
. Pipelines/100KE Rx Cooling Water System Reclassification Form still to do.
Site 100-K-55) S 100-HR-1 (1997) )
Underground Pipelines Scope is 95% complete.
. . . L Partially remediated. No planning activities
. - . . Interim Remedial Action Record of Decision, L . .
0041.xxxxx 41.01.05.04 ERC [100 K Area| 100-KR-2 Remediate Liquid Waste Site - 116-KE-1 115-KE Condensate Crib; 100-BC-1, 100-DR-1, 100-HR-1 (1995); currently ongonngf,u\;\lrjllrlebe required in the
. . . L Partially remediated. No planning activities
. - . - Interim Remedial Action Record of Decision, L . .
0041.XXXXX 41.01.05.04 ERC |100 K Area| 100-KR-2 | Remediate Liquid Waste Site - 116-KW-1 115-KW Condensate Crib; 100-BC-1, 100-DR-1, 100-HR-1 (1995); currently ongonngf,u\;\lrjllrlebe required in the
(eI D (D [l (ROREEE Ay No planning activities currently ongoing; will
0041.00193 41.01.05.04 ERC |100 K Area| 100-KR-2 Remediate Liquid Waste Site - 116-KE-3 Storage Basin French Drain Record of Decision, 100-BC-1, 100-DR-1, P 9 X . Yy ongoing;
be required in the future.
100-HR-1 (1997)
. - y . . . No planning activities currently ongoing; will
- | - - | -~ J
0041.00194 41.01.05.04 ERC [100 K Area| 100-KR-2 | Remediate Liquid Waste Site - 116-KE-6A Condensate Collection Tank Regulatory Documentation Required 5 i ) i s
. - y . . . No planning activities currently ongoing; will
- | - - | - J
0041.00195 41.01.05.04 ERC |100 K Area| 100-KR-2 | Remediate Liquid Waste Site - 116-KE-6B Evaporation Tank Regulatory Documentation Required be required in the future.
. - . . . . No planning activities currently ongoing; will
- | - - | o J
0041.00196 41.01.05.04 ERC [100 K Area] 100-KR-2 | Remediate Liquid Waste Site - 116-KE-6C Waste Accumulation Tank Regulatory Documentation Required 5 g ) i s

Waste Site Remediation
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Irradiated Fissile Material Storage

Remaining Sites (1999)
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CYEETERD o (D (REmER L el No planning activities currently ongoing; will
0041.00235 | 41.01.05.05 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-1 French Drain Record of Decision, 100-BC-1, 100-DR-1, planning activities ¢ ¥ ongoing;
be required in the future.
100-HR-1 (1997)
0041.00236 41.01.05.05 ERC 1100 K Areal 100-kR-2 Remediate Waste Site - 100-K-14 Acid Neutralization Pit gnd Overflow |Interim Action Rggord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
French Drain Remaining Sites (1999) be required in the future.
0041.00237 | 41.01.05.05 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-18 Caustic Neutralization Pit itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00238 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-27 Caustic Soda Storage Tank Site Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00239 | 41.01.05.05 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-3 Fish Pond Heat Exchanger Pit Regulatory Documentation Required * No planning activities currently ongoing; will
be required in the future.
0041.00240 | 41.01.05.05 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-34 Acid Neutralization Pit itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00241 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-4 Wet Fish Studies Ponds and Valve - (S8 latory Documentation|Reguired . [ Piannind activities cufrentl ongoing: will
Pit be required in the future.
Assume KE Fuel Storage Basin removed by
. . . - 10/06; turned over to River Corridor Closure
0041.00242 | 41.01.05.05 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-42 105-KE Fuel Storage Basin, Interim Action Record of Decision, 100 Area ( 1. 10/06; Waste Site 100-K42 under

the KE FSB remains to be dispositioned.
Scope is 70% complete.
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Assume KW Fuel Storage Basin is in place
with basin full of water, installed equipment,
debris, and residual contamination (fuel and
. . 105-KW Fuel Storage Basin, Interim Action Record of Decision, 100 Area sludge removed by other contractor by
0041.00243 41.01.05.05 ERC |100 K Area) 100-KR-2 Remediate Waste Site - 100-K-43 Irradiated Fissile Material Storage Remaining Sites (1999) 12/07); turned over to River Corridor Closure
contractor by 12/07; Waste Site 100-K-43
under the KW FSB remains to be
dispositioned.
0041.00244 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-47 Process Sewer Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00245 | 41.01.05.05 | ERC [100 K Area| 100-KR-2 Remediate Waste Site - 100-K-50 Sanitary Sewer System Holding Tank | Regulatory Documentation Required ¢ | \© Planning activities currently ongoing; will
be required in the future.
0041.00246 41.01.05.05 ERC 1100 K Areal 100-kR-2 Remediate Waste Site - 100-K-53 Glycol Heat Relcovlery Underground | Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Pipelines Remaining Sites (1999) be required in the future.
0041.00247 41.01.05.05 ERC 1100 K Areal 100-kR-2 Remediate Waste Site - 100-K-54 Glycol Heat Relcovlery Underground | Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Pipelines Remaining Sites (1999) be required in the future.
0041.00248 | 41.01.05.05 | ERC |100 K Area| 100-KR-1 Remediate Waste Site - 100-K-57 Drainage Ditch Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00249 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-60 Process Sewer Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00250 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-68 Catch Tank Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00251 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-69 Sump C Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will

be required in the future.
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0041.00252 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-70 Storage Tank Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00253 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-71 Diversion Box Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00254 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-72 Catch Tank Regulatory Documentation Required ¢ | '\© Pianning activities currently ongoing; will
be required in the future.
0041.00255 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-73 Diversion Box Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00256 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-74 Storage Tank Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00257 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-75 105-KW Sump C Regulatory Documentation Required ¢ | '\© Pianning activities currently ongoing; will
be required in the future.
0041.00258 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-77 Dumping Area Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00259 41.01.05.05 ERC |100 K Area| 100-KR-1 Remediate Waste Site - 100-K-78 Fenced Contamination Area Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00260 | 41.01.05.05 | ERC [100 K Area| 100-KR-2 Remediate Waste Site - 100-K-79 Product piping Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
be required in the future.
0041.00261 41.01.05.05 ERC 1100 K Areal 100-kR-2 Remediate Waste Site - 100-K-80 100K River Effluent Pipeline, 100K Res iy BeaneiiElan Reaics J No planning activities currently ongoing; will

River line

be required in the future.
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Remaining Sites (1999)
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. . Contamination Area West of the 116- . . J No planning activities currently ongoing; will
0041.00262 | 41.01.05.05 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 100-K-81 K3 Regulatory Documentation Required be required in the future.
0041.00263 | 41.01.05.05 | ERC |100 K Area| 100-KR-1 Remediate Waste Site - 116-K-3 Outfall Structure itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
COEEERD o (D (REmERLE el No planning activities currently ongoing; will
0041.00264 | 41.01.05.05 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 116-KE-2 Waste Crib Record of Decision, 100-BC-1, 100-DR-1, planning activities ¢ ¥ ongoing;
be required in the future.
100-HR-1 (1997)
0041.00265 | 41.01.05.05 | ERC [100 K Area| 100-KR-2 Remediate Waste Site - 120-KE-2 Filter Waste Faciity French Drain | aaiact CUIRSESIICID eSS MO RIIEal ISR RN e S e SR CRae nd
Remaining Sites (1999) be required in the future.
0041.00266 | 41.01.05.05 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 120-KE-3 Filter Water Facility Trench itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00267 | 41.01.05.05 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 120-KE-4 Sulfuric Acid Storage Tank Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
be required in the future.
0041.00268 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 120-KE-5 Storage Tank Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00269 | 41.01.0505 | ERC |100 K Area| 100-KR-2 Remediate Waste Site - 120-KE-9 Brine Pit Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00270 | 41.01.05.05 | ERC [100 K Area| 100-KR-2 Remediate Waste Site - 120-KW-1 Filter Water Facility Dry Well itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00271 | 41.01.05.05 | ERC [100 K Area| 100-KR-2 Remediate Waste Site - 120-KW-2 Filter Water Facility French Drain  |iackaiacioliRecoidicibec s opaiooitieal Ngelapnindactuiieslcentiviciconogel

be required in the future.
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0041.00272 41.01.05.05 ERC |100 K Area| 100-KR-2 Remediate Waste Site - 126-KE-2 Liquid Alum Storage Tank Regulatory Documentation Required ! NIDEIERMIE actlv!tles .currently SREIER L
be required in the future.
0041.00273 | 41.01.05.05 | ERC [100 K Area| 100-KR-2 Remediate Waste Site - 130-K-2 1717-K Waste Oil Storage Tank | L (i Sl
Remaining Sites (1999) be required in the future.
Burial Ground Remediation
0041.00478 | 41.01.05.06 | ERC [100 K Area| 100-KR-2 Remediate Burial Ground - 100-K-2 Sludge Burial Ground (alias 118-K-2) [LaSamieCicTIRecordichDecision MO0 el INCIplanRing aetivilies cUBRtyiondeing il
Burial Ground (2000) be required in the future.
Interim Action Record of Decision, 100 Area (REZEES (e CREiELES) et e EEn
0041.00479 41.01.05.06 ERC (100 K Area| 100-KR-2 Remediate Burial Ground - 118-K-1 Burial Ground . ’ removed. Subcontractor "Notice to Proceed"
Burial Grounds (2000) . .
issued. Scope is 2% complete.
4 R
D" - Buildings
0041.00524 | 41.01.05.07 | PHMC [100 K Area D4 Building - MO-402 Mobile Office - (aqua 1718K) N/A NID (ERTING EEHES CYRCRLY Cugeligs il
be required in the future.
0041.00526 41.01.05.07 | PHMC [100 K Area D4 Building - MO-442 Mobile Office - at 183.1KE (aka N/A No planning actlv!tles F:urrently ongoing; will
1726K) be required in the future.
0041.00527 | 41.01.05.07 | PHMC |100 K Area D4 Building - MO-495 Mobile Office - SW of 142 (Cold N/A NID (ERTING SEIHES CYRERL Y Cugeligs il
Vacuum Drying Facility) be required in the future.
0041.00528 41.01.05.07 | PHMC [100 K Area D4 Building - MO-500 Mobile Office - S of 1724K (aka N/A No planning actlv!tles F:urrently ongoing; will
1737K) be required in the future.
0041.00529 41.01.05.07 | PHMC [100 K Area D4 Building - MO-506 Mobile Offlcg -Sof F).old Vacuum N/A No planning actlv!tles F:urrently ongoing; will
Drying Facility be required in the future.
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0041.00530 | 41.01.05.07 | PHMC |100 K Area D4 Building - MO-507 Mobile Office - S of 142K Cold N/A I (AR X @YEL 7 Clngeligh il
Vacuum Drying Facility be required in the future.
0041.00531 | 41.01.05.07 | PHMC |100 K Area D4 Building - MO-907 Mobile Office - at 1717K (aka 1722K) N/A I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.00532 41.01.05.07 | PHMC [100 K Area D4 Building - MO-917 Mobile Offlcg -at Clollcl Vacuum N/A No planning actlv!nes F:urrently ongoing; will
Drying Facility be required in the future.
0041.00533 | 41.01.05.07 |PHMC |100 K Area D4 Building - MO-928 Mobile Office - at 1717K (aka 1723K) N/A I (o AR S @YEL  Clngeligh il
be required in the future.
0041.00534 41.01.05.07 | PHMC 1100 K Area D4 Building - MO-955 Mobile Office - S of 115KW (aka N/A No planning actlv!nes F:urrently ongoing; will
1732KW) be required in the future.
0041.00535 41.01.05.07 | PHMC 1100 K Area D4 Building - MO-969 Mobile Office - N of 165KE (aka N/A No planning actlv!nes F:urrently ongoing; will
1730KE) be required in the future.
0041.00538 | 41.01.05.07 | PHMC |100 K Area D4 Building - 105KW Water Tunnels Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00541 | 41.01.05.07 | ERC |100 K Area D4 Building - 115KE Gas Recirculation Facility Regulatory Documentation Required * No planning activities currently ongoing; il
be required in the future.
0041.00542 | 41.01.05.07 | ERC |100 K Area D4 Building - 115KW Gas Recirculation Facility Regulatory Documentation Required * No planning activities currently ongoing; il
be required in the future.
0041.00544 41.01.05.07 ERC |100 K Area D4 Building - 117KE Exhaust Air Filter Building Regulatory Documentation Required ! No planning activities currently ongoing:; wil

be required in the future.
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0041.00545 41.01.05.07 ERC |100 K Area D4 Building - 117KW Exhaust Air Filter Building Regulatory Documentation Required * No planning actlv!nes F:urrently ongoing; will
be required in the future.
0041.00546 | 41.01.0507 | ERC |100 K Area D4 Building - 118KE2 Horizontal Control Rod Storage Cave | Regulatory Documentation Required * | |\ P1anning activities currently ongoing; will
be required in the future.
0041.00547 | 41.01.0507 | ERC |100 K Area D4 Building - 118KW2 Horizontal Control Rod Storage Cave | Regulatory Documentation Required * | |\ P1anning activities currently ongoing; will
be required in the future.
0041.00548 41.01.05.07 | PHMC |100 K Area D4 Building - 119KE Exhaust Air Sample Building Regulatory Documentation Required * No planning actlv!nes F:urrently ongoing; will
be required in the future.
0041.00549 41.01.05.07 ERC |100 K Area D4 Building - 119KW Exhaust Air Sample Building Regulatory Documentation Required * No planning actlv!nes F:urrently ongoing; will
be required in the future.
0041.00550 41.01.05.07 | PHMC |100 K Area D4 Building - 142K Cold Vacuum Drying Facility Regulatory Documentation Required * No planning actlv!nes F:urrently ongoing; will
be required in the future.
0041.00551 | 41.01.05.07 | PHMC |100 K Area D4 Building - 142KA Cold Vacuum Drying Facility Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
Generator Building be required in the future.
0041.00552 41.01.05.07 | PHMC |100 K Area D4 Building - 1506K1 Fiber Optics Computer Hut Regulatory Documentation Required * No planning actlv!nes F:urrently ongoing; will
be required in the future.
0041.00553 41.01.05.07 ERC |100 K Area D4 Building - 150KE Heat Recovery Station Regulatory Documentation Required * No planning actlv!nes F:urrently ongoing; will
be required in the future.
0041.00554 41.01.05.07 ERC |100 K Area D4 Building - 150KW Heat Recovery Station Regulatory Documentation Required * No planning actlv!nes F:urrently ongoing; will
be required in the future.
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0041.00555 41.01.05.07 | PHMC 1100 K Area D4 Building - 1604K Process Building KR4 Interim Record of Decision 100-HR-3 & 100-| No planning actlv!nes F:urrently ongoing; will
KR-4,1996 be required in the future.
0041.00557 41.01.05.07 | PHMC 1100 K Area D4 Building - 1606K Transfer Building KR-3 Interim Record of Decision 100-HR-3 & 100-| No planning actlv!nes F:urrently ongoing; will
KR-4,1996 be required in the future.
0041.00558 41.01.05.07 | PHMC 1100 K Area D4 Building - 1607K Transfer Building 1 Interim Record of Decision 100-HR-3 & 100-| No planning actlv!nes F:urrently ongoing; will
KR-4,1996 be required in the future.
0041.00559 | 41.01.05.07 | PHMC |100 K Area D4 Building - 1614K3 Environmental Monitoring Station |  Regulatory Documentation Required ¢ | '\ Panning activities currently ongoing; will
be required in the future.
0041.00560 | 41.01.05.07 | PHMC |100 K Area D4 Building - 165KE Power Control Building Columbia 880 1 latoryl DosumentationiRequired ® 1 C.P Enningjactivtiesicurrently ongoing:will
River Monitoring be required in the future.
0041.00561 | 41.01.05.07 | ERC |100 K Area D4 Building - 165KW Power Control Building Regulatory Documentation Required * No planning activities currently ongoing; il
be required in the future.
0041.00562 | 41.01.05.07 | ERC |100 K Area D4 Building - 166AKE Oil Storage Facility Regulatory Documentation Required * No planning activities currently ongoing:; wil
be required in the future.
0041.00564 | 41.01.0507 | ERC |100 K Area D4 Building - 166KE Oil Storage Vault Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00565 | 41.01.0507 | ERC |100 K Area D4 Building - 166KW Oil Storage Vault Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00566 | 41.01.05.07 | ERC |100 K Area D4 Building - 167K Crosstie Tunnel Building Regulatory Documentation Required * No planning activities currently ongoing; il
be required in the future.
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_ " . . No planning activities currently ongoing; will
J
0041.00567 41.01.05.07 | PHMC |100 K Area D4 Building - 1705KE Effluent Water Treatment Pilot Plant Regulatory Documentation Required be required in the future.
No planning activities currently ongoing; will
- . . - . . be required in the future. Building is listed as
A J
0041.00568 41.01.05.07 | PHMC |100 K Area D4 Building - 1706KE Water Studies Semi-Works Facility Regulatory Documentation Required a RCRA Treatment, Storage, and Disposal
facility.
_ . . No planning activities currently ongoing; will
J
0041.00569 41.01.05.07 | PHMC |100 K Area D4 Building - 1706KEL Development Laboratory Regulatory Documentation Required be required in the future.
_ . . . - . . No planning activities currently ongoing; will
J
0041.00570 41.01.05.07 | PHMC |100 K Area D4 Building - 1706KER Water Studies Recirculation Building Regulatory Documentation Required be required in the future.
_ - . . No planning activities currently ongoing; will
J
0041.00571 41.01.05.07 | PHMC |100 K Area D4 Building - 1713KE Shop Building Regulatory Documentation Required be required in the future.
_ . . No planning activities currently ongoing; will
J
0041.00572 41.01.05.07 ERC |100 K Area D4 Building - 1713KER Warehouse Regulatory Documentation Required be required in the future.
_ . . No planning activities currently ongoing; will
J
0041.00573 41.01.05.07 | PHMC |100 K Area D4 Building - 1713KW Warehouse Regulatory Documentation Required be required in the future.
_ " . . . No planning activities currently ongoing; will
J
0041.00574 41.01.05.07 | PHMC |100 K Area D4 Building - 1714KE QOil and Paint Storage Shed Regulatory Documentation Required be required in the future.
_ . . No planning activities currently ongoing; will
J
0041.00575 41.01.05.07 ERC |100 K Area D4 Building - 1714KW Warehouse Regulatory Documentation Required be required in the future.
_ . . No planning activities currently ongoing; will
J
0041.00576 41.01.05.07 | PHMC |100 K Area D4 Building - 1717AKE Fan House Regulatory Documentation Required be required in the future.
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0041.00577 41.01.05.07 | PHMC |100 K Area D4 Building - 1717K Maintenance/Transportation Shop Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00578 | 41.01.05.07 | ERC [100K Area D4 Building - 1720K Administrative Office Building RegtlatyDocimenton Renuiredl | b siestviles it e tylonaeiuoanll
be required in the future.
0041.00579 | 41.01.05.07 | PHMC [100 K Area D4 Building - 1724K Maintenance Shop RegtiatyDocimentron Renuired i | b siestvilesictentyonasiuoanll
be required in the future.
0041.00580 | 41.01.05.07 | PHMC |100 K Area D4 Building - 1724KA Equipment Shed Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
be required in the future.
0041.00581 | 41.01.05.07 | ERC [100K Area D4 Building - 1724KB Gas Bottle Storage Facility RegtiabyDocimentron Renuired il | b siestvilesictentyionaeiuo il
be required in the future.
0041.00582 | 41.01.05.07 | PHMC |100 K Area D4 Building - 181KE River Pump House Regulatory Documentation Required ¢ | '\© Pianning activities currently ongoing; will
be required in the future.
0041.00583 | 41.01.05.07 | ERC |100 K Area D4 Building - 181KW River Pump House Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00584 | 41.01.0507 | ERC |100 K Area D4 Building - 182K Emergency Water Reservoir Pump | ¢ qulatory Documentation Required ¢ | |12 Pianning activities currently ongoing; will
House be required in the future.
0041.00585 | 41.01.05.07 | PHMC [100 K Area D4 Building - 183 KW Chlorine Vault for KW Water Plant | Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
be required in the future.
0041.00586 | 41.01.05.07 | PHMC |100 K Area D4 Building - 183.1KE Headhouse Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
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0041.00587 | 41.01.05.07 | PHMC |100 K Area D4 Building - 183.1KW Headhouse Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00594 | 41.01.0507 |PHMC |100K Area D4 Building - 183 5KE Lime Feeder Building Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00595 | 41.01.0507 | ERC |100K Area D4 Building - 183 5KW Lime Feeder Building Regulatory Documentation Required ¢ | '\© Pianning activities currently ongoing; will
be required in the future.
0041.00596 | 41.01.05.07 |PHMC |100K Area D4 Building - 183 6KE Lime Feeder Building Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00597 | 41.01.05.07 |PHMC |100K Area D4 Building - 183 6KW Lime Feeder Building Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00599 | 41.01.05.07 | PHMC |100 K Area D4 Building - 183KE Chlorine Vault Regulatory Documentation Required ¢ | '\© Pianning activities currently ongoing; will
be required in the future.
0041.00600 | 41.01.05.07 | ERC |100 K Area D4 Building - 183KW Filter Plant Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00601 | 41.01.0507 |PHMC |100K Area D4 Building - 184K Water Treatment Building Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00602 | 41.01.05.07 |PHMC |100K Area D4 Building - 185K Potable Water Treatment Plant Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00604 | 41.01.05.07 | PHMC |100 K Area D4 Building - 1908KE Effluent Water Monitoring Station |  Regulatory Documentation Required * | \C Pianning activities currently ongoing; il

be required in the future.

42

M007



Contract No. DE-AC06-05RL14655

Section J

Attachment 1: River Corridor Closure Contract Work Scope

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

o w o 2] -
=)
g g g = > 8
o 5 ) u|"_ = = lS E ﬁ
< o < | U=z S < o z 2 2
a w | £9 = z g oZ )
o0 = [ o o - O O
= s z | o w o = <
[ < 4 n n <k o
S =) (o] x = o w w a4 < (=
2 3 o |06 b a a SE w2
(3) 0 E|l 2o o > > 0z s <
< m z < w w = = ww =]
= w o o S S x = 0 2
[v4 I o 2 2 =) 0 =
[v4 -~ [ ) < <
=) (&) (&) le) 5
o < < a
0041.00605 | 41.01.05.07 | ERC |100 K Area D4 Building - 1909K Effluent Valve Pit Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00606 | 41.01.05.07 | PHMC |100 K Area D4 Building - 190KE Main Pumphouse Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00607 | 41.01.05.07 | ERC |100 K Area D4 Building - 190KW Process Water Pump House Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
be required in the future.
0041.00610 | 41.01.05.07 | PHMC |100 K Area D4 Building - CC1K0035 Cargo Container N of 105KW N/A I (o AR S @YEL  Clngeligh il
be required in the future.
0041.00611 | 41.01.05.07 | PHMC |100 K Area D4 Building - CC1K0036 Cargo Container N of 105KE N/A I (o AR S @YEL  Clneligh Uil
be required in the future.
0041.00612 | 41.01.05.07 | PHMC |100 K Area D4 Building - CC1K0037 Cargo Container N of 1714KE N/A I (o AR S @YEL  Clngeligh il
be required in the future.
0041.00613 | 41.01.05.07 | PHMC |100 K Area D4 Building - CC1K0076 Cargo Container E of 115KE N/A I (AR S @YEL  Clngeligh il
be required in the future.
0041.00614 | 41.01.05.07 | PHMC |100 K Area D4 Building - CC1K0077 Cargo Container E of 115KE N/A I (o AR S @YEIL  Clngeligh il
be required in the future.
0041.00615 | 41.01.05.07 | PHMC |100 K Area D4 Building - CC1K0078 Cargo Container E of 115KE N/A I (o AR S @YET 7 Clngeligh il
be required in the future.
0041.00616 | 41.01.05.07 | PHMC |100 K Area D4 Building - CC1K0079 Cargo Container E of 115KE N/A I (o AR S @YEL 7 Clneligh il
be required in the future.
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ACTIVITY IDA

WBS NUMBER B

CURRENT CONTRACTOR®

HANFORD AREA
DESIGNATION °

OPERABLE UNITE

ACTIVITY DESIGNATIONF

ACTIVITY DESCRIPTION ©

REGULATORY
DOCUMENTATION STATUS
H

ASSUMED ACTIVITY
STATUS AS OF 01/31/05'

0041.00617

41.01.05.07

PHMC

100 K Area

D4 Building - CC1K0080

Cargo Container E of 115KE

=
>

No planning activities currently ongoing; will
be required in the future.

0041.00618

41.01.05.07

PHMC

100 K Area

D4 Building - CC1K0081

Cargo Container E of 115KE

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00619

41.01.05.07

PHMC

100 K Area

D4 Building - CC1K0082

Cargo Container E of 115KE

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00620

41.01.05.07

PHMC

100 K Area

D4 Building - CC1K0236

Cargo Container NE of 142K

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00621

41.01.05.07

PHMC

100 K Area

D4 Building - HS0028

Storage Container

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00622

41.01.05.07

PHMC

100 K Area

D4 Building - HS0080

Storage Container

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00623

41.01.05.07

PHMC

100 K Area

D4 Building - HS0081

Storage Container

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00624

41.01.05.07

PHMC

100 K Area

D4 Building - MO-048

Mobile Office - N of 165KE (aka
1733KE)

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00625

41.01.05.07

PHMC

100 K Area

D4 Building - MO-054

Mobile Office - S of MO500 (aka
1734K)

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00626

41.01.05.07

PHMC

100 K Area

D4 Building - MO-060

Training Mobile Office - E of MO969

N/A

No planning activities currently ongoing; will
be required in the future.
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0041.00627 | 41.01.05.07 | PHMC |100 K Area D4 Building - MO-101 Mobile Office at 1717K (aka 1711K) N/A I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.00628 | 41.01.05.07 |PHMC |100 K Area D4 Building - MO-102 Mobile Office at 1717K (aka 1709K) N/A I (o AR S @YEL 7 Clneligh Uil
be required in the future.
0041.00629 41.01.05.07 | PHMC [100 K Area D4 Building - MO-214 Mobile Office - Patrol Badgehouse N/A No planning actlv!nes F:urrently ongoing; will
(aka 1701K) be required in the future.
0041.00630 41.01.05.07 | PHMC 1100 K Area D4 Building - MO-236 Mobile Office - S of 115KW (aka N/A No planning actlv!nes F:urrently ongoing; will
1728KW) be required in the future.
0041.00631 41.01.05.07 | PHMC 1100 K Area D4 Building - MO-237 Mobile Office - S of 115KW (aka N/A No planning actlv!nes F:urrently ongoing; will
1729KW) be required in the future.
0041.00632 41.01.05.07 | PHMC 1100 K Area D4 Building - MO-293 Mobile Office - E of 183KE (aka N/A No planning actlv!nes F:urrently ongoing; will
1725K) be required in the future.
0041.00633 41.01.05.07 | PHMC [100 K Area D4 Building - MO-323 Cold Vacuum Dry|ﬁg Facility Change N/A No planning actlv!nes F:urrently ongoing; will
Trailer be required in the future.
0041.00634 | 41.01.05.07 |PHMC |100 K Area D4 Building - MO-401 Mobile Office - at 1724K (aka 1719K) N/A I (o AR S @YEL  Clngeligh il
be required in the future.
0041.00638 | 41.01.05.07 | ERC |100 K Area D4 Building -110KE Gas Storage Facility Regulatory Documentation Required * No planning activities currently ongoing; wil
be required in the future.

D* - Retention Basins
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0041.00539 | 41.01.05.07 | PHMC [100 K Area D4 Retention Basin - 107K Retention Basins Regulatory Documentation Required * No planning activities currently ongoing; il
be required in the future.
0041.00588 41.01.05.07 | PHMC |100 K Area D4 Retention Basin - 183.2KE Basins/Sedimentation Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00589 41.01.05.07 | PHMC |100 K Area D4 Retention Basin - 183.2KW Basins/Sedimentation Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00590 | 41.01.05.07 | PHMC |100 K Area D4 Retention Basin - 183.3KE Basin/Filters Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00591 | 41.01.05.07 | PHMC |100 K Area D4 Retention Basin - 183.3KW Basin/Filters Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00592 41.01.05.07 | PHMC |100 K Area D4 Retention Basin - 183.4KE Reservoir and Clearwells Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00593 41.01.05.07 | PHMC |100 K Area D4 Retention Basin - 183.4KW Reservoir and Clearwells Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00603 | 41.01.05.07 | PHMC [100 K Area D4 Retention Basin - 1908K Outfall Structure Regulatory Documentation Required * No planning activities currently ongoing; il
be required in the future.
0041.00608 | 41.01.05.07 | PHMC |100 K Area D4 Retention Basin - 296K105 Air Sparging Vent 105KW Basin Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
be required in the future.

D* - Remaining Facilities

0041.00536

41.01.05.07 | PHMC |100 K Area

D4 Remaining Facilities - 100K

River Lines Structure

N/A

No planning activities currently ongoing; will
be required in the future.
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0041.00537 41.01.05.07 ERC |100 K Area D4 Remaining Facilities - 105KE Water Tunnels Structure Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00540 41.01.05.07 ERC |100 K Area D4 Remaining Facilities - 110KW Gas Storage Facility Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00543 | 41.01.0507 | ERC |100 K Area D4 Remaining Facilties - 116KE Reactor Exhaust Stack (includes Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
116KW) be required in the future.
0041.00556 41.01.05.07 | PHMC |100 K Area D4 Remaining Facilities - 1605K Guard Towers and Fences Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00563 41.01.05.07 ERC |100 K Area D4 Remaining Facilities - 166K QOil Bunkers and Equipment Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
41.01.05.07 | PHMC |100 K Area D4 Remaining Facilities - 183.7KE Pipe Tunnels Regulatory Documentation Required ¢ | '\© Pianning activities currently ongoing; will
be required in the future.
0041.00598 | 41.01.05.07 | ERC |100 K Area D4 Remaining Facilties - 183K Pipe Tunnels Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00609 | 41.01.05.07 | PHMC |100 K Area D4 Remaining Facilities - 206K 142 Cold Vacuum Drying Facility Main 885 0 istory Bocumentation Required ® |1 CuPianingjactivfies curranly ongoing: will
Stack be required in the future.
Interim Safe Storage
0041.00989 | 41.01.05.08 | ERC |100 K Area Interim Safe Storage - 105-KE REACTOR | ot Reactor Interim Safe Storage ROD for Future ISS, 1993 I (o AR S @YHEL 7 Clngeligh il
(ISS) be required in the future.
0041.00990 | 41.01.05.08 | ERC |100 K Area Interim Safe Storage - 105-KW REACTOR | ¢ \yect Reactor Interim Safe Storage ROD for Future ISS, 1993 I (o AR S @YEL 7 Clngeligh il
(ISS) be required in the future.
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100 N Area
Design
NR. e NR. . . Remedial Design for N Area Waste |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00004 41.01.06.01 ERC |100 N Area| 100-NR-1 Design - NR-1 Source Site Design Site 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
Regulatory Support
0041.00014 41.01.06.02 ERC |100 N Area Regulatory Support - EE/CA for 100 N Area 100 N Area Buildings Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing: will
be required in the future.
0041.00015 | 41.01.06.02 | ERC [100N Area| 100-NR-1 | ~ Regulatory Support - Remedial Action N Area Non-Site Specific Costs N/A N/A
Reactor Area Project Cost
Confirmatory Sampling Sites
0041.01034 41.01.06.03 ERC 1100 N Areal 100-NR-1 Confirmatory Sampllln.g Site - 100 N - Misc. | N Area M|scel|§negus Underground ReslEion Deswieretsn Respied J No planning actlv!nes F:urrently ongoing; will
Piping Pipelines be required in the future.
NR. . " . N I e .. |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00144 41.01.06.03 ERC |100 N Area| 100-NR-1 Confirmatory Sampling Site - 100-N-28 Resin Disposal Pit Liquid Waste Site 100-NR-1 and 100-NR-2 (1999) 6 i ) (i s,
TANMR TETTTOVEU, TNU PIaTrTim Ty aCtvitues
. .01.06. rea -NR- onfirmatory Sampling Site - -N-: aste Oil Tan Regulatory Documentation Required currently ongoing; will be required in the
0041.00145 41.01.06.03 ERC |100 N A 100-NR-1 Confi S ling Si 100-N-53 Waste Oil Tank g ry q J | i ill b ired in thi
£ Ccdlosi :
0041.00146 | 41.01.06.03 | ERC |100 N Area| 100-NR-1|  Confirmatory Sampling Site - 100-N-54 Drywell, French Drain near Bldg. Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
151N be required in the future.
0041.00147 | 41.01.06.03 | ERC |100 N Area| 100-NR-1|  Confirmatory Sampling Site - 100-N-55 Drywell, French Drain near Bldg. Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil

be required in the future.
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NR. . " . N Process Sewer Underground Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00148 41.01.06.03 ERC |100 N Area| 100-NR-1 Confirmatory Sampling Site - 100-N-62 Pipelines 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . " . N Treatment, Storage, and Disposal |Interim Remedial Action Record of Decision,| No planning activities currently ongoing; will
0041.00149 41.01.06.03 ERC |100 N Area| 100-NR-1 Confirmatory Sampling Site - 100-N-63 Underground Pipelines 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . " . N Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00150 41.01.06.03 ERC |100 N Area| 100-NR-1 Confirmatory Sampling Site - 100-N-65 Interceptor Trench 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
No planning activities currently ongoing; will
0041.00151 | 41.01.06.03 | ERC |100 N Area| 100-NR-1|  Confirmatory Sampling Site - 100-N-66 Reactor Building Complex Regton DeameEim Regdieg ¢ [P e i (oitis, EREpeiibaie
excludes soils directly under the reactor
footprint.
NR. . " . N N Basin Low Level Radioactive . . 3 No planning activities currently ongoing; will
0041.00152 41.01.06.03 ERC |100 N Area| 100-NR-1 Confirmatory Sampling Site - 100-N-68 Water Spill (Near 1300N Bldg) Regulatory Documentation Required be required in the future.
NR. . " . N Hazardous Waste Storage Area near |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00153 41.01.06.03 ERC |100 N Area| 100-NR-1 Confirmatory Sampling Site - 120-N-4 Bldg. 1310N 100-NR-1 and 100-NR-2 (1999) 6 i ) (i s,
Waste Site Remediation
NR. . . N . . . . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00274 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-13 Contaminated Soil Solid Waste Site 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . N . . . . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00275 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-14 Contaminated Soil Solid Waste Site 100-NR-1 and 100-NR-2 (1999) 6 i ) (i s,
NR. . . N . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00276 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-16 Burn Pit 100-NR-1 and 100-NR-2 (1999) o i) i i s,
NR. . . N . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00277 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-17 Burn Pit 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
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NR. . . N . .. |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00278 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-18 Hanford Generating Plant Burn Pit 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . N . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00280 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-22 Sanitary Sewer System 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . N A e .. |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00281 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-23 Resin Disposal Pit Liquid Waste Site 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . N - .. |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00282 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-24 Hydrogen Dry Well Liquid Waste Site 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
NR. . . N . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00283 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-25 French Drain 100-NR-1 and 100-NR-2 (1999) 6 i ) (i s,
NR. . . N . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00284 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-26 French Drain 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
R . 100N Unplanned Release on Blowdown |Interim Remedial Action Record of Decision,| Nearly completed along with building D *.
0041.00285 | 41.01.06.05 | ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-29 Pipeline #1 (Near Bldg 1300N) 100-NR-1 and 100-NR-2 (1999) Completion Report remains to be done.
R . 100N Unplanned Release on Blowdown |Interim Remedial Action Record of Decision,| Nearly completed along with building D *.
0041.00286 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-30 Pipeline #2 (Near Bldg 1300N) 100-NR-1 and 100-NR-2 (1999) G REma REIS (0 o G
NR. . . N Unplanned Release (Near 1300N |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00287 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-31 Bldg) 100-NR-1 and 100-NR-2 (1999) 05 i) ) s
0041.00288 41.01.06.05 ERC 1100 N Areal 100-NR-1 Remediate Waste Site - 100-N-32 Unplanned Release (Near 1300N |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will

Bldg)

100-NR-1 and 100-NR-2 (1999)

be required in the future.
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NR. . . N - . . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00289 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-33 Military Installation Ash Pit 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . N o Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00290 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-34 Debris Site 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . N " . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00291 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-36 Oil Stained Pad (Near Bldg 107N) 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . N Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00292 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-37 Asbestos Release 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
NR. . . N Unplanned Release (Near 1300N |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00293 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-38 Bidg) 100-NR-1 and 100-NR-2 (1999) 55 sl ) i
NR. . . N - . . . . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00295 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-47 Military Artillery Site Soil Waste Site 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
41.01.06.05 | ERC [100 N Area| 100-NR-1 Remediate Waste Site - 100-N-57 1304N Emergency Dump Tank Site |  Regulatory Documentation Required ¢ | \© Panning activities currently ongoing; will
be required in the future.
0041.00206 | 41.01.06.05 | ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-59 Contaminated Soil NE of 105N Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
Building be required in the future.
NR. . . N . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00297 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-6 Burn Pit 100-NR-1 and 100-NR-2 (1999) 6 i ) (i s,
0041.00298 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-60 Drywell, French Drain Regulatory Documentation Required * No planning activities currently ongoing; il

be required in the future.
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Drain (Sulfuric Tank)

100-NR-1 and 100-NR-2 (1999)

o w o 23 -
>
g g = = > 8
@ 51 <e r = o < r e
< o w E : S >0 5 @
14 < ¥ 4 = o m = =
a w | £9 = z g oZ )
> o = E o o = O S
= z [a] w & = <
= g < | n (7] <k o
s =) o 2 o w w = < Q
= =z (&) (O 2T < (=) o D - ] <
o 0 E |l o > > Oz Z 0
< m z < u w [ = w w =]
= w o o S S x = n 2
¢ [ T o = = =) 0 =
[v4 [ -~ ) < <
=) (8] (8] o ';’
o < < a
NR.4 | Remediate Waste Site - 100-N-61 (includes Water Treatment and Storage Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00299 41.01.06.05 ERC |100 N Area) 100-NR-1 Waste Site 100-N-64) Facilities Underground Pipelines 100-NR-1 and 100-NR-2 (1999) be required in the future.
R . . NE 100N River Effluent Pipeline, 1908-N . oy No planning activities currently ongoing; will
0041.00301 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 100-N-77 Outfall, 100-N-77:1 Flume Regulatory Documentation Required be required in the future.
N Area RCRA Permit Class 1 Mod of . . L
10/20/03 extended closure date to 12/05 R ICIE G
0041.00302 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 116-N-1 Crib and trench . . . O Subcontract awarded and mobilization
Interim Remedial Action Record of Decision, complete. Maior crib remediation to be done
100-NR-1 Treatment, Storage, and Disposal piete. May i
R Remediate Waste Site - 116-N-2 (Costs Liquid Radioactive Waste Treatment . oy No planning activities currently ongoing; will
0041.xxxXX 41.01.06.05 ERC |100 N Area| 100-NR-1 included in D4 of 1310N) Facility Regulatory Documentation Required be required in the future.
. ’ Emergency Dump Basin (near Bldg |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00304 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 116-N-4 1300N) 100-NR-1 and 100-NR-2 (1999) o G (e T,
. " y - Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00305 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 116-N-8 Waste Site under 1330-N building 100-NR-1 and 100-NR-2 (1999) (S L i,
R . . N Radioactive Dummy Burial Facility |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00306 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 118-N-1 (Near Bidg 1303N) 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
. ’ . . . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00307 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 120-N-3 Neutralization Pit and French Drain 100-NR-1 and 100-NR-2 (1999) (S L -,
0041.00309 41.01.06.05 ERC [100 N Areal 100-NR-1 Remediate Waste Site - 120-N-7 108-N Acid Unloading Facility French [Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

included in D4 of 1908-NE)

Structure

100-NR-1 and 100-NR-2 (1999)
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NR. . . N . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00310 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 124-N-1 Septic Tank System 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . N . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00311 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 124-N-10 Sanitary Sewer System 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
. ’ . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00312 41.01.06.05 ERC [100 N Area| 100-NR-1 Remediate Waste Site - 124-N-2 Septic Tank System 100-NR-1 and 100-NR-2 (1999) (S L i,
NR. . . N Septic Tank System (Near Bldg |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00313 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 124-N-3 107N) 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . N . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00314 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 124-N-4 Sanitary Sewer System 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . N . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00315 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 124-N-9 Septic Tank System 100-NR-1 and 100-NR-2 (1999) 6 i ) (i s,
NR. . . N . " Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00316 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 128-N-1 Burning Pit 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
NR. . . N N Ei Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00317 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 130-N-1 183-N Filter Backwash Pond 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
R . . ) 1908-N Outfall, 163-N Regeneration |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00319 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 1908-N Wastewater Spill 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
41.01.06.05 ERC [100 N Areal 100-NR-1 Remediate Waste Site - 1908-NE (Costs Hanford Generating Plant - Outfall |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100-NR-1 and 100-NR-2 (1999)
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NR. . . ~ . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00321 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - 600-35 Dumping Area 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
. . Emergency Dump Tank Inlet Valve |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00322 41.01.06.05 ERC [100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-1 Box Leak (Near Bldg 1304N) 100-NR-1 and 100-NR-2 (1999) 5 g ) i s
Lift Station Gravity Line Leak . . . . . . . .
. . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00323 41.01.06.05 ERC [100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-10 Unplanned Re‘I;ZZ()a (Near 1722N 100-NR-1 and 100-NR-2 (1999) o i ) i s
NR. . . 00N Five Hundred Pound Valve Bonnet |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00324 41.01.06.05 ERC |100 N Area) 100-NR-1 Remediate Waste Site - UPR-100-N-11 Contamination in Uncontrolled Area 100-NR-1 and 100-NR-2 (1999) be required in the future.
Spacer Transport Line Leak . . . - . - eyrore]
0041.00325 | 41.01.06.05 | ERC |100 N Area| 100-NR-1| Remediate Waste Site - UPR-100-N-12 Unplanned Release (near 722N [ieimiRemEdiRiActonIRScoidionBeciion INCIRIRRRIngIRctvitiEsIC Rt iongoing Al
Building) 100-NR-1 and 100-NR-2 (1999) be required in the future.
NR. . o 100N . . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00326 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-13 Loading Station 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
NR. . . 100N . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00327 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-14 Drain System Leak 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
NR. . o 100N . " . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00328 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-17 Diesel Oil Supply Line Leak 100-NR-1 and 100-NR-2 (1999) o i (i s,
NR. . o 100N . " . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00329 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-18 Diesel Oil Supply Line Leak 100-NR-1 and 100-NR-2 (1999) o i (i s,
0041.00330 | 41.01.06.05 | ERC [100 N Area| 100-NR-1 | Remediate Waste Site - UPR-100-N-19 Day Tank Fuel Oil Line Leak  |ickingusaalacioniRecoidiciboetien[Nehbanpiolae biicaeuentvionaona gl

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

Bldg)

100-NR-1 and 100-NR-2 (1999)
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NR. . o 100N Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00331 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-2 Valve Leak (Near Bldg 1304N) 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . 100N . " . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00332 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-20 Diesel Oil Return Line Leak 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . 100N . " Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00333 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-21 Diesel Oil Day Tank Overflow 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . 100N . " . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00334 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-22 Diesel Oil Supply Line Leak 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
NR. . . 100N . " . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00335 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-23 Diesel Oil Supply Line Leak 100-NR-1 and 100-NR-2 (1999) 6 i ) (i s,
NR. . o 100N . . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00336 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-24 Fuel Oil Supply Line Leak 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
NR. . o 100N . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00337 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-25 Uncontrolled Venting Release 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
NR. . o 100N . . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00338 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-26 Backflow of Radioactive Waste 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
NR. . o 100N Emergency Dump Basin Bypass |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00339 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-29 Line Leak (Near Bidg 1304N) 100-NR-1 and 100-NR-2 (1999) 55 i) ) i
Dummy Fuel Transfer Line Leak . . . - . - eyrore]
0041.00340 | 41.01.06.05 | ERC [100 N Area| 100-NR-1|  Remediate Waste Site - UPR-100-N-3 Unplanned Release (Near 1722N | Haipnaisacigeioiisecoidicloes e iicplanpinalaciie s uentvicnaona

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

100-NR-1 and 100-NR-2 (1999)
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Emergency Dump Tank Overflow . . . - . - N
0041.00341 | 41.01.06.05 | ERC |100 N Area| 100-NR-1 | Remediate Waste Site - UPR-100-N-30 Unplanned Release 1304-N tank | ere el Cl O e D e T S B G Sl el
overflow 100-NR-1 and 100-NR-2 (1999) be required in the future.
. . Interim Remedial Action Record of Decision, .
0041.00342 | 41.01.06.05 | ERC |100 N Area| 100-NR-1| Remediate Waste Site - UPR-100-N-31 Unplanned Release (near 116-N-1) |100-NR-1 Treatment, Storage, and Disposal Uil (i QMBI r ISR
(included in subcontract with 116-N-1) X remediation.
Units (2000)
NR. . . 100N Emergency Dump Basin Bypass |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00343 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-32 Line Leak (Near Bidg 1304N) 100-NR-1 and 100-NR-2 (1999) 55 sl ) s
NR. . . 100N . . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00344 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-35 Fuel Basin Drainage System Leak 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
NR. . . 100N . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00345 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-36 Diesel Generator Area Release 100-NR-1 and 100-NR-2 (1999) 6 i ) (i s,
Corridor 22 Suspect Liquid . . . - . - eyrore]
0041.00346 | 41.01.06.05 | ERC [100 N Area| 100-NR-1| Remediate Waste Site - UPR-100-N-39 Unplanned Release (Near 1722N  |HiRee Sl CC RS e oD o G G B R G e NS ng
Bldg) 100-NR-1 and 100-NR-2 (1999) be required in the future.
NR. . . 100N Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00347 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-4 Sump Overflow 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
NR. . . 100N Day Tank Area Liquid Unplanned |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00348 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-42 Release 100-NR-1 and 100-NR-2 (1999) 05 i) ) (i
NR. . . 100N 184-N Pipelines Liquid Unplanned |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00349 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-43 Release 100-NR-1 and 100-NR-2 (1999) 55 (i) ) i
0041.00350 | 41.01.06.05 | ERC |100 N Area| 100-NR-1|  Remediate Waste Site - UPR-100-N-5 | Chemical Waste Storage Tank Leak |I"e1im Remedial Action Record of Dedision, | No planning activities currently ongoing; wil

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE
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NR. . o 100N Chemical Decontamination Waste |Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00351 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-6 Drain Line Leak 100-NR-1 and 100-NR-2 (1999) 55 sl ) s
NR. . o 100N . . . . Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00352 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-7 Radioactive Drain Return Line Leak 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . o 100N Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00353 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-8 Sump Overflow 100-NR-1 and 100-NR-2 (1999) o i ) (i e,
NR. . . 100N . Lo Interim Remedial Action Record of Decision, | No planning activities currently ongoing; will
0041.00354 41.01.06.05 ERC |100 N Area| 100-NR-1 Remediate Waste Site - UPR-100-N-9 Cooling Water Drain Line Leak 100-NR-1 and 100-NR-2 (1999) o i ) (i s,
4 o
D" - Buildings
0041.00640 | 41.01.06.07 | ERC |100 N Area D4 Building - 105NA Emergency Diesel Enclosure e AT Vs (R TR Ay || Do (i esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00641 | 41.01.06.07 | ERC |100 N Area D4 Building - 105NB Maintenance Building Addition | aeaeREGSA SN LU e S
Facilities (2003) be required in the future.
q N : " " e
0041.00644 | 41.01.06.07 | ERC |100 N Area D4 Building - 107N Recirculation Cooling Building | Romoval Action Work Plan 100:N Ancillary'| | Sampling & Analysis Plan Complete -D
Facilities (2003) initially started
0041.00645 | 41.01.06.07 | ERC |100 N Area D4 Building - 108N Chemical Unloading Facility Rz A WEs (A TR Ay || B (i esiuiies QUi aRgeligs il
Facilities (2003) be required in the future.
0041.00646 | 41.01.06.07 | ERC |100 N Area D4 Building - 109N Heat Exchange System e GO Vs (R TR Ay || Do (i esiuiies QUi ageligs il
Facilities (2003) be required in the future.
Guard Station/Westinghouse Hanford . . . L N
0041.00647 41.01.06.07 ERC |100 N Area D4 Building - 1112N Company (WHC) Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
o Facilities (2003) be required in the future.
Telecommunications Hub
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0041.00648 41.01.06.07 ERC |100 N Area D4 Building - 1120N Training Building Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
Facilities (2003) be required in the future.
0041.00649 | 41.01.06.07 | ERC |100 N Area D4 Building - 1143N Carpenter/Paint Shop e A Vs (A TR Ay || Do (i esiuiies QUi aRgeligs il
Facilities (2003) be required in the future.
0041.00651 | 41.01.06.07 | ERC |100 N Area D4 Building - 117N Air Filter Building e AT Vs (A TR Anelizgy || Do (il esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00652 | 41.01.06.07 | ERC |100 N Area D4 Building - 117NVH Valve Control House e AT Vs (A TR Ay || Do (i esiuiies QUi aRgeligs il
Facilities (2003) be required in the future.
0041.00653 | 41.01.06.07 | ERC |100 N Area D4 Building - 119N Air Sampling Monitor e O Vs (A TR Ay || Do (i esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00654 | 41.01.06.07 | ERC |100 N Area D4 Building - 119NA Air Sampling and Monitoring e O Vs (A TR Ay || Do (i siuiies QUi ageligs wil
Facilities (2003) be required in the future.
; o ; 4 .
0041.00655 | 41.01.06.07 | ERC |100 N Area D4 Building - 11N Change Room Removal Action Work Plan 100-N Ancillary | D* complete down to the pad. Scope is 90%
Facilities (2003) complete.
0041.00657 41.01.06.07 ERC |100 N Area D4 Building - 1303N Spacer Silos Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
Facilities (2003) be required in the future.
0041.00664 | 41.01.06.07 | ERC |100 N Area D4 Building - 1313N Change and Control Room e AT Vs (A TR Ay || Do (i esiuiies QUi aRgeligs wil
Facilities (2003) be required in the future.
0041.00665 41.01.06.07 ERC |100 N Area D4 Building - 1314N Liquid Disposal Building Removal Action Work Plan 100-N Ancillary | No planning activities currently ongoing; will

Facilities (2003)

be required in the future.
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0041.00666 41.01.06.07 ERC |100 N Area D4 Building - 1315N Reactor Effluent Diversion System | Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
Valve House Facilities (2003) be required in the future.
0041.00668 | 41.01.06.07 | ERC |100 N Area D4 Building - 1322N Waste Treatment Pilot Plant Faciity [IaSaeaiacteniiOIBIIINOE NNl SV NS RUITIRct eI iCnaRina Al
Facilities (2003) be required in the future.
0041.00669 | 41.01.06.07 | ERC |100 N Area D4 Building - 1322NA Effluent Water Pilot Plant e AT Vs (A TR Anelizgy || Do (il esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00670 41.01.06.07 ERC |100 N Area D4 Building - 1322NB Crib Effluent '°q‘f‘e Monitoring Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
Facility Facilities (2003) be required in the future.
0041.00671 41.01.06.07 ERC |100 N Area D4 Building - 1322NC Crib Effluent lodine Monitoring Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
System Facilities (2003) be required in the future.
0041.00673 | 41.01.06.07 | ERC |100 N Area D4 Building - 1330N Waste Storage Facility e O VEs (A TR Ay || Do (i esiuiies QUi aRgeligs il
Facilities (2003) be required in the future.
0041.00675 | 41.01.06.07 | PHMC |100 N Area D4 Building - 1331N Storage Building behind 1517N  |RRCESXERACHCIIKOISRISINOINIARCIER A IR SIRIEREIn eV ESICRIenRVCnae g Al
Facilities (2003) be required in the future.
0041.00677 | 41.01.06.07 | ERC |100 N Area D4 Building - 1332N Bottle Dock Next to 1515N IReroE]) O Vs (A TR Ay || Do (i siuiies QUi ageligs wil
Facilities (2003) be required in the future.
; o ; 4 .
0041.00678 | 41.01.06.07 | ERC |100 N Area D4 Building - 13N Storage Building Removal Action Work Plan 100-N Ancillary | D* complete down to the pad. Scope is 90%
Facilities (2003) complete.
0041.00680 41.01.06.07 | PHMC [100 N Area D4 Building - 1515N Fixed Metal Shop Removal Action Work Plan 100-N Ancillary | No planning activities currently ongoing; will

Facilities (2003)

be required in the future.
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0041.00681 41.01.06.07 | PHMC [100 N Area D4 Building - 1516N Carpenter Shop Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
Facilities (2003) be required in the future.
0041.00682 | 41.01.06.07 | PHMC |100 N Area D4 Building - 1517N Fixed Metal Paint Shop e A Vs (A TR Ay || Do (i esiuiies QUi aRgeligs il
Facilities (2003) be required in the future.
0041.00683 41.01.06.07 | PHMC [100 N Area D4 Building - 1518N Electrical Shop Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
Facilities (2003) be required in the future.
0041.00684 | 41.01.06.07 | PHMC |100 N Area D4 Building - 1519N Fixed Metal Fitters Shop e AT Vs (A TR Ay || Do (i esiuiies QUi aRgeligs il
Facilities (2003) be required in the future.
0041.00685 | 41.01.06.07 | ERC |100 N Area D4 Building - 151N 230KV Electrical Substation e O Vs (A TR Ay || Do (i esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00688 | 41.01.06.07 | ERC |100 N Area D4 Building - 153N Switchgear Building e O Vs (A TR Ay || Do (i siuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00689 | 41.01.06.07 | ERC |100 N Area D4 Building - 1605NE East Observation Post IReroE]) O Vs (A TR Ay || Do (i siuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00694 | 41.01.06.07 | ERC |100 N Area D4 Building - 1614N Environmental Monitoring Station  [IRSlGlAStONIKEIKEISTNSE NN SR ISR RERISIRct Ve SIC NSV iona S ing Al
Facilities (2003) be required in the future.
0041.00695 | 41.01.06.07 | ERC |100 N Area D4 Building - 163N Demineralizer Plant IREroE]) A Vs (R TR Ay || Do (i eiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00696 41.01.06.07 ERC |100 N Area D4 Building - 166N Fuel Oil Storage Tank and Unloading | Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
Platform Facilities (2003) be required in the future.
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Facilities (2003)
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0041.00697 | 41.01.06.07 | ERC |100 N Area D4 Building - 1701N Mobile Office at Gatehouse (MO-992) N/A I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.00698 | 41.01.06.07 | ERC |100 N Area D4 Building - 1705N Instrument and Electrical Faciity |l oNN eI SN R S R e e e e S
Facilities (2003) be required in the future.
0041.00699 | 41.01.06.07 | ERC |100 N Area D4 Building - 1705NA Maintenance Shop Annex e AT Vs (A TR Anelizgy || Do (il esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00700 | 41.01.06.07 | ERC |100 N Area D4 Building - 1706N Storage Building/Maintenance Shop [IRSRealacioiOIKBIINMOENATCI VA INCIPIRIRIngIRCtVTIESICIENHyIongoing Al
Facilities (2003) be required in the future.
0041.00702 41.01.06.07 ERC |100 N Area D4 Building - 1707N Boat House Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
Facilities (2003) be required in the future.
: N . 4 .
0041.00703 | 41.01.06.07 | ERC |100 N Area D4 Building - 1712N Insulation Shop Removal Action Work Plan 100-N Ancillary | D* complete down to the pad. Scope is 90%
Facilities (2003) complete.
) - . .
0041.00704 | 41.01.06.07 | ERC [100N Area D4 Building - 1714N Warehouse and Receiving IRCITSYE ACTID VB (RER TN AREIERY | B comrdeiacamm o (o . Seepe e
Facilities (2003) complete.
) N . .
0041.00705 | 41.01.06.07 | ERC |100 N Area D4 Building - 1714NA Warehouse Removal Action Work Plan 100-N Ancillary | D* complete down to the pad. Scope is 90%
Facilities (2003) complete.
) N . .
0041.00706 | 41.01.06.07 | ERC |100 N Area D4 Building - 1714NB Warehouse Removal Action Work Plan 100-N Ancillary | D* complete down to the pad. Scope is 90%
Facilities (2003) complete.
0041.00708 41.01.06.07 ERC |100 N Area D4 Building - 1722N Decontamination Building Removal Action Work Plan 100-N Ancillary | No planning activities currently ongoing; will

be required in the future.
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0041.00709 41.01.06.07 ERC |100 N Area D4 Building - 1723N Contaminated Elqtypment Storage | Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
Building Facilities (2003) be required in the future.
0041.00713 41.01.06.07 ERC |100 N Area D4 Building - 181N River Pump House Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
Facilities (2003) be required in the future.
41.01.06.07 | ERC [100 N Area D4 Building - 181NE Hanford Generafing Plant - River Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
Water Pump House be required in the future.
0041.00717 41.01.06.07 ERC |100 N Area D4 Building - 182N High Lift Pump House Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
Facilities (2003) be required in the future.
0041.00718 | 41.01.06.07 | ERC |100 N Area D4 Building - 183N Water Filter Plant e AT Vs (A TR Ay || B (i Esiuiies QUi aRgeligs wil
Facilities (2003) be required in the future.
0041.00723 41.01.06.07 ERC |100 N Area D4 Building - 184N Power House Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
Facilities (2003) be required in the future.
0041.00724 | 41.01.06.07 | ERC |100 N Area D4 Building - 184NA Power House Annex Building e AT Vs (R TR Ay || B (i esiuiies QUi aRgeligs wil
Facilities (2003) be required in the future.
0041.00725 | 41.01.06.07 | ERC |100 N Area D4 Building - 184NB Air Handler Main Building e O VEs (A TR Ay || Do (i esiuiies QUi aRgeligs wil
Facilities (2003) be required in the future.
0041.00726 | 41.01.06.07 | ERC |100 N Area D4 Building - 184NC Air Handler Annex Building e AT Vs (R TR Ay || Do (i esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00729 | 41.01.06.07 | ERC |100 N Area D4 Building - 186N 100N Atternative Potable Water Plant |KacHSRGRaCic NI UM IR e e R e

Facilities (2003)

be required in the future.
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0041.00732 | 41.01.06.07 | ERC |100 N Area D4 Building - 1902N81 Fire Protection Valve House e AT Vs (R TR Ay || Do (i esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00738 | 41.01.06.07 | ERC |100 N Area D4 Building - 1908N Outfall Structure e A Vs (A TR Ay || Do (i esiuiies QUi aRgeligs il
Facilities (2003) be required in the future.
0041.00741 | 41.01.06.07 | ERC |100 N Area D4 Building - HS0007 Storage Container at 1330N Fagility N/A I (o AR S @YET  Clngeligh il
be required in the future.
0041.00742 41.01.06.07 ERC |100 N Area D4 Building - HS0008 Storage Container at 1330N Waste N/A No planning actlv!nes F:urrently ongoing; will
Pad be required in the future.
0041.00743 | 41.01.06.07 | ERC |100 N Area D4 Building - MO-013 Mobile Office at 1120N N/A I (o AR S @YET 7 Clngeligh il
be required in the future.
0041.00744 | 41.01.06.07 | ERC |100 N Area D4 Building - MO-050 Mobile Office N/A I (o AR S @YET 7 Clngeligh il
be required in the future.
0041.00745 | 41.01.06.07 | ERC |100 N Area D4 Building - MO-055 Mobile Office N/A I (o AR S @YET 7 Clngeligh il
be required in the future.
0041.00746 | 41.01.06.07 | ERC |100 N Area D4 Building - MO-100 Mobile Office N/A I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.00747 | 41.01.06.07 | ERC |100 N Area D4 Building - MO-358 Training Simulator West of 1120N N/A I (AR S @YEIL  Clngeligh il
be required in the future.
0041.00748 | 41.01.06.07 | ERC |100 N Area D4 Building - MO-390 Field Trailer at 105C N/A I (R S @YEIL 7 Clngeligh il
be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

ACTIVITY IDA
WBS NUMBER B
CURRENT CONTRACTOR®

HANFORD AREA

DESIGNATION °

OPERABLE UNITE

ACTIVITY DESIGNATIONF

ACTIVITY DESCRIPTION ©

REGULATORY
DOCUMENTATION STATUS

ASSUMED ACTIVITY
STATUS AS OF 01/31/05'

0041.00749 41.01.06.07

m
Py
o

100 N Area

D4 Building - MO-403

Change House and Lunch Room

=
>

No planning activities currently ongoing; will
be required in the future.

0041.00750 41.01.06.07 ERC |100 N Area

D4 Building - MO-415 (also 1103N)

Admin. Office Trailer

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00751 41.01.06.07 ERC |100 N Area

D4 Building - MO-425

Analytical Lab Facility @1120N

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00752 41.01.06.07 ERC |100 N Area

D4 Building - MO-426

Sample Receiving/Prep Stage at
1120N

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00753 41.01.06.07 ERC |100 N Area

D4 Building - MO-427

Mobile Change/Break Room

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00754 41.01.06.07 ERC |100 N Area

D4 Building - MO-740

Mobile Office NW of 1120N Building

N/A

No planning activities currently ongoing; will
be required in the future.

0041.XXXXX 41.01.06.07 ERC |100 N Area

D4 Building - MO-765

Mobile Office

N/A

No planning activities currently ongoing; will
be required in the future.

0041.XXXXX 41.01.06.07 ERC |100 N Area

D4 Building - MO-766

Mobile Office

N/A

No planning activities currently ongoing; will
be required in the future.

0041.XXXXX 41.01.06.07 ERC |100 N Area

D4 Building - MO-767

Mobile Office

N/A

No planning activities currently ongoing; will
be required in the future.

0041.00755 41.01.06.07 ERC |100 N Area

D4 Building - MO-827

Mobile Office

N/A

No planning activities currently ongoing; will
be required in the future.
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0041.00756 | 41.01.06.07 | ERC |100 N Area D4 Building - MO-848 Mobile Office at 100N Yard N/A I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.00757 | 41.01.06.07 | ERC |100 N Area D4 Building - MO-900 Mobile Office N/A I (o AR S @YEL 7 Clneligh Uil
be required in the future.
0041.00758 | 41.01.06.07 | ERC |100 N Area D4 Building - MO-911 Mobile Office N/A I (o AR S @YET  Clngeligh il
be required in the future.
0041.00759 | 41.01.06.07 | ERC |100 N Area D4 Building - MO-913 Change Trailer N/A I (o R S @YEL  Clngeligh il
be required in the future.
0041.00760 | 41.01.06.07 | ERC |100 N Area D4 Building - MO-950 Mobile Office at 100N Laydown Yard N/A I (o AR S @YET 7 Clngeligh il
be required in the future.
4 = o
D" - Retention Basins
0041.00663 | 41.01.06.07 | ERC |100 N Area D4 Retention Basin - 1312N Liquid Effluent Retention Basin  |IeSSXEIACEe NI GBIV QR NN S NSRS S e iCne Sl
Facilities (2003) be required in the future.
0041.00734 | 41.01.06.07 | ERC |100 N Area D4 Retention Basin - 1904N Sewage Lagoon e AT Vs (A TR Ay || B (i Esiuiies QUi aRgeligs wil
Facilities (2003) be required in the future.
0041.00739 41.01.06.07 ERC |100 N Area D4 Retention Basin - 1909N Waste Disposal Valve Pit Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.

D* - Remaining Facilities

0041.00639

41.01.06.07 ERC |100 N Area

D4 Remaining Facilities - 100N

River Lines Structure

Removal Action Work Plan 100-N Ancillary
Facilities (2003)

No planning activities currently ongoing; will
be required in the future.
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0041.00642 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 105ND Remote Air Intake e AT Vs (R TR Ay || Do (i esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00643 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 105NE Fission Products Trap e A Vs (A TR Ay || Do (i esiuiies QUi aRgeligs il
Facilities (2003) be required in the future.
0041.00650 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 116N Air Stack e AT Vs (A TR Ay || Do (i siuiies QUi aRgeligs wil
Facilities (2003) be required in the future.
D4 Remaining Facilities - 1310N (includes Radioactive Liquid and Waste Removal Action Work Plan 100-N Ancillary | No planning activities currently ongoing; will
0041.00661 | 41.01.06.07 | ERC 100N Area Waste Site 116-N-2) Treatment Facility Facilities (2003) be required in the future.
0041.00686 41.01.06.07 ERC |100 N Area D4 Remaining Facilities - 1524N Hazardous Waste Pad Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00687 | 41.01.06.07 | ERC |100 N Area D4 Remaining Fagilities - 1525N Laydown Storage Area e AT Vs (R TR Ay || Do (i esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00690 41.01.06.07 ERC |100 N Area D4 Remaining Facilities - 1607N1 Sewage Treatment Tank Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00691 41.01.06.07 ERC |100 N Area D4 Remaining Facilities - 1607N2 Sewage Treatment Tank Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00692 41.01.06.07 ERC |100 N Area D4 Remaining Facilities - 1607N3 Sewage Treatment Tank Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00693 41.01.06.07 ERC |100 N Area D4 Remaining Facilities - 1607N9 Sewage Treatment Tank Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00701 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 1706NA Sewer Lift Station e AT Vs (R TR Ay || Do (i esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
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0041.00707 41.01.06.07 ERC |100 N Area D4 Remaining Facilities - 1715N Underground Oil Tanks 4, North of | Removal Action V.Vlc:rk Plan 100-N Ancillary | No planning actlv!nes F:urrently ongoing; will
182N Facilities (2003) be required in the future.
0041.00710 | 41.01.06.07 | ERC |100 N Area D4 Remaining Fagilities - 1723NX Laydown Storage Yard e AT Vs (R TR Ay || Do (i esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
. . Work is currently ongoing. Pipe and
0041.00712 | 41.01.06.07 | ERC |100 N Area D4 Remaining Fagilities - 1802N Pipe Trestle R AC"‘;’;(\:’i\{i‘t’i;ksF("zaor:);?o N Ancilary | chestos removal complete - structure is
remaining.
0041.00714 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 181NA Pump House/Guard Tower e AT Vs (A TR Ay || Do (i esiuiies QUi aRgeligs wil
Facilities (2003) be required in the future.
0041.00715 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 181NB #3 Diesel Enclosure e AT Vs (A TR Ay || Do (il esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00716 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 181NC Sample Station/Skid Station e AT Vs (R TR Ay || B (i esiuiies QUi aRgeligs wil
Facilities (2003) be required in the future.
0041.00719 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 183NA Pump House e O VEs (A TR Ay || Do (i esiuiies QUi aRgeligs wil
Facilities (2003) be required in the future.
0041.00720 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 183NB Clearwell e AT VEs (A TR Ay || Do (i esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00721 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 183NC Filter Backwash Sump e AT Vs (R TR Ay || B (i siuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00722 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 183ND Clearwell Overflow Pad IRermeve! | Aeitem WiEn (i R AmEEy || o sl esivies GUmentily @rngelig il

be required in the future.
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0041.00727 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 184NE Compressor Shed e AT Vs (R TR Ay || Do (i esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00728 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 184NF Chemical Injection House e A Vs (A TR Ay || Do (i esiuiies QUi aRgeligs il
Facilities (2003) be required in the future.
0041.00730 | 41.01.06.07 | ERC |100 N Area D4 Remaining Fagilities - 1900N Water Supply Tanks e AT Vs (A TR Anelizgy || Do (il esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00731 | 41.01.06.07 | ERC |100 N Area D4 Remaining Fagilities - 1902N Export Water Tie-In Building e AT Vs (A TR Ay || Do (i esiuiies QUi aRgeligs il
Facilities (2003) be required in the future.
0041.00733 | 41.01.06.07 | ERC |100 N Area D4 Remaining Fagilities - 1903N Old Septic System e O Vs (A TR Ay || Do (i esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00735 | 41.01.06.07 | ERC |100 N Area D4 Remaining Fagilities - 1904NA Sewage Lift Station #1 e O Vs (A TR Ay || Do (i siuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00736 | 41.01.06.07 | ERC |100 N Area D4 Remaining Facilities - 1904NB Sewage Lift Station #2 IReroE]) O Vs (A TR Ay || Do (i siuiies QUi ageligs wil
Facilities (2003) be required in the future.
0041.00737 | 41.01.06.07 | ERC |100 N Area D4 Remaining Fagilities - 1904NC Sewage Lift Station #3 IReroE] AT VEs (R TR Ay || B (i esiuiies QUi ageligs wil
Facilities (2003) be required in the future.
D4 Remaining Facilities - 1908NE (includes Hanford Generating Plant - Outfall . oy No planning activities currently ongoing; will
41.01.06.07 | PHMC |100 N Area Waste Site - 1908NE) Structure Regulatory Documentation Required be required in the future.
0041.00740 41.01.06.07 | PHMC [100 N Area D4 Remaining Facilities - 1926N Valve Pit Removal Action Work Plan 100-N Ancillary | No planning activities currently ongoing; will

be required in the future.
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Interim Safe Storage
0041.00991 | 41.01.06.08 | ERC |100 N Area Interim Safe Storage - 105-N REACTOR N Reactor Regulatory Documentation Required ¢ | '\© Pianning activities currently ongoing; will
(ISS) be required in the future.
100 Area Remaining Sites
Design
. . . . . . - No planning activities currently ongoing; will
0041.00003 | 41.01.07.01 | ERC | 100 Area Design - 100 Area Burial Design Remedial Design for 100 Area Burial |interim Remedial Action Record of Decision, | “y "o 1\ e in the future. This activity
Grounds 100 Area Burial Grounds (2000) . .
includes all 100 Area Operable Units.
0041.00005 41.01.07.01 ERC | 100 Area | 100-1U-2 | Design - 100-1U-2 Remedial Action Design White Bluffs Towr.1 Site Waste Site |[Interim Remedial Actl_or.1 Regord of Decision, | No planning actlv!tles _currently ongoing; will
Design 100 Area Remaining Sites (1999) be required in the future.
0041.00006 41.03.07.01 ERC | 100 Area | 100-1U-6 | Design - 100-1U-6 Remedial Action Design Hanford Town $|te Waste Site Interim Remedial Actlpr) Regord of Decision, | No planning actlv!nes F:urrently ongoing; will
Design 100 Area Remaining Sites (1999) be required in the future.
Regulatory Support
41.01.07.02 ERC | 100 Area Regulatory Support - Rgmedlal Action 100 Area Rema?lrnng Sites Non-Site N/A N/A
Reactor Area Project Cost Specific Costs
Regulatory Support - Multi-Agency Radiation No planning activities currently ongoing; will
0041.00981 | 41.01.07.02 | ERC | 100 Area Survey and Site Investigation Manual Regulatory Documentation Required * planning activities by eimgeli;
L . be required in the future.
Verification Sampling
MEGUTATITY STPPETT “ RO TR SErpiry o No planning activities currently ongoing; will
0041.00982 41.01.07.02 ERC | 100 Area Analysis Plans (Includes Sampling & Release Regulatory Documentation Required ! ? Y f q by eimgeli;
o N be required in the future.
0041.00983 41.01.07.02 ERC | 100 Area Regulatory Support - Verification Data Quality e ey BEaEiErem Reapfict J No planning aCtIV\.tIeS f:urrently ongoing; will
Objective be required in the future.
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Confirmatory Sampling Sites
0041.00154 41.01.07.03 ErRC | 100 Area | 100-1U-2 Confirmatory Sampling Site - 600-129 White Bluffs Pre—MED Community | Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Dump Site 1 Remaining Sites (1999) be required in the future.
0041.00155 | 41.01.07.03 | ERC | 100 Area | 100-1U-6 Confirmatory Sampling Site - 600-202 Four Burn and Burial Pits itz A (Rl Gff s, D Ao | (Mo plEEmilie) EEilils @iiently Cigalig il
Remaining Sites (1999) be required in the future.
0041.00156 | 41.01.07.03 | ERC | 100 Area | 100-1U-6 Confirmatory Sampling Site - 600-205 Hanford Town Site Lanafil 2 | e (B Al L
Remaining Sites (1999) be required in the future.
0041.00157 41.01.07.03 ErRC | 100 Area | 100-1U-6 Confirmatory Sampling Site - 600-208 Hanford Construction Camp Boiler |Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
House Ponds Remaining Sites (1999) be required in the future.
0041.00158 | 41.01.07.03 | ERC | 100 Area | 100-1U-2 Confirmatory Sampling Site - 600-98 East White Bluffs City Landfils  |ScamiaSISHIRSECISIONBECEIOMIBRIaeS NGRS St S e e iCe R ol
Remaining Sites (1999) be required in the future.
Waste Site Remediation
"y Remediate Waste Site - 600-108 (includes 213-J & 213-K Cribs, Gable Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will
0041.00355 41.01.06.05 ERC | 100 Area | 100-1U-6 600-257) Mountain Plutonium Storage Vaults Remaining Sites (1999) be required in the future.
0041.00356 41.01.06.05 ErC | 100 Area | 100-1U-6 Remediate Waste Site - 600-149 Small Arms Range, Rifle and Pistol |Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
Range Remaining Sites (1999) be required in the future.
0041.00357 | 41.01.06.05 | ERC | 100 Area | 100-1U-2 Remediate Waste Site - 600-176 White Bluffs Paint Disposal Area |l Sl R O e C S
Remaining Sites (1999) be required in the future.
0041.00358 | 41.01.06.05 | ERC | 100 Area | 100-1U-6 Remediate Waste Site - 600-178 213-Jand 213K Guard House Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
Toilet Pit be required in the future.
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0041.00359 | 41.01.06.05 | ERC | 100 Area | 100-1U-2 Remediate Waste Site - 600-182 White Blufs Asbestos Pipe and Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
Lagging and Excess Piping be required in the future.
0041.00360 | 41.01.06.05 | ERC | 100 Area | 100-1U-6 Remediate Waste Site - 600-186 Hanford Construction Camp Septic B8 oy Decumentation Required Y. [ C.Panningjactivities currantly ongoing: will
Tanks and Sewage Treatment Plants be required in the future.
0041.00361 | 41.01.06.05 | ERC | 100 Area | 100-1U-2 Remediate Waste Site - 600-191 White Bluffs Pre-Medical Community |80 oy latory Documentation Required 2. [ C.Panningjactivties currantly ongoing: will
Dump Site 2 be required in the future.
0041.00362 | 41.01.06.05 | ERC | 100 Area | 100-1U-6 Remediate Waste Site - 600-213 Hanford Alrstrip Underground Fuel B85 0 iotory BocumentationiRequired ® 1 CLPianningjactivfies curranly ongoing: will
Storage Tanks be required in the future.
"y Remediate Waste Site - 600-257 (Costs Interim Action Record of Decision, 100 Area | No planning activities currently ongoing; will
0041000 41.01.06.05 ERC | 100 Area | 100-1U-6 included in Remediate Waste Site 600-108) Remaining Sites (1999) be required in the future.
0041.00364 41.01.06.05 ErC | 100 Area | 100-1U-6 Remediate Waste Site - 600-3 Hanford Town Sn'e ngpmg Area |Interim Action R'eclord qf Decision, 100 Area | No planning actlv!nes F:urrently ongoing; will
and Paint Pit Remaining Sites (1999) be required in the future.
4 o
D" - Buildings
- X Central Fire Station, 100 Areas . o L
0041.00981 | 41.01.07.07 | PHMC | 100 Area D4 Building - 609 (includes 613 Storage | | ;ateq between the 100 and 200 | Regulatory Documentation Required * | \© Pianning activities currently ongoing: will
Shelter) Areas) be required in the future.
200 Area

Waste Operations

ERDF
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200 Area Waste Operations - Environmental Construction of Cells 5 & 6 are complete.
0041.00992 41.02.01.09 ERC ERDF Restoration Disposal Facility (Expansion Construction N/A The RCCC Contractor will be responsible for
Cells 5 & 6/7 & 8/9 & 10 construction of Cells 7 & 8 and 9 & 10. Also, |
200 Area VVaste Uperations - Environmental
0041.00993 41.02.01.09 ERC ERDF Restoration Disposal Facility (Closure and Closure N/A Ongoing activity
200 Al'ea VVaste U}lé?ﬁrgnb{:nlgﬁ\ﬂlulIIIIUIIldI
0041.00994 41.02.01.09 ERC ERDF Restoration Disposal Facility (Facility Operation/Disposal N/A Ongoing activity
A =Y f
200 Area Waste Operations - Environmental . . L
0041.00995 41.02.01.09 ERC ERDF Restoration Disposal Fadility (Transportation) Transportation N/A Ongoing activity
300 Area

308 Building

D* - Buildings
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. . . Unoccupied - No planning activities currently
- J
0041.00761 41.03.01.07 ERC | 300 Area D4 Building - 308 Fuels Development Laboratory Regulatory Documentation Required ongoing; will be required in the future.
. . . Unoccupied - No planning activities currently
- J
0041.00762 41.03.01.07 ERC | 300 Area D4 Building - 308A Fuels Development Laboratory Regulatory Documentation Required ongoing; will be required in the future.
324 Building
Waste Site Remediation
eE Remediate Waste Site - 300-25 (Costs . . J No planning activities currently ongoing; will
0041.xxxxx | 41.03.02.05 | ERC | 300 Area | 300-FF-2 included in D4 324) Regulatory Documentation Required be required in the future.
0041.00365 | 41.03.02.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-263 324 Building Diversion Tank |l IRl O e L R e Sl
(2001) be required in the future.
0041.00366 41.03.02.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-265 Pipe Trench Befwgen 324 and 325 |Interim Action Record of Decision, 300-FF-2 | No planning actlv!nes F:urrently ongoing; will
buildings (2001) be required in the future.
4 o
D" - Buildings
D4 Building - 324 and Associated Structures TPA M-89-00, TPA M-94, DOE/RL 96-73- | Fartial Deactivation-A, B, & C hot cells are
) - X X X cleaned out. D cell, Shielded Material Facility
0041.00763 41.03.02.07 | PHMC | 300 Area (includes Buildings 324-BA, 324A, 324D, and | Chemical Engineering Laboratory 324 Closure Plan (Nuclear Cat. 2) - (SMF), & High Level Vault Tanks remain to
Waste Site 300-25 i i J ’
aste Site ) Regulatory Documentation Required be done. Balance of D* required.
0041000« | 41.03.02.07 | PHMC | 300 Area D4 Building - 324A (Cost included in D4 324) | 500 Area Accelerated Closure Plan | o b0 mentation Required © | U1occuPied - No planning activities currently
Zone KA Small Facilities ongoing; will be required in the future.
o e _ | . . OpPeETatmg T aClity - TNO PrarmTyg aCtvites
0041.x00x | 41.03.02.07 | JCI | 300 Area D4 Building - 324 ng‘(‘()m‘ included in D4 324 Boiler Annex Regulatory Documentation Required * currently ongoing; will be required in the
£t
Operating Facility - No planning activities
0041x000cx | 41.03.02.07 | PHMC | 300 Area D4 Building - 324D (Cost included in D4 324) | 3° A;Zi:‘?;fﬁ:;ﬁdémg Plan I R egulatory|Documentation|Required]? currently ongoing; will be required in the
future.
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D" - Remaining Facilities
Chemical Engineering Laboratory | TPA M-94-03 - Regulatory Documentation Operating Facility - No planning activities
0041.00764 41.03.02.07 | PHMC | 300 Area D4 Remaining Facilities - 324B 0 currently ongoing; will be required in the
Exhaust Stack Required future
325 Building
Waste Site Remediation
325 Waste Treatment Facility (WTF), No planning activities currently ongoing; will
0041.00367 41.03.03.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 325 WTF 325 Hazardous Waste Treatment Regulatory Documentation Required * g Y s b el
Units be required in the future.
0041.00368 | 41.03.03.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-300-10 Pipeline Leak Beneath Building 325 |l RN el e A S
(2001) be required in the future.
0041.00369 | 41.03.03.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-300-12 | Pipeline Leak Beneath Building 325-A |!terim Action Record of Decision, 300-FF-2 f No planning activities currently ongoing; wil
(2001) be required in the future.
0041.00370 41.03.03.05 ErC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-300-48 Drain Line Leak at Bwldlr}g 325 Interim Action Record of Decision, 300-FF-2 [ No planning actlv!tles _currently ongoing; will
Basement Topsy Pit (2001) be required in the future.
4 o
D" - Buildings
Radiochemical Processin Nuclear Cat. 2/ RCRA PERMIT Treatment,| Operating Facility - No planning activities
0041.00765 | 41.03.03.07 | PNNL | 300 Area D4 Building - 325 Laborato 9 Storage, and Disposal (04RCA0015) - currently ongoing; will be required in the
v Regulatory Documentation Required ! future.
) . Nuclear Cat. 2 / RCRA PERMIT Treatment,| Operating Facility - No planning activities
0041.00766 | 41.03.03.07 | PNNL | 300 Area D4 Building - 325A Cesium Recwg;‘i/l;:m'ty Partof 325| " gtorage, and Disposal (04RCA0015) - currently ongoing; will be required in the
g Regulatory Documentation Required & future.
A oorear ot TT TNT TRvITT TTCUUTTICTT, OpPeETatmg T aCiity - TNO PrarmTyg aCtvites
0041.00767 | 41.03.03.07 | PNNL | 300 Area D4 Building - 3258 Shielded "a; Lﬁz?nzx Part of 325 Storage, and Disposal (04RCA0015) - currently ongoing; will be required in the
= n a e e £.4
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Nuclear Cat. 2/ RCRA PERMIT Treatment,| Operating Facility - No planning activities
0041.00768 41.03.03.07 JCI 300 Area D4 Building - 325-BA 325 Boiler Annex Storage, and Disposal (04RCA0015) - currently ongoing; will be required in the
Regulatory Documentation Required 4 future.
) Nuclear Cat. 2/ RCRA PERMIT Treatment,| Operating Facility - No planning activities
0041.00769 | 41.03.03.07 | PNNL | 300 Area D4 Building - 325C Fluorine Ga;fitlzirsge Part of 325 Storage, and Disposal (04RCA0015) - currently ongoing; will be required in the
9 Regulatory Documentation Required 4 future.
) . Nuclear Cat. 2/ RCRA PERMIT Treatment,[ Operating Facility - No planning activities
0041.00770 | 41.03.03.07 | PNNL | 300 Area D4 Building - 325D Ma'”te”a”‘;‘zggﬁl ;‘:d“'on Partof | storage, and Disposal ((4RCA0015) - currently ongoing; will be required in the
9 Regulatory Documentation Required 4 future.
Fire Riser/Backflow Preventer Nuclear Cat. 2/ RCRA PERMIT Treatment,| Operating Facility - No planning activities
0041.00771 41.03.03.07 | PNNL | 300 Area D4 Building - 325E Buildin Storage, and Disposal (04RCA0015) - currently ongoing; will be required in the
9 Regulatory Documentation Required 4 future.
326 Building
D* - Buildi
- Buildings
Operating Facility - No planning activities
0041.00772 41.03.04.07 PNNL | 300 Area D4 Building - 326 Material Science Laboratory Regulatory Documentation Required d currently ongoing; will be required in the
future.
OUperatng Faciity - No pranning actviies |
0041.00773 41.03.04.07 JCI | 300 Area D4 Building - 326-BA 326 Boiler Annex Regulatory Documentation Required * currently ongoing; will be required in the

future

327 Building

Waste Site Remediation
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eE Remediate Waste Site - 300-264 (Costs . . 3 No planning activities currently ongoing; will
0041.xxxxx | 41.03.05.05 | ERC | 300 Area | 300-FF-2 included in D4 327) Regulatory Documentation Required be required in the future.
4 A
D" - Buildings
DUF DUNMUNTY = 927 dima ASSUTTATEU STTUTTUTeES T rvovr TO, arma TINT ~OU00; TYCV 17 v T arudr DoeaClvatuoIiT== OT T T NMOTCENS adre
0041.00774 41.03.05.07 | PHMC | 300 Area (includes Building 327BA and Waste Site 300-f Post-Irradiation Test Laboratory (Nuclear Cat. 3) - Regulatory cleaned out. Remaining hot cells and
noa o . o et ) hal VAN H na icad
- . . Operating Facility - No planning activities
0041.x00x | 41.03.05.07 | JCI | 300 Area D4 Building 327BA;§7°)“S included with D4 327 Boiler Annex Regulatory Documentation Required * currently ongoing; will be required in the
future.
329 Building
4 . .
D" - Buildings
Operating Facility - No planning activities
0041.00775 41.03.06.07 | PNNL | 300 Area D4 Building - 329 Chemical Sciences Laboratory Regulatory Documentation Required * currently ongoing; will be required in the
future.
331 Building
Confirmatory Sampling Sites
0041.00164 | 41.03.08.03 | ERC | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 331 LSLDF Life Sciences Lab Drain Fisld | e s Al Sl
(2001) be required in the future.
0041.00165 | 41.03.0803 | ERC | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 331 LSLT1 | Life Sciences Laboratory Trench #1 | !Miefim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
(2001) be required in the future.
0041.00166 | 41.03.08.03 | ERC | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 331 LSLT2 | Life Sciences Laboratory Trench #2 | Mterim Action Record of Decision, 300-FF-2 No planning activities currently ongoing; will
(2001) be required in the future.
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Waste Site Remediation
0041.00396 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-269 331-A Virology I'_aboratory Interim Action Record of Decision, 300-FF-2 | No planning actlv!nes F:urrently ongoing; will
Foundation (2001) be required in the future.
4 o
D" - Buildings
OpPeETatmng T aCity - TNO PrarmTyg aCtvitues
0041.00838 41.03.07.07 | PNNL | 300 Area D4 Building - 331 Life Sciences Laboratory Regulatory Documentation Required J currently ongoing; will be required in the
£t
0041.00839 | 41.03.07.07 | JCI | 300 Area D4 Building - 331-BA 331 Boiler Annex ResplEery Beameitten Reapeg ¢ || 2 B EIE EEIED CIERLE Egeiig Wil
be required in the future.
OpPeETatmg T aClity - TNO PrarmTyg aCtvitues
0041.00840 41.03.07.07 | PNNL | 300 Area D4 Building - 331C Storage Facility Regulatory Documentation Required J currently ongoing; will be required in the
£t
Operating Facility - No planning activities
0041.00841 41.03.07.07 | PNNL | 300 Area D4 Building - 331D Biomagnetic Effects Laboratory Regulatory Documentation Required J currently ongoing; will be required in the
future.
Operating Facility - No planning activities
0041.00842 41.03.07.07 | PNNL | 300 Area D4 Building - 331G Interim Tissue Repository Regulatory Documentation Required J currently ongoing; will be required in the
future.
" Operating Facility - No planning activities
0041.00843 | 41.03.07.07 | PNNL | 300 Area D4 Building - 331H Aerosol W'ng;‘:l?t”e' Research Regulatory Documentation Required * currently ongoing; will be required in the
Y future.
300 Area Remaining Sites
Design
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System Site Associated with this Site)

o w o 2] -
4 ot 0
Q a® = = S ®
< -2 < | U=z S < o z v =2
a w €| £9 5 2 @ oz 5 S
> m = a - w o (6] =) < &k
E = 3|22 @ @ <. G
S =2 b4 o w w = < o »n
= =z o o0 < o o = w2
= @ - L = oz =
o 2 Elzo x el [ W i S50
< g | <uw i = = X s B 2
[v4 [ -~ ) < <
=) (8] (8] le) ltl_)
o < < a
0041.00007 | 41.03.07.01 | ERC | 300 Area Design - Remedial Action Design 300 Area Remedial Action Design  |AaMRSIISCIRIACIONIBECCIISHRECE ISR RIS e SISV ICHa S Ol
300-FF-2 be required in the future.
Regulatory Support
0041.00016 | 41.03.08.02 | PNNL | 300 Area Regulatory Support - 305-B Closure Plan Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00017 41.03.08.02 | PHMC | 300 Area Regulatory Support - Accelerated lCIosure ResplEion Deswieretsn Respies 3 No planning actlv!nes F:urrently ongoing; will
Plan Cultural Resources Review be required in the future.
- - TTTCA TOr S0 DUTITTYS Wi DE COMpPTETe DY
0041.00019 | 41.03.08.02 | PHMC | 300 Area Regulatory S“pp(’:‘\reiE/ CA's for the 300 300 Area Buildings Regulatory Documentation Required * [ 12/31/04. No planning activities on the other
Regulatory Support - Multi-Agency Radiation No planning activities currently ongoing; will
0041.00020 41.03.08.02 | PHMC | 300 Area Survey and Site Investigation Manual Regulatory Documentation Required * g Y fh VGl
Verification Sampling be required in the future.
0041.00021 41.03.08.02 ErC | 300 Area | 300-FF-1 Regulatory Supportv - Remedial Action Area 300 Area Non-Site Specific Project ResplEion Deswieretsn Respies 3 No planning actlv!nes F:urrently ongoing; will
Project Cost Costs be required in the future.
Regulatory Support - RCRA Sampling and No planning activities currently ongoing; will
0041.00022 41.03.08.02 | PHMC | 300 Area | 300-FF-2 |Analysis Plans (Includes Sampling & Release Regulatory Documentation Required * a Y foerl A b eimgelin;
Documents) be required in the future.
0041.00023 | 41.03.08.02 | PHMC | 300 Area | 300-FF-2 |Reulatory Support - Verification Data Quality Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
Objective be required in the future.
Confirmatory Sampling Sites
Confirmatory Sampling Site - 300 Area Misc No planning activities currently ongoing; will
0041.01035 | 41.03.08.03 | ERC | 300 Area | 300-FF-2 | Piping (Currently no Waste Information Data 300 Area - Misc Piping Regulatory Documentation Required * [l b elmgelin;

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

included with D4 Building 309)
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0041.00159 | 41.03.08.03 | ERC | 300 Area | 300-FF-2 Confirmatory Sampling Site - 300-2 Contaminated Light Water Disposal [MAaiaCHCHIRECOICICRBEREIBnS00RES2 (INSIRIERaIngiacavilicSiCRienayenging il
(2001) be required in the future.
e Confirmatory Sampling Site - 300-32 - . oy No planning activities currently ongoing; will
0041.00160 41.03.08.03 ERC | 300 Area | 300-FF-2 (Associated with 333 Bldg.) Fabrication Shop Leak Regulatory Documentation Required be required in the future.
N . . Undocumented Solid Waste Burial |Interim Action Record of Decision, 300-FF-2 | Scope is included in subcontract awarded in
0041.00161 41.03.08.03 ERC | 300 Area | 300-FF-2 Confirmatory Sampling Site - 300-7 Ground (2001) FY 2004. Excavation has not started.
) ’ . I . Interim Action Record of Decision, 300-FF-2 | Scope is included in subcontract awarded in
0041.00162 41.03.08.03 ERC | 300 Area | 300-FF-2 Confirmatory Sampling Site - 300-9 Solid Waste Burial Ground (2001) FY 2004. Excavation has not started.
0041.00163 | 41.03.08.03 | ERC | 300 Area | 300-FF-2 | Confirmatory Sampling Site - 303-M UOF 303M Uranium Oxide Faciity  |LSHENGCICHIRECOICICABERSSHSCORESZ (INSIREREInaEtviliESC ienaVICn e ing Il
(2001) be required in the future.
0041.00167 | 41.03.08.03 | ERC | 300 Area | 300-FF-2 | Confirmatory Sampling Site - UPR-300-2 Releases at the 340 Facilty | e e [ A S
(2001) be required in the future.
Waste Site Remediation
eE Remediate Waste Site - 300-39 (Costs . . J No planning activities currently ongoing; will
0041.xxxXX 41.03.08.05 ERC | 300 Area | 300-FF-2 included with D4 Building 309) Regulatory Documentation Required be required in the future.
0041 5000 41.03.08.05 ErC | 300 Area | 300-FF2 Remediate Waste Site - 309-TW-1 (Costs Regulatory Documentation| Required No planning activities currently ongoing; will

be required in the future.
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(2001)
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eE Remediate Waste Site - 309-TW-2 (Costs . . 3 No planning activities currently ongoing; will
0041.xxxXX 41.03.08.05 ERC | 300 Area | 300-FF-2 included with D4 Building 309) Regulatory Documentation Required be required in the future.
Remediate Waste Site - 309-TW-3 (Costs . . J No planning activities currently ongoing; will
0041.000xx | 41.03.08.05 | ERC | 300 Area | 300-FF-2 included with D4 Building 309) Regulatory Documentation Required be required in the future.
Remediate Waste Site - 309-WS-1 (Costs . . J No planning activities currently ongoing; will
00410000 | 41.03.08.05 | ERC { 300 Area | 300-FF-2 included with D4 Building 309) IRl (DR e [REgUIEE) be required in the future.
Remediate Waste Site - 309-WS-2 (Costs . . J No planning activities currently ongoing; will
0041.000xx | 41.03.08.05 | ERC | 300 Area | 300-FF-2 included with D4 Building 309) Regulatory Documentation Required be required in the future.
Remediate Waste Site - 309-WS-3 (Costs . . J No planning activities currently ongoing; will
0041.x00xx | 41.03.08.05 | ERC | 300 Area | 300-FF-2 included with D4 Building 309) Regulatory Documentation Required be required in the future.
. ’ . . . No planning activities currently ongoing; will
| . - | J
0041.00371 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 2607-FSM Septic Tank System Regulatory Documentation Required be required in the future.
0041.00372 41.03.08.05 ErC | 300 Area | 300-FF-2 Remediate Waste Site - 300 RLWS 300 Area Radioactive Liquid Waste |Interim Action Record of Decision, 300-FF-2 [ No planning actlv!tles _currently ongoing; will
Sewer (RLWS) (2001) be required in the future.
. ’ 300 Area Retired Radioactive Liquid |Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
0041.00373 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300 RRLWS Waste Sewer (RRLWS) (2001) o G (e .
Interim Action Record of Decision, 300-FF-2 TZZ;—:;Panrg:szz\:e teovzlcuhai;?/i t::r::tcrjilgtoe r:jal
0041.00374 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300 VTS In-Situ Vitrification Test Site (VTS) | (2001) and the ESD for the 300-FF-2 OU P y . .
ROD. May 2004 cleanup levels for waste sites outside the
i "core industrial zone". Based on the
0041.00375 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-109 333 Building Storm Water Runo | ckiacialiREcoc e R b el ie e e nt e e e g

be required in the future.
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(2001)
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0041.00376 41.03.08.05 ErC | 300 Area | 300-FF2 Remediate Waste Site - 300-11 Soil at Site of Former Underground |Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
: T Gasoline Tank (2001) be required in the future.
0041.00377 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-110 333 Building Storm Water Runoff | R e (I ST
(2001) be required in the future.
0041.00378 41.03.08.05 ErC | 300 Area | 300-FF2 Remediate Waste Site - 300-121 French Drain Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
: T (2001) be required in the future.
EE Remediate Waste Site - 300-123 (Costs . oy No planning activities currently ongoing; will
0041.xxxXX 41.03.08.05 ERC | 300 Area | 300-FF-2 included with D4 Building 366A) Regulatory Documentation Required be required in the future.
0041.00379 41.03.08.05 Erc | 300 Area | 300-FF2 Remediate Waste Site - 300-15 Leakage from Corroded Process |Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
: T Sewer Pipe (2001) be required in the future.
0041.00380 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-16 Solid Waste Contamination Area | ierim Action Record of Decision, 300-FF-2 No planning activities currently ongoing; will
(2001) be required in the future.
0041.00381 41.03.08.05 ErC | 300 Area | 300-FF-2 Remediate Waste Site - 300-175 3714 Building Steam Condensate, |Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
! R Miscellaneous (2001) be required in the future.
. . . . L Excavation and sorting and sampling are
0041.00382 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-18 Surface Contaminated Dumping - (IteNiEECteRIRECOI BT IOT A0S S 2 [y e EW B S
Area #4 (2001)
50% complete.
0041.00383 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-214 300 Retention Process Sewer | Intenim Action Record of Decision, 300-FF=2 | No planning activities currently ongoing; will

be required in the future.
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Laboratory Release

(2001)
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Remediate Waste Site - 300-218 (Costs . . J No planning activities currently ongoing; will
00410000 | 41.03.08.05 | ERC { 300 Area | 300-FF-2 included with D4 Building 314) IRl (DR e [REgUIEE) be required in the future.
0041.00384 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-219 300 Area Waste Acid Transfer Line |  Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00385 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-22 309 B-Cell Cleanout Leak itz AT (Rl Gl DEsistan, SR | (Mo pamiilig EEiiliss GUiehily Cigaligs il
(2001) be required in the future.
Remediate Waste Site - 300-222 (Costs . . J No planning activities currently ongoing; will
0041.000xx | 41.03.08.05 | ERC | 300 Area | 300-FF-2 included with D4 Building 384) Regulatory Documentation Required be required in the future.
Remediate Waste Site - 300-223 (Costs . . J No planning activities currently ongoing; will
00410000 | 41.03.08.05 | ERC { 300 Area | 300-FF-2 included with D4 Building 384) el (DR e [REgUIEE) be required in the future.
0041.00386 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-224 WATS and U Bearing Piping Trench |LASAaiGSICHIRECOISIOADECSICN SO0 RG-S IRC PIanRingIetviies CUIENtIGndeing il
(2001) be required in the future.
0041.00387 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-24 Soil Contamination Area it (e (REIE] i EEisten, S | DD (IEWGY SR Gty Crgelies wil
(2001) be required in the future.
0041.00388 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-251 Unplanned Release e (e (REeIE] i EEisten, S | DD (EWGY SR Gy Crgelies wil
(2001) be required in the future.
0041.00389 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-255 309 Tank Farm Contaminated Soil |LaSAACtCHIRECOIdICABECIRONISARESS INSIRlERTIngISciviiESCRienaVICngeind Wl
(2001) be required in the future.
0041.00390 41.03.08.05 Erc | 300 Area | 300-FF2 Remediate Waste Site - 300-256 306E Fabrication and Testing Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will

be required in the future.
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0041.00391 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-257 309 Holdup Tank Outfall Pipeline  |LRciaiACHSHIRECEIdIONBECEICH, SOERS IINCIpIanningiactvitiesicantlyiongaing il
(2001) be required in the future.
e . . ~ Abandoned Pipe Trench between the |Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
0041.00392 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-258 334 Tank Farm and 306E (2001) 55 sl ) s
0041.00393 41.03.08.05 ErC | 300 Area | 300-FF2 Remediate Waste Site - 300-259 Contamination Area Surrounding |Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
: T 618-1 Burial Ground (2001) be required in the future.
0041.00394 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-260 Contaminated Soil Release Site | [ e A S
(2001) be required in the future.
0041.00395 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-268 3741 Building Foundation itz AT (Rl Gl DEsistan, SR | (Mo pamiilig EEiiliss GUiehily Cigaligs il
(2001) be required in the future.
0041.00397 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-270 Unplanned Release at 313 Building |tacimiacioniRecordiohDecision, SOGERS [INCplanningjactivitisicumantlylongoing wil
(2001) be required in the future.
0041.00398 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-273 Fuel Oil Transfer Pipeline, 366 Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
Bunker Pipeline be required in the future.
0041.00399 41.03.08.05 Erc | 300 Area | 300-FF2 Remediate Waste Site - 300-28 Contamination Found Along Gingko |Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
: T Street (2001) be required in the future.
0041.00400 41.03.08.05 ErC | 300 Area | 300-FF-2 Remediate Waste Site - 300-29 Berm Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
! R (2001) be required in the future.
0041.00401 41.03.08.05 ErC | 300 Area | 300-FF-2 Remediate Waste Site - 300-33 Uranium-contaminated soil at Building | Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
e required in the future.
! R 306W 2001 b ired in the fut
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0041.00402 41.03.08.05 ErC | 300 Area | 300-FF2 Remediate Waste Site - 300-34 Soil Contaminated by Process Sewer |Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
: T Leak (2001) be required in the future.
0041.00403 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-4 Substation Soil Contamination | torim Action Record of Decision, 300-FF-2 No planning activities currently ongoing; will
(2001) be required in the future.
0041.00404 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-40 Corrosion of Vitrified Clay Sewer Pipe |LaciakaCcio RECOIIIOABECISIon SO0RES2 INC planning getviies cUEntyiondeing il
(2001) be required in the future.
EE Remediate Waste Site - 300-41 (Costs . oy No planning activities currently ongoing; will
0041.xxxxx | 41.03.08.05 | ERC | 300 Area | 300-FF-2 included with D4 Building 306E) Regulatory Documentation Required be required in the future.
Unplanned Release Uranium- Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
0041.00405 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-43 contaminated soil around Building : planning activities ¥ ongoing;
304 (2001) be required in the future.
0041.00406 41.03.08.05 ErC | 300 Area | 300-FF2 Remediate Waste Site - 300-46 Uranium Chemical Wastes at Building | Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
: T 3706 (2001) be required in the future.
Thorium Oxide and Fuel Fabrication . . L. . A N
0041.00407 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-48 Wastes Release Around Building | amiakaiRRIRCSIeI I S E e (R e e S
3732 (2001) be required in the future.
0041.00408 41.03.08.05 ErC | 300 Area | 300-FF2 Remediate Waste Site - 300-5 Contaminated Soil at Site of Former |Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
: T Underground Gasoline Tank (2001) be required in the future.
eE Remediate Waste Site - 300-6 (Costs . . J No planning activities currently ongoing; will
0041.xxxxx | 41.03.08.05 | ERC | 300 Area | 300-FF-2 included with D4 Building 366A) Regulatory Documentation Required be required in the future.
0041.00409 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-8 Aluminum Shavings Area itenlon (e (Reeele) & Eastem, SHBHA|| SulaEsnie anEest - GrEvEtm By

(2001)

02/03/05
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333 Building Storm water Runoff and . . L. . - N
0041.00410 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 300-80 Steam Condensate, Miscellaneous | iorim Action Record of Decision, 300-FF-2 No planning activities currently ongoing; will
Stream #268 (2001) be required in the future.
0041.00411 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 303-M SA 303M Building Storage Area | RIS e e e A =
(2001) be required in the future.
0041.00412 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 305-B SF 305-B Storage Facility Regulatory Documentation Required 4 No planning actlv!tles F:urrently ongoing: will
be required in the future.
Remediate Waste Site - 307 RB (Costs . . . . J No planning activities currently ongoing; will
0041.00413 41.03.08.05 | ERC | 300 Area | 300-FF-2 included with D4 Building 307) 307 Retention Basins Regulatory Documentation Required be required in the future.
EE Remediate Waste Site - 311-TK-40 (Costs . . 3 No planning activities currently ongoing; will
0041.xxxxx | 41.03.08.05 | ERC | 300 Area | 300-FF-2 included with D4 Building 333) Regulatory Documentation Required be required in the future.
Remediate Waste Site - 311-TK-50 (Costs . . J No planning activities currently ongoing; will
0041.000xx | 41.03.08.05 | ERC | 300 Area | 300-FF-2 included with D4 Building 333) Regulatory Documentation Required be required in the future.
0041.00414 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 313 ESSP East Side Storage Pad it (e (REIE] i EEisten, S | DD (IEWGY SR Gty Crgelies wil
(2001) be required in the future.
Remediate Waste Site - 313-TK-2 (Costs . . J No planning activities currently ongoing; will
00410000 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 included with D4 Building 313) IR 1Ty (PN o R Rt be required in the future.
0041.00415 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 316-3 Process Water Trenches it (e (REIE] i EEisten, S | DD (IEWGY SR Gty Crgelies wil
(2001) be required in the future.
Interim Action Record of Decision, 300-FF-2 TZZ;—:;Panrg:szz\:e teovzlcuhai;?/i t::r::tcrjilgtoe r:jal
0041.00416 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 316-4 300 Area North Cribs (2001) and the ESD for the 300-FF-2 OU P y

ROD, May 2004

cleanup levels for waste sites outside the
"core industrial zone". Based on the
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. . 321 Building Underground Waste . . J No planning activities currently ongoing; will
0041.00417 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 323 Tank 1 Tanks, 321 Tank Farm #3 Regulatory Documentation Required be required in the future.
0041.00418 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 323 Tank 2 321 Building Underground Waste | o -tory Documentation Required ¥ | \C Pianning activities currently ongoing; will
Tanks, 321 Tank Farm #3 be required in the future.
. . 321 Building Underground Waste . . J No planning activities currently ongoing; will
0041.00419 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 323 Tank 3 Tanks, 321 Tank Farm #3 Regulatory Documentation Required be required in the future.
. . 321 Building Underground Waste . . J No planning activities currently ongoing; will
0041.00420 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 323 Tank 4 Tanks, 321 Tank Farm #3 Regulatory Documentation Required be required in the future.
Remediate Waste Site - 323-TK-1 (Costs . . J No planning activities currently ongoing; will
00410000 | 41.03.08.05 | ERC { 300 Area | 300-FF-2 included with D4 Building 323) IRl (DR e [REgUIEE) be required in the future.
Remediate Waste Site - 323-TK-2 (Costs . . J No planning activities currently ongoing; will
00410000 | 41.03.08.05 | ERC { 300 Area | 300-FF-2 included with D4 Building 323) IREgEi@y (DR e [REgUIEE) be required in the future.
Remediate Waste Site - 323-TK-3 (Costs . . J No planning activities currently ongoing; will
0041.000x | 41.03.08.05 | ERC | 300 Area | 300-FF-2 included with D4 Building 323) Regulatory Documentation Required be required in the future.
0041 3000 41.03.08.05 ErC | 300 Area | 300-FF-2 Remediate Waste Site - 323-TK-4 (Costs Resl iy BeaneiiElan Regics J No planning activities currently ongoing; will

included with D4 Building 323)

be required in the future.
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. . 333 Building East Side Hazardous |Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
0041.00421 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 333 ESHWSA Waste Storage Area (ESHWSA) (2001) o G (e .
0041.00422 41.03.08.05 ErC | 300 Area | 300-FF-2 Remediate Waste Site - 333 WSTE 333 Wgst Side Tank F_ar (WSTF) |Interim Action Record of Decision, 300-FF-2 | No planning actlv!tles _currently ongoing; will
Uranium Bearing Acid Tanks (2001) be required in the future.
Remediate Waste Site - 333-TK-11 (Costs . . J No planning activities currently ongoing; will
0041.xxxxx | 41.03.08.05 | ERC | 300 Area | 300-FF-2 included in D4 333) Regulatory Documentation Required be required in the future.
eE Remediate Waste Site - 333-TK-7 (Costs . . 3 No planning activities currently ongoing; will
0041.xxxXX 41.03.08.05 ERC | 300 Area | 300-FF-2 included in D4 333) Regulatory Documentation Required be required in the future.
Remediate Waste Site - 333-WSTF (Costs . . J No planning activities currently ongoing; will
0041.xxxxx | 41.03.08.05 | ERC | 300 Area | 300-FF-2 included in D4 333) Regulatory Documentation Required be required in the future.
0041.00423 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 |  Remediate Waste Site - 340 Complex | Hadioactive Liquid Waste Handling | o1y Documentation Required ¢ | \° Pianning activities currently ongoing; wil
Facility be required in the future.
EE Remediate Waste Site - 3712-USSA (Costs . . oy No planning activities currently ongoing; will
0041.xxxXX 41.03.08.05 ERC | 300 Area | 300-FF-2 included with D4 Building 3712) Uranium Scrap Storage Area Regulatory Documentation Required be required in the future.
0041.00424 | 41.03.08.05 | ERC | 300 Area | 300-FF2 |  Remediate Waste Site - 600 NSTFST Near Surfacs Test Faility Septic (B8 tatory Documentation Required S |1+ = B.nning activities currentlongoing: will
Tank System be required in the future.
. ’ 300 Area Treated Effluent Disposal . . J No planning activities currently ongoing; will
0041.00425 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 600-117 Facility (TEDF) Regulatory Documentation Required be required in the future.
0041.00426 41.03.08.05 ErC | 300 Area | 300-FF-2 Remediate Waste Site - 600-243 Petroleum Contaminated Soil Resl iy BeaneiiElan Regics J No planning activities currently ongoing; will

Bioremediation Pad

be required in the future.
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Interim Action Record of Decision, 300-FF-2 Tzz;:fiﬁ:;z\:e teovzlcuhaizi t::r::‘c:;gfe r:jal
0041.00427 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 600-259 Grout Waste Test Lysimeter (2001) and the ESD for the 300-FF-2 OU P y . .
ROD. May 2004 cleanup levels for waste sites outside the
i "core industrial zone". Based on the
The TTT-F
Interim Action Record of Decision, 300-FF-2 | cleanup necessary to achieve unrestricted
0041.00428 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 600-47 Dumping Area (2001) and the ESD for the 300-FF-2 OU cleanup levels for waste sites outside the
ROD, May 2004 "core industrial zone". Based on the
aluation th ilolagnun | Lfar thic
. ’ H.J. Ashe Substation Oil/Water . . J No planning activities currently ongoing; will
0041.00429 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 600-58 Separator & Drywells Regulatory Documentation Required be required in the future.
0041.00430 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 600-59 H.J. Ashe Substation Storage Area |  Regulatory Documentation Required * | |\ Pianning activities currently ongoing; will
be required in the future.
0041.00431 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 600-60 H.J. Ashe Substation Switchyard (B latory Documentstion Reguired % [1| P 2nnind activities currentl ongoing: wil
Facility be required in the future.
0041.00432 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - 600-62 Benton Switch Substation Releases |  Regulatory Documentation Required * | "\° Pianning activities currently ongoing; will

be required in the future.
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TE 1T raTies Nave cvaltaeo e caononan |
Interim Action Record of Decision, 300-FF-2 | cleanup necessary to achieve unrestricted
0041.00433 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - 600-63 300-N Lysimeter Area (2001) and the ESD for the 300-FF-2 OU cleanup levels for waste sites outside the
ROD, May 2004 "core industrial zone". Based on the
alugtion _th il clganun | | far thic
0041.00434 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-300-1 307-340 Waste Line Leak TR AETE (REEE G DL, SUHAR) | (MO il ECiiEs GUicly CigHigs il
(2001) be required in the future.
0041.00435 41.03.08.05 ErC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-300-11 Underground Radioactive Liquid Line |Interim Action Record of Decision, 300-FF-2 | No planning actlv!tles _currently ongoing; will
Leak (2001) be required in the future.
0041.00436 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-300-17 Unplanned Release it (e (REIE] i EEisten, S | DD (IEWGY SR Gty Crgelies wil
(2001) be required in the future.
0041.00437 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-300-38 Unplanned Release itz AT (Rl Gl DEsistan, SR | (Mo pamiilig EEiiliss GUiehily Cigaligs il
(2001) be required in the future.
0041.00438 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-300-39 Unplanned Release itz AT (Rl Gl DEslstan, SR | (Mo pamiilig Esiiliss GUiehily Cgalig il
(2001) be required in the future.
0041.00439 41.03.08.05 ERC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-300-4 Uranium Contamlngtlgn beneath and |Interim Action Record of Decision, 300-FF-2 | No planning actlv!nes F:urrently ongoing; will
South of Building 321 (2001) be required in the future.
0041.00440 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-300-40 Unplanned Release riteion (Aeiem (Reere) Gl Eastem, S| | Mo [FEmaig Zefifis @iy engsig il

be required in the future.
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eE Remediate Waste Site - UPR-300-42 (Costs . . 3 No planning activities currently ongoing; will
0041.xxxXX 41.03.08.05 ERC | 300 Area | 300-FF-2 included with D4 Building 384) Regulatory Documentation Required be required in the future.
0041.00441 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-300-45 Unplanned Release itz A (Rl Gff DEsstan, SUo:rRE)| (Mo pamillig EEiiliss GUiehily galig il
(2001) be required in the future.
0041.00442 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-300-46 Unplanned Release itz AT (Rl Gl DEsistan, SR | (Mo pamiilig EEiiliss GUiehily Cigaligs il
(2001) be required in the future.
0041.00443 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-300-5 Spill at 309 Storage Basin e (e (REeIE] i EEisten, S | DD (EWGY SR Gy Crgelies wil
(2001) be required in the future.
e " o RO Washington Public Power Supply |Interim Action Record of Decision, 300-FF-2 | No planning activities currently ongoing; will
0041.00445 | 41.03.08.05 | ERC | 300 Area | 300-FF-2 Remediate Waste Site - UPR-600-22 System Windrow Site, 600-21 (2001) be required in the future.
Burial Ground Remediation
0041.00480 | 41.03.08.06 | ERC | 300 Area | 300-FF-2 Remediate Burial Ground - 618-1 Solid Waste Burial Ground #1  |LGCHSHIRSESIAICIBSEE IS CEEE INCIRIRIRISIRctV e SRS iongRing Al
(2001) be required in the future.
TNe TT-Fartes nave evaiuatedad me aaanonar |
303 Building Contaminated Soil Interim Action Record of Decision, 300-FF-2 | cleanup necessary to achieve unrestricted
0041.00481 41.03.08.06 ERC | 300 Area | 300-FF-2 Remediate Burial Ground - 618-13 9 X X (2001) and the ESD for the 300-FF-2 OU cleanup levels for waste sites outside the
Burial Site 0 B . "
ROD, May 2004 core industrial zone". Based on the
alugtion _th il clganun | | far thic
0041.00482 | 41.03.08.06 | ERC | 300 Area | 300-FF-2 Remediate Burial Ground - 618-2 Solid Waste Burial Ground #2 | Mterim Action Rec‘z;%g: )De°'3'°“' SUBFS| | SleeilieG! a""ag’;‘; /ggca"a“o” Dl
. . L. Excavation and sorting and sampling are
0041.00483 | 41.03.08.06 | ERC | 300 Area | 300-FF-2 Remediate Burial Ground - 618-3 Dry Waste Burial Ground otenmisctoy Rec‘z;%g: )De°'3'°“' S| ot (Lemelanti s M EmEEhs, SEaEs(s
70% complete.
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The Tri-Parties have evaluated the additional
cleanup necessary to achieve unrestricted
Interim Action Record of Decision, 300-FF-2| cleanup levels for waste sites outside the
0041.00484 41.03.08.06 ERC | 300 Area | 300-FF-2 Remediate Burial Ground - 618-7 Burial Ground #7 (2001) and the ESD for the 300-FF-2 OU "core industrial zone". Based on the
ROD, May 2004 evaluation, the soil cleanup level for this
waste site has been changed from
"industrial" to "unrestricted."
0041.00485 41.03.08.06 ERC | 300 Area | 300-FF-2 Remediate Burial Ground - 618-8 Uramum—contamllnated Soil Under a [Interim Action Record of Decision, 300-FF-2 | Subcontract awarded - excavation to begin
Parking Lot (2001) 04/14/05
4 AT
D" - Buildings
0041.00776 21.03.08.07 | PHMC | 300 Area D4 Building - 3225 300 Area Accelerated Cl.c?s_ure Plan Regulatory Documentation (EE/CA) Unoccup_led - No plannln.g ac_tlvmes currently
Zone A Small Facilities Completed ongoing; will be required in the future.
300 Area Accelerated Closure Plan . . . T
0041.00777 | 41.03.08.07 | PHMC| 300 Area D4 Building - 332 Zone A Small Facilities Packaging Reguitary DEREEtn (S || Uneesips)- Ko pIEmly SEiilos @ity
- Completed ongoing; will be required in the future.
Test Facility
OUU ATEG ACTETETAlEU CTosure T iarr . N n Y
0041.00778 | 41.03.08.07 | PHMC | 300 Area D4 Building - 334 Zone A Small Facilities Process Reguitary DERIEEmn (S || Uneesips)- Ko pIEmly SEiiilos @il
- Mitee Ceilit . 200 Completed ongoing; will be required in the future.
0041.00779 41.03.08.07 | PHMC | 300 Area D4 Building - 334A 300 Area Accelerated Cllc?s'ure Plan Regulatory Documentation (EE/CA) Unoccup'|ed - No plannlnlg a9t|V|t|es currently
Zone A Small Facilities Completed ongoing; will be required in the future.
0041.00780 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3727 Classified Vault Regulatory Documentation Required ¢ | - "0ccuPied - No planning activities currently
ongoing; will be required in the future.
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- 300 Area Accelerated Closure Plan . . 3 No planning activities currently ongoing; will
0041.00781 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3906A Zone A Small Facilities gLy PEeEiEm e be required in the future.
0041.00782 21.03.08.07 | PHMC | 300 Area D4 Building - 303A 300 Area Accelerated Cllc?s'ure Plan Regulatory Documentation (EE/CA) Unoccup'|ed - No plannlnlg ac.t|V|t|es currently
Zone E Small Facilities Completed ongoing; will be required in the future.
300 Area Accelerated Closure Plan (TPA-MX-92-06-TO2/Nuclear Cat 3) Uranium disposition to be completed by the
0041.00783 41.03.08.07 | PHMC | 300 Area D4 Building - 303B o Regulatory Documentation (EE/CA) PHMC. Building will be transferred to RCCC
Zone E Small Facilities J . ) "
Completed after uranium disposition.
0041.00784 41.03.08.07 | PHMC | 300 Area D4 Building - 303C 300 Area Accelerated Cllc?s'ure Plan Regulatory Documentation (EE/CA) Unoccup'|ed - No plannlnlg ac.t|V|t|es currently
Zone E Small Facilities Completed ongoing; will be required in the future.
0041.00785 | 41.03.08.07 | PHMC | 300 Area D4 Building - 303E 300 Area Accelerated Closure Plan |88 ey Bosumentation Required 2 || Tozunied s Najplanning activiies atirently
Zone F Small Facilities ongoing; will be required in the future.
300 Area WATS RCRA Partial Cleaned
- 300 Area Accelerated Closure Plan | Closed 1999. Remaining to be done under | Unoccupied - No planning activities currently
0041.00786 41.03.08.07 | PHMC | 300 Area D4 Building - 303F Zone B Small Facilities Interim Record of Decision 300-FF-2 - ongoing; will be required in the future.
Regulatory Documentation EE/CA
0041.00787 41.03.08.07 | PHMC | 300 Area D4 Building - 303G 300 Area Accelerated Cllc?s'ure Plan Regulatory Documentation EE/CA Unoccup'|ed - No plannlnlg ac.t|V|t|es currently
Zone B Small Facilities Completed ongoing; will be required in the future.
0041.00788 | 41.03.08.07 | PHMC | 300 Area D4 Building - 303 Materials Storage Building Regulatory Documentation Required ¢ | Un0ccuPied - No planning activities currently
ongoing; will be required in the future.
0041.00789 | 41.03.08.07 |PHMC | 300 Area D4 Building - 303M Uranium Oxide Building g Destientln (33e) || Unesasie - XD pEmiE eEivilss ety

Completed

ongoing; will be required in the future.
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Zone F Small Facilities

Completed
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0041.00790 41.03.08.07 | PHMc | 300 Area D4 Building - 304 (includes Waste Site 300- | 300 Area Accelerated Cllo.s'ure Plan Regulatory Documentation EE/CA Unoccup'|ed - No pIannlnlg ac.t|V|t|es currently
249) Zone E Small Facilities Completed ongoing; will be required in the future.
0041.00791 | 41.03.08.07 | PHMC | 300 Area D4 Building - 304A 300 Area Accelerated Closure Plan |88 ey Bosumentation Required 2 || Tozupied s Najplanning activiies atirently
Zone E Small Facilities ongoing; will be required in the future.
- . . . - . . Unoccupied - No planning activities currently
- J
0041.00792 41.03.08.07 | PHMC | 300 Area D4 Building - 305 Engineering Testing Facility Regulatory Documentation Required ongoing; will be required in the future.
4
0041.00793 | 41.03.08.07 | PHMC | 300 Area D4 Building - 305A Electrician and Pipefitter Shop Rty Bemvmaiaien Repiy ¢ || 2 G clowm o i e by ORiles,
Scope is 90% complete.
RCRA PERMIT Part I, Ch 2 (Ecolo . " . o
1994) Treatment, Storage and( Dispogs);I Operating Facility - No planning activities
0041.00794 41.03.08.07 | PNNL | 300 Area D4 Building - 305B Hazardous Waste Storage Facility (04RCA0015); Regulatory Documentation currently 0n90|ngf,u\:\:J|:]ebe required in the
(EE/CA) Completed )
Operating Facility - No planning activities
0041.00795 | 41.03.08.07 | JCI | 300 Area D4 Building - 305-BA 300 A;:n’;“ées'f;z:fﬁai'iﬁ::f | ey s Reaics) currently ongoing; will be required in the
future.
. 300 Area Accelerated Closure Plan . . J No planning activities currently ongoing; will
0041.00796 41.03.08.07 | PHMC | 300 Area D4 Building - 305P Zone C Small Facilities Regulatory Documentation Required be required in the future.
0041.00797 41.03.08.07 | PHMc | 300 Area D4 Building - 306E (includes Waste Site 300- | Development Fabrication and Test Regulatory Documentation EE/CA Unoccup'|ed - No pIannlnlg ac.t|V|t|es currently
41) Lab Completed ongoing; will be required in the future.
0041.00798 41.03.08.07 Jcl 300 Area D4 Building - 306E-BA 300 Area Accelerated Closure Plan Regulatory Documentation EE/CA Unoccupied - No planning activities currently

ongoing; will be required in the future.
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0041.00799 | 41.03.08.07 | PHMC | 300 Area D4 Building - 306W Materials Development Laboratory Ry VAR 3R WIBEAISE] o (D i) S iy
Completed ongoing; will be required in the future.
Operating Facility Supports 310 Treated
0041.00800 | 41.03.08.07 | PHMC | 300 Area D4 Building - 307 (includes Waste Site 307- Retention Basin Structure Regulatory Documentation Required * Effluent Disposal Pacility - No planning
RB) activities currently ongoing; they will be
required in the future.
D4 Building - 309 (includes Waste Sites 300- Unoccupied - No planning activities currentl
0041.00801 41.03.08.07 | PHMC | 300 Area 39, 309-TW-1, 309-TW-2, 309-TW-3, 309- SP-100 GES Test Facility Regulatory Documentation Required J - c?in - will b‘; ro uirged in the future Y
WS-1, 309-WS-2, and 309-WS-3) going; q :
. - Operating Facility - No planning activities
0041.00802 | 41.03.08.07 |PHMC | 300 Area D4 Building - 310 Treated Eﬁ'ug’ég':)p“a' Facility NPDES -WA-002591-17 currently ongoing; will be required in the
future.
Operating Facility - No planning activities
0041.00803 | 41.03.08.07 | PHMC | 300 Area D4 Building - 310S Drum Storage Area - Treated Effiuent NPDES -WA-002591-17 currently ongoing; will be required in the
Disposal Facility
future.
0041.00811 | 41.03.08.07 | PHMC | 300 Area D4 Building - 312 River Pump House Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
300 Area WATS RCRA Partial Clean Unoccupied - No planning activities currently
ilding - i i - i i ing; will b ired in the future. TPA
0041.00812 41.03.08.07 | PHMc | 300 Area D4 Building - 313 (includes Waste Site 313 N Fuels Manufaf:'turlng Support Closed.1999. Remamder. tg be done under | ongoing; will be .requlre in .e u Uni
TK-2) Facility Interim Record of Decision 300-FF-2. change requires completion of D* by
DOE/RL 90-11, Rev 2. Regulatory 09/30/06
Unoccupied - No planning activities currently
ilding - i i - i ing; will b ired in the future. TPA
0041.00813 41.03.08.07 | Prmc | 300 Area D4 Building - 314 (includes Waste Site 300: Engineering Development Laboratory Regulatory Documentation (EE/CA) ongoing; will be .Feqlﬂfe in .e u U“i
218) Completed change requires completion of D” by
09/30/06
Unoccupied - No planning activities currently
i ing; will b ired in the future. TPA
0041.00814 41.03.08.07 | PHMc | 300 Area D4 Building - 3148 300 Area Accelerated Cllc?s.ure Plan Regulatory Documentation (EE/CA) ongoing; will be .requlre in .e u U“i
Zone C Small Facilities Completed change requires completion of D” by
09/30/06
0041.xxxxx | 41.03.08.07 | PHMC | 300 Area D4 Building - 315 Backwash Disposal Pond ResplEery BeameiEten Rempheg ¢ || 2 B EMIE EEIED GIELE Egaiig, il

be required in the future.
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- . . . No planning activities currently ongoing; will
- J
0041.00815 41.03.08.07 [ PHMC | 300 Area D4 Building - 315A Backwash Disposal Pond Regulatory Documentation Required be required in the future.
- 300 Area Accelerated Closure Plan . . 3 No planning activities currently ongoing; will
0041.00816 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3158 Zone KA Small Facilities gLy PEeEiEm e be required in the future.
- Backwash Lift Station & X oy No planning activities currently ongoing; will
0041.00817 41.03.08.07 | PHMC | 300 Area D4 Building - 315C Sedimentation Pond Regulatory Documentation Required be required in the future.
. . . . No planning activities currently ongoing; will
- J
0041.00818 41.03.08.07 | PHMC | 300 Area D4 Building - 315D Backwash Recycle Pump Station Regulatory Documentation Required be required in the future.
Operating Facility - No planning activities
0041.00819 41.03.08.07 PNNL | 300 Area D4 Building - 318 Radiological Calibrations Laboratory Regulatory Documentation Required d currently ongoing; will be required in the
future.
i . . . No planning activities currently ongoing; will
- | J
0041.00821 41.03.08.07 JCI 300 Area D4 Building - 318-BA 318 Boiler Annex Regulatory Documentation Required be required in the future.
. . Operating Facility - No planning activities
0041.00822 | 41.03.08.07 | PNNL | 300 Area D4 Building - 318C High Temperature Lattice Test Regulatory Documentation Required * currently ongoing; will be required in the
Reactor Filter Facility e
Operating Facility - No planning activities
0041.00823 41.03.08.07 PNNL | 300 Area D4 Building - 320 Physical Sciences Laboratory Regulatory Documentation Required d currently ongoing; will be required in the
future.
Operating Facility - No planning activities
0041.00824 41.03.08.07 JCI 300 Area D4 Building - 320-BA 320 Boiler Annex Regulatory Documentation Required d currently ongoing; will be required in the

future.
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Zone C Small Facilities
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0041.00825 | 41.03.08.07 | PHMC | 300 Area D4 Building - 321 Hydromechanical/Seismic Facilty | Regulatory Documentation Required ¢ | CnoccuPied - No planning activities currently
ongoing; will be required in the future.
0041.00826 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3218 300 Area Accelerated Closure Plan |88y ey Bosumentation Required || Tozupied s Najplanning activiies atirently
Zone GB Small Facilities ongoing; will be required in the future.
0041.00827 | 41.03.08.07 | PHMC | 300 Area D4 Building - 321C 300 Area Accelerated Closure Plan |88y ey Bosumentation Required || Tozupied s Najplanning activiies atirently
Zone GB Small Facilities ongoing; will be required in the future.
0041.00828 | 41.03.08.07 | PHMC | 300 Area D4 Building - 321D 300 Area Accelerated Closure Plan |88y ey Bosumentation Required || Tozupied s Najplanning activiies atirently
Zone GB Small Facilities ongoing; will be required in the future.
0041.00829 | 41.03.08.07 | PHMC| 300 Area D4 Building - 3220 Telephone Exchange RegtiatyDocimentron Renuiredll | b siestvilesictentyionasiuoanll
be required in the future.
0
0041.00830 | 41.03.08.07 |PHMC | 300 Area D4 Building - 3229 300 Area Accelerated Closure Plan | mentaton Requredil o < eldowniiolthelpadibyi03(10/03!
Zone D Small Facilities Scope is 90% complete.
- X " Operating Facility - No planning activities
0041.00831 | 41.03.08.07 | PNNL | 300 Area Dif_‘:"‘;';g_&ﬁ’ (é"ziufsss"\’aiséesgge%(3if Mechanical Properties Laboratory Regulatory Documentation Required * currently ongoing; will be required in the
’ ! ! future.
00415000 41.03.08.07 | PHMC | 300 Area D4 Building - 3128 300 Area Accelerated CI‘os.ure Plan e (e BeaeiEm Rempies No planning aCiIV\.tIeS f:urrently ongoing; will
Zone D Small Facilities be required in the future.
0041.00832 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3231 300 Area Accelerated Closure Plan |88 1 | otry Dosumentation Required (| <. 2nind activities camantly cngoings will
Zone D Small Facilities be required in the future.
0041.00833 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3232 300 Area Accalerated Closure Plan | o -tory Documentation Required ¢ | > Pianning activities currsnily ongoing; wil

be required in the future.
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0041.00834 | 41.03.08.07 | JCI | 300 Area D4 Building - 323-BA 300 Area Accelerated Closure Plan |88, ey Dosumentation Required & (| <. 2rnind activities camantly cngoings will
Zone GA Small Facilities be required in the future.
. . . Operating Facility - No planning activities
0041.00835 | 41.03.08.07 | PHMC| 300 Area D4 Building - 328 Engineering ssiz:ﬁes and Safety Regulatory Documentation Required * currently ongoing; will be required in the
9 future.
0041.00836 | 41.03.08.07 | PHMC | 300 Area D4 Building - 328A 300 Area Accelerated Closure Plan |88 1 | otory Dosumentation Required (| <. 2nnind activities camantly cngoings will
Zone H Small Facilities be required in the future.
Operating Facility - No planning activities
0041.00837 | 41.03.08.07 | JcI | 300 Area D4 Building - 328-BA 300 Area Accelerated Closure Plan (B8 o) (o e ntation| Required currently ongoing; will be required in the
Zone H Small Facilities future
300 Area WATS RCRA Partial Clean
D4 Building - 333 (includes Waste Sites 333- - Closed 1999. Remainder to be done under | Unoccupied - No planning activities currently
0041.00844 | 41.03.08.07 | PHMC | 300 Area WSTF, 333-TK-11, and 333-TK-7) N Fuels Building Interim Record of Decision 300-FF-2, TPA |  ongoing; will be required in the future.
M-94-03. Regulatory Documentation
0041.00846 | 41.03.08.07 | PHMC | 300 Area D4 Building - 335 Sodium Test Facility Regulatory Documentation Required * No planning activities currently ongoing; il
be required in the future.
Operating Facility - No planning activities
0041.00847 41.03.08.07 | PNNL | 300 Area D4 Building - 336 High Bay Testing Facility Regulatory Documentation Required * currently ongoing; will be required in the
future.
- . . . Unoccupied - No planning activities currently
- J
0041.00848 41.03.08.07 | PHMC | 300 Area D4 Building - 337 Technical Management Center Regulatory Documentation Required ongoing; will be required in the future.
Operating Facility - No planning activities
0041.00849 41.03.08.07 PHMC | 300 Area D4 Building - 337B High-Bay and Service Wing Regulatory Documentation Required d currently ongoing; will be required in the
future.
Operating Facility - No planning activities
0041.00850 41.03.08.07 JCI 300 Area D4 Building - 337-BA 337 Boiler Annex Regulatory Documentation Required d currently ongoing; will be required in the

future.
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Facility
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Operating Facility - No planning activities
0041.00851 41.03.08.07 | PNNL | 300 Area D4 Building - 338 Maintenance Building Regulatory Documentation Required * currently ongoing; will be required in the
future.
0041.00852 | 41.03.08.07 | PHMC | 300 Area D4 Building - 339A Computer Facility Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
be required in the future.
Waste Neutralization Facilit TPA M-92-16, and HNF-5068, Rev 1A Supports 310 TEDF - No planning activities
0041.00853 41.03.08.07 | PHMC | 300 Area D4 Building - 340 Structure Y (Nuclear Cat. 3) - Regulatory currently ongoing; they will be required in the
Documentation Required ! future.
300 Area Accelerated Closure Plan TPA M-92-16, and HNF-5068, Rev 1A Supports 310 TEDF - No planning activities
0041.00854 41.03.08.07 | PHMC | 300 Area D4 Building - 340A i~ (Nuclear Cat. 3) - Regulatory currently ongoing; they will be required in the
Zone KB Small Facilities ) ) J
Documentation Required future.
300 Area Accelerated Closure Plan TPA M-92-16, and HNF-5068, Rev 1A Supports 310 TEDF - No planning activities
0041.00855 | 41.03.08.07 | PHMC | 300 Area D4 Building - 340B o (Nuclear Cat. 3) - Regulatory currently ongoing; they will be required in the
Zone KB Small Facilities ) ) J
Documentation Required future.
. Supports 310 TEDF - No planning activities
0041.00856 | 41.03.08.07 | PHMC | 300 Area D4 Building - 342 Collection S”S'Z\‘:,;r L?:g Area TEDF | o gulatory Documentation Required * | currently ongoing; they will be required in the
future.
Supports 310 TEDF - No planning activities
0041.00857 41.03.08.07 | PHMC | 300 Area D4 Building - 342A Instrument/Electrical Building Shop Regulatory Documentation Required * currently ongoing; they will be required in the
future.
Supports 310 TEDF - No planning activities
0041.00858 41.03.08.07 | PHMC | 300 Area D4 Building - 342B Transformer Pad/Vault - TEDF Regulatory Documentation Required * currently ongoing; they will be required in the
future.
Supports 310 TEDF - No planning activities
0041.00859 41.03.08.07 | PHMC | 300 Area D4 Building - 342C Generator Pad - TEDF Sump Regulatory Documentation Required * currently ongoing; they will be required in the
future.
. . Operating Facility - No planning activities
0041.00860 | 41.03.08.07 | PNNL | 300 Area D4 Building - 350 Plant Operations and Maintenance [RS8 0t T b cumentation| Required currently ongoing; will be required in the

future.
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0041.00861 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3503A 300 Area Accelerated Closure Plan |88 1 | tory Dosumentation Required (| <. 2rnind activities camantly cngoings will
Zone F Small Facilities be required in the future.
00415000 41.03.08.07 | PHMC | 300 Area D4 Building - 35038 300 Area Accelerated C!qsure Plan ReslE(ehy BeaeiEm Remies No planning aCtIV\ltleS f:urrently ongoing; will
Zone F Small Facilities be required in the future.
0041.00862 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3506A 300 Area Accelerated Closure Plan |88y ey Bosumentation Required 2 || ozupied s Najplanning activiies atirently
Zone GA Small Facilities ongoing; will be required in the future.
0041.00863 | 41.03.08.07 | PHMC | 300 Area D4 Building - 35068 300 Araa Accelerated Closure Plan |88, ey Bosumentation Required 2 || Tozupied s Najplanning activies atirently
Zone GA Small Facilities ongoing; will be required in the future.
0041.00864 41.03.08.07 | PHMC | 300 Area D4 Building - 3506C Telecommunications Hub Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
Operating Facility - No planning activities
0041.00869 41.03.08.07 | PNNL | 300 Area D4 Building - 350A Paint Shop Regulatory Documentation Required * currently ongoing; will be required in the
future.
Operating Facility - No planning activities
0041.00870 41.03.08.07 | PNNL | 300 Area D4 Building - 350B Warehouse Regulatory Documentation Required * currently ongoing; will be required in the
future.
Operating Facility - No planning activities
0041.00871 41.03.08.07 | PNNL | 300 Area D4 Building - 350C Storage Building Regulatory Documentation Required * currently ongoing; will be required in the
future.
Operating Facility - No planning activities
0041.00872 41.03.08.07 | PNNL | 300 Area D4 Building - 350D Oil Storage Facility Regulatory Documentation Required * currently ongoing; will be required in the
future.
0041.00873 41.03.08.07 | PHMC | 300 Area D4 Building - 351 351 Substation Regulatory Documentation EE/CA No planning activities currently ongoing; will

Completed

be required in the future.
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0041.00874 | 41.03.08.07 | PHMC | 300 Area D4 Building - 351A Meter and Testing Building Ry VAR 3R I (AR X @YEL 7 Clngeligh il
Completed be required in the future.
0041.00875 41.03.08.07 | PHMC | 300 Area D4 Building - 3518 Meter Testing and Switchgear Facility Regulatory Documentation EE/CA No planning actlv!nes F:urrently ongoing; will
B3S4 Completed be required in the future.
0041.00876 41.03.08.07 | PHMC | 300 Area D4 Building - 351C 351C Fusion Materials Irr§d|at|on Regulatory Documentation EE/CA No planning actlv!nes F:urrently ongoing; will
Test Master Substation Completed be required in the future.
0041.00877 41.03.08.07 | PHMC | 300 Area D4 Building - 352C Electrical Switch House, 2.4 KV Regulatory Documentation Required ! No planning actlv!tles F:urrently ongoing; will
be required in the future.
0041.00878 | 41.03.08.07 | PHMC | 300 Area D4 Building - 352E Switch Station East Side Regulatory Documentation Required * No planning activities currently ongoing; il
be required in the future.
0041.00879 41.03.08.07 [ PHMC | 300 Area D4 Building - 352F Electrical Substation 2.4 KV Regulatory Documentation Required ! No planning actlv!tles F:urrently ongoing; will
be required in the future.
0041.00880 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3614A 300 Area Accelerated Closure Plan |88y ey Borumentation Required 2 || Tozupied s Najplanning activiies atirently
Zone KA Small Facilities ongoing; will be required in the future.
— . Tank Petroleum (Diesel) Replaces . . 3 No planning activities currently ongoing; will
0041.00881 41.03.08.07 | PHMC | 300 Area D4 Building - 3621-66 Tank 3621-D Regulatory Documentation Required be required in the future.
0041.00882 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3621BC 300 Area Accelerated Closure Plan |88 1 | otory Dosumentation Required (| <. 2rnind activities camantly cngoings will
Zone H Small Facilities be required in the future.
0041.00883 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3621D Emergency Generator Bulding & | o latory Documentation Required ¢ | '\ Pianning activities currently ongoing; wil

Shop

be required in the future.
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0041.00884 | 41.03.08.07 | PHMC | 300 Area D4 Building - 366 Fuel Oil Bunker Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00885 | 41.03.08.07 | PHMC | 300 Area D4 Building - 366A (includes Waste Sites 300- Fuel Oil Bunker Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
6 and 300-123) be required in the future.
0041.00887 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3701U 300 Area Accelerated Closure Plan |88y ey Bosumentation Required || Tozupied s Najplanning activiies atirently
Zone KA Small Facilities ongoing; will be required in the future.
0041.00888 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3703A Regulatory Documentation Required ¢ | '\© Pianning activities currently ongoing; will
be required in the future.
. 4
0041.00889 41.03.08.07 | PHMC | 300 Area D4 Building - 3704 300 Area Accelerated Cllc?s.ure Plan Regulatory Documentation (EE/CA) D* complete down to the pad by 03/10/05.
Zone D Small Facilities Completed Scope is 90% complete.
0041.00890 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3705 Photography Building Regulatory Documentation Required ¢ | Un0ccuPied - No planning activities currently
ongoing; will be required in the future.
Operating Facility - No planning activities
0041.00891 | 41.03.08.07 | JcI | 300 Area D4 Building - 3705-BA 300 Area Accelerated Closure Pan (B8 o) (o e ntation| Required 2 currently ongoing; will be required in the
Zone D Small Facilities future
0041.00892 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3706 Communication and Documentation |88, 1)t ory Documentation Required . |1 moc-_pied o planning Activities cursntly
Services ongoing; will be required in the future.
0041.00893 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3706A 300 Araa Accelerated Closure Plan |88, ey Bosumentation Required 2 || Tozunied s Najplanning activiies atirently
Zone GA Small Facilities ongoing; will be required in the future.
Operating Facility - No planning activities
0041.00894 | 41.03.08.07 | JcI | 300 Area D4 Building - 3706-BA 300 Area Accelerated Closure Pan (B8 o) ot e tation| Required currently ongoing; will be required in the

Zone E Small Facilities

future.
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0041.00895 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3707D Information Services Building Regulatory Documentation Required ¢ | - "ocouPied - No planning activities currently
ongoing; will be required in the future.
. 4
0041.00896 41.03.08.07 | PHMC | 300 Area D4 Building - 3707E 300 Area Accelerated Cllc?s.ure Plan Regulatory Documentation (EE/CA) D* complete down to the pad by 03/10/05.
Zone D Small Facilities Completed Scope is 90% complete.
0041.00897 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3707F 300 Area Accelerated Closure Plan |88, ey Dosumentation Required * (| <. 2rnind activities camantly cngoings will
Zone KA Small Facilities be required in the future.
0041.00898 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3707H 300 Area Accelerated Closure Plan |88 ey Bosumentation Required 2 || ozupied s Najplanning activiies atirently
Zone F Small Facilities ongoing; will be required in the future.
0041.00899 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3708 Radioanalytical Laboratory Regulatory Documentation Required ¢ | Jn0ccuPied - No planning activities currently
ongoing; will be required in the future.
0041.00900 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3709 Paint Shop Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00901 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3709A Fire Station Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
0041.00902 | 41.03.08.07 | PHMC| 300 Area D4 Building - 37098 Fire Equipment Storage RegtiabyDocimentron Renuiredla | b siestvilesict ety ionasiuoanll
be required in the future.
0041.00903 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3711 Maintenance Storage Building Regulatory Documentation Required ¢ | Un0ccuPied - No planning activities currently
ongoing; will be required in the future.
_ . . (TPA-MX-92-06-TO2/Nuclear Cat 3) Uranium disposition to be completed by the
0041.00904 | 41.03.08.07 |PHMC | 300 Area D4 Building - 3712 (includes Waste Site 3712 Storage Building Regulatory Documentation (EE/CA) | PHMC. Building will be transferred to RCCC

USSA)

Completed

after uranium disposition.
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0041.00905 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3713 Carpenter Shop Regulatory Documentation Required ¢ | \° Pianning activities currently ongoing; wil
be required in the future.
0041.00906 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3714 300 Area Accelerated Closure Plan |88, | otory Dosumentation Required (| <. 2rnind activities camantly cngoings will
Zone H Small Facilities be required in the future.
0041.00907 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3715 Storage Building Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
be required in the future.
(TPA-MX-92-06-TO2/Nuclear Cat 3) Uranium disposition to be completed by the
0041.00908 41.03.08.07 | PHMC | 300 Area D4 Building - 3716 Storage Building Regulatory Documentation (EE/CA) PHMC. Building will be transferred to RCCC
Completed after uranium disposition.
0041.00909 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3717 Spare Parts Warehouse Regulatory Documentation Required * No planning activities currently ongoing; il
be required in the future.
0041.00910 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3717B Standards Laboratory Regulatory Documentation Required * No planning activities currently ongoing; il
be required in the future.
0041.00911 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3717C Materials Archive Building Regulatory Documentation Required * No planning activities currently ongoing; il
be required in the future.
0041.00912 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3718 Office and Storage Building Regulatory Documentation Required * No planning activities currently ongoing; wil
be required in the future.
0041.00913 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3718A Laboratory Equipment Central Pool (B atory Documentation Required % [ TocoopiedSiNa pianning activities cursntly
Building ongoing; will be required in the future.
0041.00914 | 41.03.08.07 | PHMC | 300 Area D4 Building - 37188 Laboratory Equipment Gentral Pool | o atory Documentation Required ¢ [ o nocoupied - No planning activities currently

ongoing; will be required in the future.
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0041.00915 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3718C Storage Building Regulatory Documentation Required ¢ | Un0ccuPied - No planning activities currently
ongoing; will be required in the future.
0041.00916 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3718E Storage Building Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
be required in the future.
0041.00917 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3718G Storage Building Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; wil
be required in the future.
0041.00918 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3718M Sodium Storage Facility Regulatory Documentation Required * No planning activities currently ongoing:; wil
be required in the future.
0041.00919 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3718N Insulation Shop Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will
be required in the future.
Operating Facility - No planning activities
0041.00920 41.03.08.07 | PNNL | 300 Area D4 Building - 3718P General Storage Regulatory Documentation Required * currently ongoing; will be required in the
future.
0041.00921 | 41.03.08.07 | PHMC | 300 Area D4 Building - 37188 300 Araa Accelerated Closure Plan |88y ey Bosumentation Required || Tozupied s Najplanning activities atirently
Zone GA Small Facilities ongoing; will be required in the future.
0041.00922 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3719 Computer Facility Regulatory Documentation Required ¢ | \C Pianning activities currently ongoing; will
be required in the future.
0041.00923 41.03.08.07 | PHMC | 300 Area D4 Building - 3720 Chemistry and Metal Sciences Regulatory Documentation EE/CA Unoccup'|ed - No plannlnlg az?t|V|t|es currently
Laboratory Completed ongoing; will be required in the future.
0041.00924 41.03.08.07 Jcl 300 Area D4 Building - 3720-BA 300 Area Accelerated Closure Plan Regulatory Documentation EE/CA Unoccupied - No planning activities currently

Zone B Small Facilities

Completed

ongoing; will be required in the future.
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0041.00925 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3721 300 Area Accelerated Closure Plan |88, ey Dosumentation Required & (| <. 2rnind activities camantly cngoings will
Zone KA Small Facilities be required in the future.
0041.00926 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3722 Fabrication Shop Regulatory Documentation Required ¢ | - "0couPied - No planning activities currently
ongoing; will be required in the future.
0041.00927 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3723 300 Area Accelerated Closure Plan |88, | otory Dosumentation Required & (| <. 2nind activities camantly cngoings will
Zone H Small Facilities be required in the future.
0041.00928 | 41.03.08.07 | ERC | 300 Area D4 Building - 3728 Geotechnical High-Bay RegtlatyDocimenton Renuiredl | b siestviles it e tylonaeiuoanll
be required in the future.
Operating Facility - No planning activities
0041.00929 41.03.08.07 | PNNL | 300 Area D4 Building - 3730 Gamma Irradiation Facility Regulatory Documentation Required * currently ongoing; will be required in the
future.
0041.00930 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3731 Laboratory Equipment Central Pool |  Regulatory Documentation Required ¢ | _1occuPied - No planning activities currently
ongoing; will be required in the future.
0041.00931 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3731A Graphite Machine Shop Regulatory Documentation Required ¢ | Un0ccuPied - No planning activities currently
ongoing; will be required in the future.
0041.00932 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3745 Radiological Calibration and Regulatory Documentation Required ¢ | - "ocoupied - No planning activities currently
Standards ongoing; will be required in the future.
0041.00933 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3745A 300 Araa Accelerated Closure Plan |88, ey Bosumentation Required 2 || Tozunied s Najplanning activiies atirently
Zone GA Small Facilities ongoing; will be required in the future.
0041.00934 | 41.03.08.07 | PHMC | 300 Area D4 Building - 37458 Positive lon Accelerator Facility Regulatory Documentation Required ¢ | - "ocouPied - No planning activities currently

ongoing; will be required in the future.
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0041.00935 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3746 Irradiation Physics Building Regulatory Documentation Required ¢ | Un0ccuPied - No planning activities currently
ongoing; will be required in the future.
. . . . ied - No planni tiviti tl
0041.00936 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3746A Radiological Physics Building Regulatory Documentation Required ¢ | Un0ccuPied - No planning activities currently
ongoing; will be required in the future.
- No planni tiviti tl ing; will
0041.00937 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3746D 300 Area Accelerated Closure Plan |88 ey Dosumentation Required (| <P 2nind actvities cdmantly angaing
Zone D Small Facilities be required in the future.
Operating Facility - No planning activities
0041.00938 41.03.08.07 | PNNL | 300 Area D4 Building - 3760 Technical Library Regulatory Documentation Required 4 currently ongoing; will be required in the
future.
. . ied - No planni tiviti tl
0041.00939 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3762 Technical Security Regulatory Documentation Required ¢ | - "ocouPied - No planning activities currently
ongoing; will be required in the future.
) - i tiviti tl ing; will
0041.00940 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3763 Office Building Regulatory Documentation Required ¢ | '\© Pianning activities currently ongoing; wi
be required in the future.
- . . . J Unoccupied - No planning activities currently
0041.00941 41.03.08.07 | PHMC | 300 Area D4 Building - 3764 Offices Regulatory Documentation Required PN P
ongoing; will be required in the future.
- N - . . 3 Unoccupied - No planning activities currently
0041.00942 41.03.08.07 ERC | 300 Area D4 Building - 3766 Office Building Regulatory Documentation Required P el
ongoing; will be required in the future.
) - ied - No planni tiviti tl
0041.00943 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3768 Office Building Regulatory Documentation Required ¢ | - "0couPied - No planning activities currently
ongoing; will be required in the future.
) - i tiviti tl ing; will
0041.00944 41.03.08.07 | PHMC | 300 Area D4 Building - 3769 Office Building Regulatory Documentation Required ! No planning activities currently ongoing; wi

be required in the future.
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0041.00945 41.03.08.07 | PHMc | 300 Area D4 Building - 377 Laboratory Regulatory Documentation (EE/CA) Unoccup'|ed - No plannlnlg az?t|V|t|es currently
Completed ongoing; will be required in the future.
0041.00946 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3770 Office Building Regulatory Documentation Required ¢ | - "0couPied - No planning activities currently
ongoing; will be required in the future.
0041.00947 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3790 Security Office Building Regulatory Documentation Required * No planning activities currently ongoing; wil
be required in the future.
0041.00948 | 41.03.08.07 | PHMC | 300 Area D4 Building - 3802A 300 Area Accelerated Closure Plan |88, ey Dosumentation Required * (| <. 2rnind activities camantly cngoings will
Zone KA Small Facilities be required in the future.
0041.00949 | 41.03.08.07 | PHMC | 300 Area D4 Building - 382 Pump House Building Regulatory Documentation Required * No planning activities currently ongoing:; wil
be required in the future.
0041.00950 | 41.03.08.07 | PHMC | 300 Area D4 Building - 382B Fire Pump Station 3828 Regulatory Documentation Required * No planning activities currently ongoing; il
be required in the future.
0041.00951 | 41.03.08.07 | JCI | 300 Area D4 Building - 382-BA 382 Boiler Annex Regulatory Documentation Required ¢ | - "0couPied - No planning activities currently
ongoing; will be required in the future.
D4 Building - 384 (includes Wastes Sites 300- _ . . 3 Unoccupied - No planning activities currently
0041.00954 41.03.08.07 | PHMC | 300 Area 222, 300-223, and UPR-300-42) Power House Building Regulatory Documentation Required ongoing; will be required in the future.
0041.00956 41.03.08.07 | PHMC | 300 Area D4 Building - 3906 (includes 3906A) Sanitary and Process Lift Station Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing: will
be required in the future.
0041.00957 | 41.03.08.07 | PHMC | 300 Area D4 Building - 39068 Sanitary Sewer Lift Station #2 Regulatory Documentation Required ¢ | '\© Planning activities currently ongoing; will

be required in the future.
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0041.00958 | 41.03.08.07 |PHMC | 300 Area D4 Building - MO-026 Mobile Office N/A I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.00959 | 41.03.08.07 |PHMC | 300 Area D4 Building - MO-036 Mobile Office N/A I (o AR S @YEL 7 Clneligh Uil
be required in the future.
0041.00960 41.03.08.07 | PHMc | 300 Area D4 Building - MO-052 Mobile Office Regulatory Documentation (EE/CA) No planning actlv!nes F:urrently ongoing; will
Completed be required in the future.
0041.x0cxx | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-59 Mobile Office N/A NS T I I T
be required in the future.
0041.00961 | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-103 Mobile Office N/A I (o AR S @YEL  Clneligh Uil
be required in the future.
0041.00962 | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-105 Mobile Office N/A BEAISE] o (Dl S i)
ongoing; will be required in the future.
Operating Facility - No planning activities
0041.00963 41.03.08.07 | PNNL | 300 Area D4 Building - MO-226 Mobile Office N/A currently ongoing; will be required in the
future.
0041.00964 | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-258 Mobile Office N/A I (o AR S @YEL  Clngeligh il
be required in the future.
0041.00965 | 41.03.08.07 | JcI | 300 Area D4 Building - MO-262 Mobile Office N/A I (o AR S @YEIL 7 Clngeligh il
be required in the future.
0041.00966 | 41.03.08.07 | JCI | 300 Area D4 Building - MO-263 Mobile Office N/A I (o AR S @YEIL 7 Clngeligh il

be required in the future.
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0041.00968 | 41.03.08.07 | ERC | 300 Area D4 Building - MO-265 Mobile Office N/A I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.00969 | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-270 Mobile Office N/A WIBEAISE] o (D i) S iy
ongoing; will be required in the future.
0041.00970 | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-271 Mobile Office N/A WIBEAISE] o (D T S iy
ongoing; will be required in the future.
0041.00971 | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-274 Mobile Office N/A WIBEAISE] o (D T S iy
ongoing; will be required in the future.
0041.00972 | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-275 Mobile Office N/A WIBEAISE] o (D T S iy
ongoing; will be required in the future.
0041.00973 | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-337 Mobile Office N/A I (o AR S @YEL  Clneligh il
be required in the future.
0041.xxccx | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-382 Mobile Office N/A NS T I I T
be required in the future.
0041.00974 | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-423 Mobile Office N/A I (o AR S @YE  Clneligh il
be required in the future.
0041x000cx | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-443 Mobile Office N/A Delayed release under C.2.8.
. 4
0041.00975 | 41.03.08.07 |PHMC| 300 Area D4 Building - MO-557 Mobile Office ReguiEtay DR (S, D" complete down to the pad by 03/10/05.

Scope is 90% complete.
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Disposal Facility
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0041.00976 | 41.03.08.07 |PHMC| 300 Area D4 Building - MO-558 Mobile Office ReguiEtay DR Sy, D" complete down to the pad by 03/10/05.
Completed Scope is 90% complete.
0041.00977 | 41.03.08.07 | PHMC| 300 Area D4 Building - MO-741 Mobile Office N/A I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.x0cxx | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-744 Mobile Office N/A Delayed release under C.2.8.
0041.x0cxx | 41.03.08.07 | PHMC | 300 Area D4 Building - MO-745 Mobile Office N/A Delayed release under C.2.8.
. 4
0041.00978 | 41.03.08.07 |PHMC| 300 Area D4 Building - MO-830 Mobile Office ReguiEtay DR Sy, D" complete down to the pad by 03/10/05.
Completed Scope is 90% complete.
. 4
0041.00980 | 41.03.08.07 |PHMC| 300 Area D4 Building - MO-842 Mobile Office ReguiEtay DR Sy, D" complete down to the pad by 03/10/05.
Completed Scope is 90% complete.
41.03.08.07 | PHMC | 300 Area D4 Building - MO-905 Mobile Office N/A WIBEAISE] o (D i) S iy
ongoing; will be required in the future.
4 = o
D" - Retention Basins
- Operating Facility - No planning activities
0041.00804 | 41.03.08.07 |PHMC| 300 Area D4 Retention Basin - 310T1 qu;ﬁi:fg; ‘a)r;};;La;Irif;ted NPDES -WA-002591-17 currently ongoing; will be required in the
future.
. . Operating Facility - No planning activities
0041.00805 | 41.03.08.07 |PHMC | 300 Area D4 Retention Basin - 310T2 Diversion .;?Sr;kc,l; Fzgii;ed Effluent NPDES -WA-002591-17 currently ongoing; will be required in the
future.
N N _ UpU|dl"|y rablllly = NO Pld”“"lg dCluvIiteS
0041.00806 | 41.03.08.07 | PHMC | 300 Area D4 Retention Basin - 310T3 Diversion Tank T3 - Treated Effluent NPDES -WA-002591-17

currently ongoing; will be required in the
£iut
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o Operating Facility - No planning activities
0041.00807 | 41.03.08.07 |PHMC | 300 Area D4 Retention Basin - 310T7A Clarifier T7A - Treated Effluent NPDES -WA-002591-17 currently ongoing; will be required in the
Disposal Facility future
o Operating Facility - No planning activities
0041.00808 | 41.03.08.07 |PHMC | 300 Area D4 Retention Basin - 310T7B Clarifier T78 - Treated Effluent NPDES -WA-002591-17 currently ongoing; will be required in the
Disposal Facility future
. Operating Facility - No planning activities
0041.00809 | 41.03.08.07 |PHMC | 300 Area D4 Retention Basin - 310V Valve Vault Tre,f;i‘iijm“em Disposal NPDES -WA-002591-17 currently ongoing; will be required in the
Y future.
4 ef] TRA
D" - Remaining Facilities
. . X i WATS Industrial - Unoccupied - No planning
D4 Remaining Facilities - 311 (includes Tank Farm Between Buildings 303F . oy L L X
0041.00810 41.03.08.07 | PHMC | 300 Area Waste Sites 311-TK-40 and 311-TK-50) and 303G Regulatory Documentation Required activities currenltly ongoing; will be required
in the future.
. " Operating Facility - No planning activities
0041.00820 | 41.03.08.07 | PNNL | 300 Area D4 Remaining Facilities - 3188 High Tegg:;f;‘r”;'a'g?'ce Test Regulatory Documentation Required * currently ongoing; will be required in the
future.
N VVATS TUUSTTAr - OTTOCTUPTEU = TN PIarmimg
0041.00845 | 41.03.08.07 | PHMC| 300 Area D4 Remaining Facilities - 334TF Chemical Stﬂ;ieTT;T; Farmat 3341 egulatory Documentation Required * | activities currently ongoing; will be required
o tho £
0041.00865 41.03.08.07 [ PHMC | 300 Area D4 Remaining Facilities - 3507 Microwave Tower and Building Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00952 41.03.08.07 | PHMC | 300 Area D4 Remaining Facilities - 382C Sanitary Water Storage Tank Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
0041.00953 41.03.08.07 | PHMC | 300 Area D4 Remaining Facilities - 382D Sanitary Water Storage Tank Regulatory Documentation Required * No planning aCtIV!tIeS F:urrently ongoing; will
be required in the future.
400 Area
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ACTIVITY IDA
WBS NUMBER B
CURRENT CONTRACTOR®

HANFORD AREA
DESIGNATION °

OPERABLE UNITE

ACTIVITY DESIGNATIONF

ACTIVITY DESCRIPTION ©

REGULATORY
DOCUMENTATION STATUS
H

ASSUMED ACTIVITY
STATUS AS OF 01/31/05'

400 Area Outside of the FFTF Security Fence

Regulatory Support
_ . . No planning activities currently ongoing; will
- J
41.04.01.02 PHMC | 400 Area Regulatory Support - EE/CA for the 400 Area 400 Area Buildings Regulatory Documentation Required S L i,
Regulatory Support - Multi-Agency Radiation No planning activities currently ongoing; will
0041.00984 41.04.01.02 [ PHMC | 400 Area Survey and Site Investigation Manual Regulatory Documentation Required * g Y fh VGl
. . be required in the future.
Verification Sampling
Regulatory Support - RCRA Sampling and No planning activities currently ongoing; will
0041.00985 41.04.01.02 | PHMC | 400 Area Analysis Plans (Includes Sampling & Release Regulatory Documentation Required * a Y foerl A b eimgelin;
be required in the future.
Documents)
0041.00996 41.04.01.02 | PHMc | 400 Area Regulatory Support - Yer!f|cat|on Data Quality Reulistiay Bemuaiziian Feguied J No planning actlv!nes F:urrently ongoing; will
Objective be required in the future.
Waste Site Remediation
EE Remediate Waste Site - 400-36 (Costs Building 4843 Temporary Transfer . . J No planning activities currently ongoing; will
0041.01036 41.04.02.05 | PHMC | 400 Area | 300-FF-2 included with D4 Building 4843) Station Regulatory Documentation Required be required in the future.
EE Remediate Waste Site - 400-37 (Costs . . . 3 No planning activities currently ongoing; will
0041.01037 41.04.02.05 | PHMC | 400 Area | 300-FF-2 included in D4 Building 47328) Fuel Oil Tank Regulatory Documentation Required be required in the future.
0041.01038 | 41.04.0205 | PHMC | 400 Area | 300-FF-2 Remediate Waste Site - 400-38 Fuel Oil Tank East of 4722-A Bulding | o latory Documentation Required ¢ | > Pianning activities currenily ongoing; wil

Pad

be required in the future.
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0041.01040 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4220 Telephone Exchange Industrial NID (ERTING EEHES CYRCRLY Cugeligs il
be required in the future.
0041.01041 21.04.01.07 | PHMc | 400 Area D4 Building - 4221 Hanford Local Area Network Fiber \ndustrial No planning actlv!tles _currently ongoing; will
Hub be required in the future.
0041.01043 41.04.01.07 | PHMc | 400 Area D4 Building - 4622 Meteorology Bundlng and Tower Tt No planning actlv!nes F:urrently ongoing; will
(South of Site) be required in the future.
0041.01044 | 41.04.01.07 | PHMC| 400 Area D4 Building - 4701B Former Guard Station, Grant Ave. Industrial I (o AR S @YET  Clngeligh il
be required in the future.
Fuels and Materials Examination No planning activities currently ongoing; will
0041.01045 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4701C Facility (FMEF) Gate Building, Hayes Industrial planning activities ¢ ¥ ongoing;
Street be required in the future.
0041.01046 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4702 Office Building Industrial I (o AR S @YET 7 Clngeligh il
be required in the future.
0041.01047 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4704N Security Maintenance Shop Industrial I (o AR S @YET 7 Clngeligh il
be required in the future.
0041.01048 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4704S 400 Area Fire Station Industrial I (o AR S @YET 7 Clngeligh il
be required in the future.
0041.01049 | 41.04.01.07 | PHMC| 400 Area D4 Building - 4706 Office Building Industrial I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.01050 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4707 400 Area Site Support Office Industrial NG (P ETIRRE) EEMIES Uiy el il

be required in the future.
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0041.01051 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4719 Patrol Annex Industrial I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.01052 | 41.04.01.07 | PHMC | 400 Area D4 Building - 47228 Carpenter Shop Industrial I (o AR S @YEL 7 Clneligh Uil
be required in the future.
0041.01053 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4722C Painters Shop Industrial I (o AR S @YET  Clngeligh il
be required in the future.
0041.01054 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4726 Carpenter Supply Storage Building Industrial I (o R S @YEL  Clngeligh il
be required in the future.
0041.01055 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4727 Maintenance Flammable Storage Industrial I (o R S @YEL  Clngeligh il
Building be required in the future.
0041.01056 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4732A Warehouse Industrial I (o AR S @YET 7 Clngeligh il
be required in the future.
0041.01057 41.04.01.07 | PHMc | 400 Area D4 Building - 4732B (Includes Waste Site Warehouse .(400 Area Indoor Tt No planning actlv!nes F:urrently ongoing; will
400-37) Staging Area) be required in the future.
0041.01058 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4732C Warehouse Industrial I (o AR S @YET 7 Clngeligh il
be required in the future.
0041.01059 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4734B Site Services Maintenance Shop Industrial I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.01060 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4734C Warehouse (Special Tools) Industrial NG (P ETIRRE) EEMIES Uiy el il

be required in the future.
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0041.01061 | 41.04.01.07 | PHMC| 400 Area D4 Building - 4734D Warehouse Industrial I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.01062 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4760 Construction Shop Industrial I (o AR S @YEL 7 Clneligh Uil
be required in the future.
0041.01063 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4790 Patrol Headquarters Building Industrial I (o AR S @YET  Clngeligh il
be required in the future.
0041.01064 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4790A Microwave Tower Storage Industrial I (o R S @YEL  Clngeligh il
be required in the future.
0041.01065 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4791TC Warehouse Industrial I (o AR S @YET 7 Clngeligh il
be required in the future.
0041.01066 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4802 Construction Support Building Industrial I (o AR S @YET 7 Clngeligh il
be required in the future.
0041.01067 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4814 Special Tools Warehouse Industrial I (o AR S @YET 7 Clngeligh il
be required in the future.
0041.01068 | 41.04.01.07 | PHMC | 400 Area D4 Building - 4831 Flammable Storage Industrial I (o AR S @YEL 7 Clngeligh il
be required in the future.
0041.01069 41.04.01.07 | PHMc | 400 Area D4 Building - 4843 (Includes Waste Site 400- Alkali Metal Storagle NW of 451B |ndustrial No planning actlv!nes F:urrently ongoing; will
36) Substation be required in the future.
0041.01070 | 41.04.01.07 | PHMC | 400 Area D4 Building - CC40168 Cargo Container East of 4704S N/A NG (P ETIRRE) EEMIES Uiy el il

be required in the future.
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0041.01071 | 41.04.01.07 | PHMC | 400 Area D4 Building - HS 0079 Storage Container N/A I (o AR S @YEL 7 Clngeligh il
be required in the future.
600 Area
Regulatory Support
Regulatory Support - Multi-Agency Radiation . L N
0041.00997 | 41.06.01.02 | PHMC | 600 Area Survey and Site Investigation Manual Includes both 618-10 and 618-11 Regulatory Documentation Required ¢ | '\© Pianning activities currently ongoing; will
. . Burial Grounds be required in the future.
Verification Sampling
Regulatory Support - RCRA Sampling and . A n q
R X Includes both 618-10 and 618-11 . . J No planning activities currently ongoing; will
0041.00998 41.06.01.02 | PHMC | 600 Area Analysis Plans “E‘iiif:eig;]p“ng & Release Burial Grounds Regulatory Documentation Required be required in the future.
0041.00999 41.06.01.02 | PHMC | 600 Area Regulatory Support - Yer!f|cat|on Data Quality | Includes both 618-10 and 618-11 ReslE(ery Beamein R No planning actlv!nes F:urrently ongoing; will
Objective Burial Grounds be required in the future.
618-10
Design
. . Remedial Design Solution for 618- |Interim Action Record of Decision, 300-FF-2 . o .
41.06.01.01 | PHMC | 600 Area | 300-FF-2 Design Solution - 618-10 10 Burial Ground (2001) Planning activities currently ongoing.
41.06.01.01 | PHMC | 600 Area | 300-FF-2 Design - 618-10 Site Design Remedial Design for 618-10 Burial H e e L 2 | I P el e [ e
Ground (2001)
Burial Ground Remediation
TNe IT-Fartes nave evamgarea me aqamonar |
. . Interim Action Record of Decision, 300-FF-2 | cleanup necessary to achieve unrestricted
0041.00486 | 41.06.01.06 | PHMC | 600 Area | 300-FF-2 Remediate Burial Ground 618-10 300 Area NO”&?SE Waste Burial (" 5,)1) and the ESD for the 300-FF-2OU | dleanup levels for waste sites outside the
ROD, May 2004 "core industrial zone". Based on the
avaliiatinn tha cnil rlaaniin laval far thic
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Design
. . Remedial Design Solution for 618- |Interim Action Record of Decision, 300-FF-2 . o .
41.06.02.01 PHMC | 600 Area | 300-FF-2 Design Solution - 618-11 11 Burial Ground (2001) Planning activities currently ongoing.
41.06.02.01 | PHMC | 600 Area | 300-FF-2 Design - 618-11 Site Design Remedial Design for 618-11 Burial [lpieiiigcicplRecoidlofibeeeEICRIRE Planning activities currently ongoing.
Ground (2001)
Burial Ground Remediation
0041.00487 41.06.02.06 | PHMC | 600 Area | 300-FF-2 Remediate Burial Ground 618-11 Y Burial Ground itenon (AeTem Rec?;%(()): ;:)emsmn, S Planning activities currently ongoing.
Operate/Close Utilities
41.01.09.15 ERC | 100 Area 100 Area Utilities Operate and Close 100 Area Utilities N/A Ongoing Activities
41.02.0315 | ERC | 200 Area 200 Area Utilities Operate and %ﬁﬁ;’ezsoo Area ERDF N/A Ongoing Activities
PHMC/
41.03.10.15 ERC/ | 300 Area 300 Area Utilities Operate and Close 300 Area Utilities N/A Ongoing Activities
PNNL
Operations and Maintenance of the
41.03.10.15 | PHMC | 300 Area 310 TEDF Treatment, Effluent, and Disposal N/A Ongoing Activities
Facility (310 TEDF)
L Operate and Close 400 Area Utilities . A
41.04.03.15 | PHMC | 400 Area 400 Area Utilities (Outside of the Security Fence) N/A Ongoing Activities
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41.06.04.15 | PHMC | 600 Area 600 Area Utilities Operate and Close 600 Area Utilties N/A Ongoing Activities
for 618-10 & 11
Surveillance and Maintenance
41.01.08.10 ERC | 100 Area Surveillance & Maintenance Surveillance &AI\:I:;ntenance - 100 N/A Ongoing Activities
41.02.02.10 ERC | 200 Area Surveillance & Maintenance Surveillance &Al\r/lea;ntenance -200 N/A Ongoing Activities
PHMC/ - -
41.03.09.10 | ERC/ | 300 Area Surveillance & Maintenance Surveillance & A“f:;”te”ance - 300 N/A Ongoing Activities
PNNL
41.04.02.10 | PHMC | 400 Area Surveillance & Maintenance Surveillance &A“:':;me”ance -400 N/A Ongoing Activities
41.06.03.10 | PHMC | 600 Area Surveillance & Maintenance Surveillance &A“:':;me”ance - 600 N/A Ongoing Activities
Final Closure
Complete regulatory requirements No planning activities currently ongoing; will
0041.01008 41.07.01.02 RCC Final Closure - Regulatory Support needed for site closure (e.g. Final N/A P 9 L ¥ ongoing;
ROD) be required in the future.
0041.01009 | 41.07.01.12 | RcC Final Closure - Miscellaneous Restoration | - eriorm miscellaneous restoration N/A I (R S @YEL  Clngeligh il
needed for Final Closure be required in the future.
Prepare Site for Long-Term No planning activities currently ongoing; will
0041.01010 | 41.07.01.13 | Rcc Final Closure - Stewardship Preparation Stewardship/Prepare Long-Term N/A [FETAIE] ¥ engoing;

be required in the future.
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0041.01011 | 41.07.01.14 | RcC Final Closure - Independent Closure Reviews |  COTPIete Independent Reviews N/A I (AR X @YEL 7 Clngeligh il
verifying readiness for closure be required in the future.
Management and Support
0041.01012 | 41.08.01.11 | RCC Mi;:ﬂi’g%%gf#i‘ﬁg S_LJPIfP%JS‘?T Technology Application N/A Level of effort % of total project Life Cycle
0041.01013 41.08.01.11 RCC MW:&;"&E%ES_;JDA‘LOS S-LTEP%JIE‘?T Environmental Services N/A Level of effort % of total project Life Cycle
0041.01014 | 41.08.01.11 | RCC Mm:ﬂirgi’;\;;ﬂ‘ipﬁg S'Up’fpcgsf Sample & Data Management N/A Level of effort % of total project Life Cycle
0041.01015 | 41.08.01.11 | RCC Mm:ﬂirgi’;\;;ﬂ‘ipﬁg S'Up’fpcgsf Regulatory Support N/A Level of effort % of total project Life Cycle
0041.01016 | 41.08.01.11 | RCC Mm:ﬂirgi’;\;;ﬂ‘ipﬁg S'Up’fpcgsf Design Engineer N/A Level of effort % of total project Life Cycle
0041.01017 | 41.08.01.11 | RCC Mm:ﬂirgi’;\;;ﬂ‘ipﬁg S'Up’fpcgsf Field Support (Equipment) N/A Level of effort % of total project Life Cycle
0041.01018 | 41.08.01.11 | RCC Mm:ﬂirgi’;\;;ﬂ‘ipﬁg S'Up’fpcgsf Wa?;f’:li’;%‘?;g:m & N/A Level of effort % of total project Life Cycle
0041.01019 | 41.08.01.11 | RCC Mm:ﬂirgi’;\;;ﬂ‘ipﬁg S'Up’fpcgsf External Affairs N/A Level of effort % of total project Life Cycle
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MANAGEMENT AND SUPPORT

o w o 2] -
4 ot 0
Q a® = = S ®
P © T | B2 | z < a x 2 =2
= 14 o
= s z | ok w o ? 5 <
S = a w w a< o o
2 z © | 0@ < a =) 5e o2
(T) 4 Elzw o = = ) i P
P-4 m 4 < u w = = 2 3
; w a [N S S x s (7]
¢ [ T o = = =) 0 =
[v4 -~ [ ) < <
=) (&) (&) le) 5
o < < a
0041.01020 | 41.08.01.11 | RCC Mm:ﬂirg?\;é’\ﬂ‘%’g S-UPFI’:{PCZ)JIE‘I(':T Project Procurement N/A Level of effort % of total project Life Cycle
0041.01021 | 41.08.01.11 | RCC Mm:ﬂirg?\;é’\ﬂ‘%’g S-UPFI’:{PCZ)JIE‘I(':T Records & Document Control N/A Level of effort % of total project Life Cycle
0041.01022 | 41.08.01.11 | RCC Mm:ﬂirg?\;é’\ﬂ‘%’g S-UPFI’:{PCZ)JIE‘I(':T Project Baseline Management N/A Level of effort % of total project Life Cycle
0041.01023 | 41.08.01.11 | RCC Mm:ﬂirg?\;é’\ﬂ‘%’g S-UPFI’:{PCZ)JIE‘I(':T Project Services N/A Level of effort % of total project Life Cycle
0041.01024 | 41.08.01.11 | RCC Mm:ﬂig‘g;gﬁ;‘%’g S-UPFI’:{PCZ)JIE‘I(':T Project Support N/A Level of effort % of total project Life Cycle
0041.01025 | 41.08.01.11 | RCC Mm:ﬂig‘g;gﬁ;‘%’g S-UPF?P%JIE‘IC':T Retiree Medical Costs N/A Level of effort % of total project Life Cycle
0041.01026 | 41.08.01.11 | RCC Mm:ﬂig‘g;gﬁ;‘%’g S-UPF?P%JIE‘IC':T Safety & Health N/A Level of effort % of total project Life Cycle
0041.01027 | 41.08.01.11 | RCC Mm:ﬂig‘g;gﬁ;‘%’g S-UPF?P%JIE‘IC':T Compliance & Quality N/A Level of effort % of total project Life Cycle
0041.01028 | 41.08.01.11 | RCC Management & Support - PROJECT Radiological Controls N/A Level of effort % of total project Life Cycle
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Transition

0041.00001 41.09.01 Transition - River Corridor Contract Transition On-Going Work N/A N/A
Footnotes

A - ACTIVITY ID - Assigned number unique to each individual activity within the Independent Government Estimate (IGE)

B - WBS NUMBER - Identification number that shows each activity’s location within the River Corridor Closure Project's work breakdown structure

C - CURRENT CONTRACTOR - The Hanford Site Contractor that currently has responsibility for the activity

D - HANFORD AREA DESIGNATION - The geographic location on the Hanford Site where the activity is located

E - OPERABLE UNIT — The CERCLA designation that reflects the grouping for a waste site

F - ACTIVITY DESIGNATION - The unique identification for the activity within the Hanford Site

G - ACTIVITY DESCRIPTION — A brief description of the activity

H - REGULATORY DOCUMENTATION STATUS - This column either identifies the status of the regulatory pathway or the current decision document that
provides the regulatory requirements for the remediation activity

| - ASSUMED ACTIVITY STATUS AS OF 01/31/05 — Estimated progress status of each activity as of the end of January 2005.

122

M007



Contract No. DE-AC06-05RL 14655 Section J
Attachment 1: River Corridor Closure Contract Work Scope

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE
o w o 2] -
4 =]
o . 3 5 g r S
o o ) - = = > = = @
S ® T k2| z < o x 2 Z <
= 4 < © =) =z [ oz E o
> ] E = o ) 3] ~ O O
- s z | ok w 7 @ <E. <0
s 5 o | x3 a | w 4« Q ¢
= =z o o0 < o [=) = w2
5 ® E| %5 | > > ) i =
< g Z | <uw w E = w =
2 w | Fa o S S = =
g S 5 5 g 5
3 < < 8 Z
J - REGULATORY DOCUMENTATION REQUIRED - Revision to existing primary documentation may be required as outlined in the current Interim Record of
Decisions (e.g., EE/CAs, Remedial Action Work Plans, etc.)
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